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INTRODUCTION 
 

SOLAR DECATHLON 
 

The Solar Decathlon is an international competition created by the U.S. Department of Energy in which universities 

from all over the world meet to design, build and operate sustainable and high energy efficiency grid‐connected 

solar powered houses. During the final phase of the competition, participating teams assemble their houses in an 

expo area, open to the general public, while undergoing the ten contests of the competition, which is why this event 

is called a Decathlon. 

 

SOLAR DECATHLON MIDDLE EAST 
 

The Solar Decathlon Middle East (SDME) was created through an agreement signed between Dubai Electricity and 

Water Authority (DEWA) and the Department of Energy of the United States of America, in June 2015, in order to 

organize a sustainable solar house competition in Dubai, in 2018 and 2020.  

The  ten  SDME  contests  will  follow  the  lines  of  those  in  previous  editions  of  the  competition,  with  some 

customization to challenge the teams to adapt their designs to the heat, dust & high humidity experienced in the 

Middle East. 

The goal of the SDME 2018 Organization is to contribute to the knowledge and dissemination of industrialized, solar 

and sustainable housing, and therefore has the following basic objectives: 

 To raise awareness of the students participating in the competition, on the benefits and opportunities offered 

by the use of renewable energy technologies, energy management and sustainable construction, challenging 

them to think creatively and develop innovative solutions that contribute to energy savings. 

 To  encourage  professionals  from  different  industries  to  select  materials  and  systems  that  reduce  the 

environmental impact of their buildings, optimizing its economic viability and providing comfort and safety of 

occupants. 

 To educate  the  general  public  about  responsible energy use,  renewable  energy,  energy  efficiency,  and  the 

technologies available to help them to reduce/optimize their energy consumption. 

 To encourage the use of solar technologies. 

 To  promote  architecturally  attractive  solar  system  integration,  working  on  using  the  solar  technologies  to 

replace conventional construction materials in the building envelope such as the roof, skylights or facades. 

 To clearly demonstrate that high performance solar homes can be comfortable and attractive. 

 To increase public awareness about energy for residential use. The competition demonstrates that a beautifully 

and well‐designed house can generate enough electricity to meet the needs of a household. 

The Solar Decathlon Middle East will raise the prestige and visibility of the selected participating universities as they 

are part of the small group of top institutions that will compete in the world’s most important Solar House Event. 

One  of  the  main  characteristic  elements  of  the  Solar  Decathlon  Middle  East  competition  is  its  emphasis  on 

sustainability, innovation and research. The participant teams work not only to develop and build their houses, but 

also to enhance the systems’ integration and generation of knowledge on sustainable construction. 

Solar Decathlon Middle East offers students a unique opportunity for  learning, taking theory and putting  it  into 

practice,  and  doing  so  through  a  case  study.  Students  working  on  the  project  will  be  challenged  to  use  their 

innovation capacity, and their ability to design and build an energetically self‐sufficient solar house. The projects 
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are developed by multidisciplinary teams, giving the students the opportunity  to  learn not only about technical 

issues but also about teamwork, communication skills, a sustainable lifestyle and socio‐economic issues in order to 

ensure the viability of their project. 

These Rules have been developed and adapted from the U.S. Department of Energy Solar Decathlon Rules and the 

Solar Decathlon Europe Rules  to meet  the unique objectives and principles of  the Solar Decathlon Middle East 

Organization. With this new edition to be held in 2018 in Dubai, these Rules have been developed to refine the 

requirements to be met by the competing projects. The Rules are intended to encourage competition prototype 

houses  that meet  a  triple  challenge:  energy,  environment,  and  society.  Therefore,  the  evaluation  of  proposed 

projects, via the 10 contests of the Decathlon, are intended to address different issues related to houses of the 

future. The Solar Decathlon Middle East 2018 Rules will focus on encouraging designs that address the following 

four principles:  

Middle  East  Climate  –  The  SDME  2018  embraces  the  goal  of  developing  and  promoting  ideas,  capacities  and 

technologies that can be implemented for the benefit of the inhabitants of the Middle East region. Each project 

must be a good response to our cultural, climatic and social contexts, as well as a high‐performance prototype that 

should successfully perform during the period of time during which it compares with others. All proposals should 

be focused on solving the issues and needs for the sustainable living in this region, where high temperatures, high 

humidity and dust condition our daily lives during most of the year. 

Innovation – For the Solar Decathlon, innovation must remain at the heart of the projects. It is embedded in all 

project  areas  such  as  architecture,  construction,  energy  production,  conditioning  systems,  furnishings,  house 

appliances, management systems, etc. Innovative cultural relationship to research and development in the field of 

building industry: future urban designers, architects, engineers as well as social and financial managers are required 

to find the most adapted solutions for our specific context while sharing the most innovative ideas with colleagues 

from other countries.  

Sobriety – While it is important for the designs to ensure the renewable energy supply, it is equally important to 

limit  demand  and  thus  energy  consumption.  SDME  encourages  the  participating  teams  to  produce  very  high 

efficiency houses and incentivizes them to “produce and consume wisely”.  

Mobility – The question of energy coupling between positive‐energy building and electrical transportation systems 

is to be addressed by the teams. SDME is not an international competition for electric vehicles but a testing ground 

for innovative solutions merging community design, housing and transportation systems in a holistic approach. 
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SDME 2018 RULES  

The Solar Decathlon Middle East Rules are designed to meet the Organization objectives and to promote a fair and 

challenging competition among teams. The official language for the SDME 2018 Competition in Dubai is English. The 

SDME 2018 Rules document describes what each team needs to know as a competitor in the Solar Decathlon Middle 

East. It contains the following five sections: 

 

1. Definitions 

Includes important terms related to the SDME organization, the competing teams, and projects. 

 

2. General Rules 

Includes rules related with the general aspects of the competition, describing the organization, the participating 

teams, the site, the houses, the event final phase, deliverables and the general conditions. 

 

3. Contests 

In  this  section,  the  SDME  2018  contests  and  sub‐contests  are  defined,  including  the  scoring  distribution,  the 

contests evaluation criteria and the different procedures. 

 

4. Building Code 

This code primarily exists to protect the teams and ensure public health and safety. Compliance with the SDME 

Building Code is a prerequisite for participation in the competition. 

 

5. Appendices 

It contains complementary information, additional to the rules.  

 

 

Note  that  the  information  included  in  the  present  document  may  be  updated;  details  or  complementary 

information may be added in the future. However, all the modifications will be clearly indicated in the new editions 

of the SDME Rules. 
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DEFINITIONS 
 

GENERAL DEFINITIONS 
 

Assembly Period: The period in which the competing teams assemble their houses. For the exact dates please refer 

to the Competition Calendar.  

Communication Materials: All  printed  or  electronic  publications  designed  to  convey  information  to  the  public 

supporting the Competition goals. 

Competition: All aspects of the Solar Decathlon Middle East 2018 in Dubai related to the 10 contests and the scoring 

of those contests, along with the project development of the competition houses. 

Competition Calendar: The timetable establishing the dates of  the final phase of the competition and the daily 

activities assigned. 

Competition  House:  The  complete  assembly  of  physical  components  of  the  Team’s  house  at  the  Solar  Hai,  in 

compliance with the SDME rules. 

Contest: The Solar Decathlon Middle East competition consists of 10 separately scored contests, each of them may 

contain one or more sub‐contests. See the section “Contests”. 

Contests Period: The period of days when some or all contests are active. 

Decision: The Rules Officials’ interpretation or clarification of a rule. 

Deliverables: Documentation and other materials requested by the SDME 2018 Organization from the teams during 

the project’s development, in order to verify compliance with the Competition Rules. 

Demand response: All intentional modifications in the power consumption patterns of an electric utility customer 

to better match the demand for power with the supply. 

Disassembly Period: The period  in which  the  competing  teams disassemble  their  houses,  located between  the 

conclusion of public tours and the completion of the Solar Hai cleanup. 

Electric and Photovoltaic Chart – Interconnection Application: A form submitted by the team’s electrical engineer 

to the Site Operations Manager, which provides the technical details needed to determine the suitability of the 

team’s electrical and photovoltaic systems for interconnection to the village grid. 

Event: All the activities that take place on the Solar Hai including, but are not limited to, registration, assembly, 

inspections, contests, special events, public exhibits, and disassembly. 

Event  Sponsor: An  entity  selected  by  the  SDME  2018 Organization  to  support  the  project  and  help  ensure  its 

success. 

Final phase of the SDME 2018 Competition: The phase including assembly, disassembly, exhibition and contests 

periods. 

Grid‐Tie Assembly: The period of  time during assembly after  the house has been connected  to  the village grid 

(interconnected) 

Inspection:  Each  of  the  inspections  conducted  of  all  the  Competition  Houses  in  the  Solar  Hai  for  verifying 

compliance with the SDME Rules, accessibility and safety codes.  
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Inspections Card: Official card indicating the teams’ inspections’ status. 

Jury: The group of individuals selected by the organizers to make evaluations on a specific aspect of each team’s 

project. 

Juried Contest/Sub‐Contest: A contest/sub‐contest based on Jurors assessment. 

Measured Contest/Sub‐Contest: A contest/sub‐contest based on task completion or measured performance. 

Protest Resolution Committee: The group of individuals selected by the Organizers to resolve team protests during 

the competition. The Protest Resolution Committee consists of people who are familiar with the project, but not 

part of the organization or the teams. 

Public exhibit: Areas of the competition site open to the public during designated hours. 

Rule: A principle or  regulation governing conduct, action, procedure, arrangement, etc.,  for  the duration of the 

project. 

Scored Period: Any period of time during which a particular measured contest is in progress. 

Scoring Server: Digital application that collects data from the central data logger server, includes forms for manually 

entering jury and task‐based sub contest results, and calculates composite scores. 

SDME  Teams  Portal:  Solar  Decathlon  Middle  East  portal  for  Teams  is  the  official  communication  tool  of  the 

competition.  

Building Code: A set of design and construction standards set forth and enforced by the Solar Decathlon Middle 

East Building Official for the protection of public health and safety during the event. 

Solar Hai: Competition Site, where the teams’ houses are assembled along with the common areas needed for the 

Competition development. Hai, حَي in Arabic, refers to a district or a community in a city. It represents the sense of 

community that this competition brings and encourages amongst all participants. 

Stand‐Alone Assembly: The period of time during assembly before the house has been interconnected to the village 

grid. 

Sub‐contest: An individually scored element within a contest. 

Village  Grid: Bi‐directional,  AC  electrical  network  system  installed  on  the  competition  site which will measure 

constantly and individually the contribution and consumption in electrical energy of each house. 
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SDME ORGANIZATION FUNCTIONS 
 

Competition Manager: The  organizer  responsible  for  the management  of  the  competition  and  responsible  for 

mobilizing  all  the  necessary  resources  for  the  achievement  of  the  objectives,  with  the  final  decision‐making 

authority  in  all  the  aspects  related  to  the  scope,  planning,  costs,  quality,  resources,  communication,  risks, 

sponsorship, and acquisitions of the competition. 

Competition Management: Management of all the aspects related to the scope, planning, costs, quality, resources, 

communication, risks, sponsorship, and acquisitions of the competition.  

Competition Team: The group of organizers responsible for supervision on all competition aspects with the focus 

on enforcing the Rules and stating its content, conducting a fair and compelling competition, assigning penalties 

and scorings. 

Competition  Strategies  Management:  Planning,  coordinating  and  controlling  all  the  activities  related  to  the 

Competition. 

Event Organization: The main organizer of SDME 2018 Competition  in Dubai  is  the Dubai Water and Electricity 

Authority (DEWA). 

HS Coordination: Evaluating the teams’ Health and safety plans and consequently developing the Competition’s 

Health & Safety Plan and supervising the houses’ assembly and disassembly works at the Solar Hai.  

Infrastructure Management:  Planning,  execution,  development  and  control  of  all  the  activities  related  to  the 

assembly, functioning and disassembly of the Solar Hai.  

Inspection: Carrying‐out the house’s inspection and filling out the corresponding Inspection Card, according to the 

SDME Building Code. 

Monitoring &  Instrumentation Coordinator: The organizer  responsible  for  the  instrumentation  system and  the 

scoring server of the Competition.  

Jury Coordinator: An organizer, liaison between the Solar Decathlon Middle East 2018 Organization in Dubai and 

the  jury,  responsible  for  accompanying  the  jury  during  the  houses’  visits,  the  deliberation  process  and  the 

evaluation reporting.  

Observer: An organizer assigned by the Competition Manager to observe team activities during contests period. An 

observer reports observed rules infractions to the Rules Officials and records the results of specific contest tasks 

but does not provide interpretations of the Solar Decathlon Middle East Rules.  

Organizer: A Solar Decathlon Middle East employee, subcontractor, or observer working on the project. 

Press & External Communications Coordinator: The organizer responsible for communication issues between the 

internal and external parties of the Solar Decathlon Middle East, acting as proxy between the participant Teams and 

the media. 

Public Events Coordinator: The organizer responsible for planning, coordinating, executing and developing all the 

public activities and events related to the Competition and for the public outreach of the project. Communications 

Area. 

Rules Official: An organizer authorized to interpret the rules. The Competition Manager is the lead Rules Official in 

the Competition Area. 
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Scorekeeper:  The  individual  selected  by  the  organizers  to  operate  and maintain  the  scoring  server  during  the 

competition. Competition Area. 

Site Operations Coordinator: The organizer  responsible  for  the evaluation of  the  teams’  Site Operations plans, 

consequently developing the Competition site operation plan and the coordination and supervision of the houses’ 

assembly and disassembly works at the Solar Hai. Infrastructures Area. 

Social Media & Marketing Coordinator: The organizer responsible for managing the social media platforms and 

producing  the  official  SDME  multimedia  files  (videos,  photos,  presentations  and  etc.).  Also  responsible  for 

administrating the SDME Website and working toward the identification of the brand SDME as a recognizable name 

and logo. Communications Area. 

Sponsorships and Exterior Relations Coordinator: The organizer responsible for developing and implementing a 

long‐range  corporate  giving  strategy,  to  identify,  cultivate,  solicit  and  steward  relationships  with  business 

supporters, fostering a strong worldwide awareness and support. Communications Area. 

Staff: Individuals working for the Organizers on the project. 

Universities Relations Coordinator: The organizer responsible for the communication with the participant teams, 

helping them come across the project development. Competition Area. 

Zero Energy Building: very high energy performance building that produces enough renewable energy to covers 

the very low amount of energy that it requires, on an annual basis. 

 

TEAM MEMBERS  
 

Communications Coordinator: A team member responsible for the team’s communications with the media and for 

developing all the communications materials. Works in conjunction with the SDME’s Communication Organizers to 

coordinate the team’s interactions with the media. 

Construction Manager: A team member responsible for the planning and execution of the construction, transport, 

assembly, and disassembly of the house. 

Contest Captain: A team member responsible for the team’s primary strategies and coordination of Tasks Contests; 

is also responsible for demonstrating the compliance of appliances with the Rules. 

Decathlete: A team member who is an enrolled student – undergraduate or post graduate studies, at a participating 

school or has graduated from a participating school within 18 months of the beginning of assembly. 

Electrical Engineer: Professional electrical engineer or an electrical engineering professor responsible for reviewing, 

and certifying the electrical drawings, charts, and calculations, including the house’s PV system. He can also be the 

same professional  in charge of the execution of the electrical works of the project, and  in conjunction with the 

SDME electrical engineer to interconnect the house to the Solar Hai grid. 

Faculty Advisor: A team member who is the  lead faculty member and primary representative of a participating 

school  in  the  project;  also,  provides  guidance  to  the  team  on  an  as‐needed  basis  throughout  the  project. 

Responsible for signing the official document certifying the compliance of the codes of the country of origin. 

HS Team Coordinator: A team officer who is responsible for developing and enforcing the team’s Health & Safety 

Plan during the competition phases, assembly and disassembly of the houses.  
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Instrumentation Contact: A team member collaborating with the Organizers’ instrumentation team to develop a 

plan to accommodate the equipment used to measure the performance of the home during the competition. 

Project  Architect:  A  team  member  responsible  for  the  architectural  design  efforts  such  as  overseeing  the 

architectural  aspects  of  the  development  of  the  design,  production  of  the  construction  documents,  including 

drawings and specifications. 

Project Engineer: A team member who designs and coordinates engineering aspects of a construction project. 

Project Manager: A team member responsible for the planning, procurement, and execution of the project. 

Safety Officer: A team member responsible for the safety measures observance during the event.  

Site Operations Coordinator: A team member responsible for developing and enforcing the teams’ Site Operations 

Plan during the competition phases, assembly and disassembly of the houses. 

Student Team Leader: A student team member responsible for the coordination among the team. Ensures that 

official communication from the Organizers are routed to the appropriate team member(s). 

Structural Engineer: A team member who analyze, design, plan, and research structural components and structural 

systems to achieve design goals and ensure the safety and comfort of users or occupants, his work takes account 

mainly of safety, technical, economic and environmental concerns.  

Team Crew: A person who  is  integrally  involved with a  team’s project, but  is unaffiliated with the participating 

schools; contractors, volunteers, and sponsors are examples of team crew. 

Team Member: An enrolled student, recent graduate, faculty member, or other person who is affiliated with one 

of the participating schools and is integrally involved with a team’s project activities; Decathletes, Faculty Advisors, 

and involved staff from a participating school are all considered team members. 

   



  11    

GENERAL RULES 
 

1. SDME ORGANIZATION 
 

1‐1 Organization Chart 
For the SDME 2018, the following governance structure will be used for taking decisions: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2. ADMINISTRATION 
 

2‐1 Precedence 
If there is a conflict between two or more rules, the rule having the later date takes precedence. 

2‐2 Violations of Intent 
A violation of the intent of a rule is considered a violation of the rule itself. 

2‐3 Effective Date 
The latest version of the rules posted on the SDME Teams Portal/website for Teams and dated for the year of the 

event are the rules in effect. 

2‐4 Official Communication 
It  is  the  team’s  responsibility  to stay continuously updated with all  the official project communications. Official 

communication between the teams and the Organizers will occur preferably through one or more of the following: 

External Advisors 

SDME Steering Committee

Headed by MD & CEO of DEWA

with participation from UAE and Dubai Government entities

Competition 
Manager

Logistics 
Manager

Infrastructure 
Manager

Event

Manager

Marketing 
Manager

Sponsorship 
Manager

SDME Managment

Headed by EVP ‐ Business 
Development and Excellence, as part 

of the DEWA R&D structure

Figure 1. SDME Organization Chart 
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a) SDME Teams Portal, as part of SDME website (www.solardecathlonme.com): is the main communication 

tool for the competition teams. The registered team members will be able to communicate effectively 

with the Organizers.   

b) Email: For expediency and to protect confidentiality, the Organizers may choose to communicate with 

teams via team members’ email addresses and the SDME Email (2018Solardecathlonme@dewa.gov.ae). 

The content of the communications sent to this email address will remain confidential, unless the team 

grants permission to the SDME 2018 Organization to divulge the content of these communications to the 

other teams. However, most official communication will occur via the SDME Teams Portal. 

c) Webinars/workshops: SDME 2018 Organization may invite the Teams to participate in a webinars and 

workshops. Invitations and instructions for participation will be provided via the SDME Teams Portal and 

email. 

d) Meetings: Before the event, the teams and organizers have an in‐person meeting. Notification of the date 

and agenda of this meeting will be made via the SDME Teams Portal and email. During the event, a 

meeting will be held the day before assembly begins. Additionally, meetings will be held on a daily basis 

throughout the event. 

e) Postings at headquarters: During the event, a bulletin board (or other venue for posting information) may 

be established at event headquarters. Teams will be notified via the SDME Teams Portal and email if such 

a venue is established and the purpose for which it has been established. 

 

2‐5 SDME Teams Portal 
The SDME Teams Portal is accessed through the Solar Decathlon Middle East Website 

(www.solardecathlonme.com). The SDME Teams Portal will contain all the necessary information and tools for 

communication between the teams and the organization. The portal is accessible only for the participating teams. 

All the Team Members must be registered in this Portal. The primary usage of SDME Teams Portal will be: 

 Receive all official communications 

 Calendar updates 

 Request and receive information or clarifications  

 Submit questions 

 Upload and download files  

 

2‐6 Decisions on the Rules 
The decisions on the Solar Decathlon Middle East Rules are interpretations of the rules contained in this document. 

When the Rules Officials make a decision that may, in their opinion, directly or indirectly affect the strategies of all 

teams, the Rules Officials will add the decision to the Solar Decathlon Middle East Rules and notify the teams of the 

addition via the SDME Website. 

Exception: if such a notification would unfairly reveal the strategies of one or more teams, the organizers may, 

depending on the circumstances, refrain from notifying the decision to all teams. 
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2‐7 Self‐Reporting 
Teams shall self‐report definite or possible rules infractions that have occurred or may occur. 

a) The rules do not address every possible scenario that may arise during the competition. Therefore, a team 

considering an action that is not explicitly permitted by the rules should ask a Rules Official for an official 

decision before proceeding with the action. If the team does not ask for an official decision, it puts itself at 

risk of incurring a penalty. 

b) The Competition Manager will act with discretion when determining the penalty for a rules infraction. Rules 

infractions observed by Rules Officials and organizers, i.e., not self‐reported by the team, may be subject to 

more severe penalties than self‐reported rules infractions. 

 

2‐8 Bonuses and Penalties  
a) Bonuses: 

 Teams might gain a bonus of up to 5 points according to their H&S plan and documents. For more details, refer 

to the Building Code section 11.1.3. 

 Teams with the houses that pass all the inspections on time will receive a bonus of 10 points. 

 

b) Penalties: 

Teams committing rule infractions are subject to one or more of the following penalties, depending on the 

severity of the infraction: 

 Point penalty applied to one or more contests; 

 Disqualification from part of, or all of, one or more contests/sub‐contests;  

 Disqualification from the competition; 

 Disqualification from the competition requires prior notice to the team and an opportunity for the team 

to make a written statement on its own behalf. 

Penalties will also be applied to Teams not fulfilling with all the Deliverables’ requirements: 

 For late submission:  

- From 15 min till 48 minutes after the deadline ‐ Up to 0.5 points 

- From 48 hours after the deadline till 1 week later ‐ Up to 2.0 points  

 For missing content: More than 5 % of the required content is missing ‐ Up to 2.0 points  

Note: In case any participant Team delivers more than 1 week after the deadline or/and with more than 25% of 

the content required missing, the SDME 2018 Organization reserves the right to decide and apply a larger penalty, 

considering the special conditions of each particular case. 

During assembly period, penalties will be applied to Teams not respecting: 

 Health & Safety measures (More details in the Building Code, section 11.1.4) 

 Assembly and disassembly plan  

 Construction site cleaning and waste management 

 Stock and work area 

 Deadline of the electrical connection to village grid 

 Deadline of house delivery 
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The SDME H&S and Rules Officials shall determine the severity of rules infractions and classify them as minor or 

major and report them to the Competition Manager. The Competition Manager is solely authorized to apply point 

penalties or disqualify a team from the competition or from part of, or all of, one or more sub‐contests for rules 

infractions. The Competition Manager shall notify all teams via the SDME official email address when a penalty has 

been assessed against any team. The notification shall include the identity of the team committing the infraction, a 

brief  description  of  the  infraction,  including  its  severity,  and  the  nature  of  the  penalty,  giving  the  teams  the 

opportunity to protest. 

 

Notes:  

1. Teams will be assigned penalties for not realizing the daily tasks during the contests period, unless there is 

a clear explanation for not complying with this requirement. 

2. Teams will  be  assigned  penalties  for  not  trying  to maintain  the  interior  comfort  conditions  during  the 

contests period, unless there is a clear explanation for not complying with this requirement. 

2‐9 Protests 
Official written protests may be filed by teams for any reason. A filing fee of up to 10 points may be assessed to the 

team filing the protest if the protest is deemed to be frivolous, by the protest resolution committee.  

a) Teams  are  encouraged  to  communicate  with  the  Rules  Officials  in  an  attempt  to  resolve  issues  and 

complaints before resorting to the protest process. Protests should be filled only if the team and the Rules 

Officials are not able to resolve the dispute themselves; or if the team or the Rules Officials are too busy to 

engage in discussions that may result in resolution of the dispute without a protest. 

b) Protests must be submitted between 9 a.m. and 7 p.m., and within 24 hours of the action being protested. 

The final opportunity to file a protest is within 5 minutes following the conclusion of the final sub contest 

on the final day of contests period. 

Exception: The results of one or more contests may be announced during the final awards ceremony. The results 

of contests announced during the final awards ceremony may not be protested.  

c) The protest shall be submitted to the Competition Manager in a sealed envelope. It shall include the name 

and signature of a Faculty Advisor, the current date and time, an acknowledgement that a 10‐point filing 

fee will be assessed, a clear description of the action being protested, and a succinct description of the 

protest. 

d) The protest resolution procedure follows: 

I. The Competition Manager convenes the Protest Resolution Committee. 

II. The Competition Manager submits the sealed envelope containing the team’s written protest 

to the Protest Resolution Committee. Unless the competition manager is called by the 

committee to testify, he/she is not permitted to read the protest until after the protest 

resolution committee has submitted its written decision. 

III. The Protest Resolution Committee opens the envelope and reads the protest in private. No 

appearance by organizers or team members is authorized during the Committee’s private 

deliberations. No right to counsel by organizers or team members is authorized. 

IV. The Protest Resolution Committee notifies the Competition Manager if it would like to call 

any individuals for testimony. The Competition Manager notifies individuals called for 

testimony. The committee may call the Competition Manager for testimony. 

V. Testimony is provided by individuals called by the committee. 
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VI. The Protest Resolution Committee notifies the Competition Manager of its decision, and 

indicates how many points shall be assessed as a filing fee. The decision of the Protest 

Resolution Committee is final, and no further appeals are allowed. 

VII. If the decision involves changes to a team’s score or a refund of some, or all, of the filing fee, 

the Competition Manager notifies the Scorekeeper of the changes, and the Scorekeeper 

applies the changes to the scoring server. 

VIII. The Competition Manager posts a copy of the written protest and decision on the SDME 

Teams Portal and/or email notification. 

 

2‐10 Prize Scheme  
a) The monetary prizes will be awarded to all the university teams, selected by the SDME organization to take 

part in the SDME 2018 Competition, that fulfill the following requirements: 

1. Submit all the competition's deliverables 

2. Complete the assembly of their houses in the Dubai Solar Hai 

3. Pass the inspections and participate in the SDME contests 

b) At the conclusion of the contests period, each participating team will be associated with a final score between 

0 and 1,000 points, calculated according to the procedures outlined in these rules, based on actual team 

performance and its bonus and penalties, if any. 

c) The teams will be ranked according to their net score and will earn prizes as follows: 

Table 1: Team Ranks and Scores 

Place  Award (AED) 

1st  900,000 

2nd  800,000 

3rd  700,000 

4th  550,000 

5th  450,000 

6th‐22th  400,000 

 

d) Creative Solutions Awards will be dedicated to innovative solutions, ideas and proposals from the participants 

that can be further developed into a business proposal. A total fund of AED 200,000 will be distributed among 

to the most innovative solutions, according to the assessment of the jury. 

e) Prizes will be distributed by the organizers to a single entity and account, as directed by the team faculty 

advisor on official university letterhead with beneficiary details signed by university leadership. Multiple 

distributions will not be accommodated.  

f) It is the sole responsibility of the team to determine any taxes or associated payments required as a result of 

this award.  

g) Any distribution beyond the initial recipient is the sole responsibility of the teams.  

h) Through participation in the competition, the team agrees to accept the ranking and scores determined by 

the organizers. The results of the contests are final. Teams may participate in the Protest process described in 

these Rules during the times indicated. No right to counsel is authorized. 

i) The SDME organization might give additional non‐monetary awards. 
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3. PARTICIPATION  
 

3‐1 Entry 
The project is open to Colleges, Universities, and other post‐secondary educational institutions. Only Institutions 

from countries that have commercial relationships with the UAE will be able to enter the competition or be part of 

the teams. Entry is determined through a proposal process. All proposals are reviewed, scored, and ranked. Based 

on the quantity and quality of proposals, a limited number of twenty teams will be selected for entry in competition. 

Universities that have taken part in previous editions of the Solar Decathlon in United States, Europe, China or South 

America are welcome to submit their proposal to participate in the Solar Decathlon Middle East 2018. However, as 

houses and projects of the previous editions of the Solar Decathlon will not be able to participate, teams will have 

to submit a new design proposal.  

 

3‐2 Team Officers and Contact Information 
Each  team must provide contact  information  for  the Team Officers  listed  in  table 2 and must keep the contact 

information current through the duration of the project. 

a) If a team’s internal officer titles do not exactly match those listed in the table 1, each team shall still provide 

the contact information for the person fulfilling each of the areas of responsibility described (See Definitions 

– Team Members) 

b) Teams must provide  the contact  information  for one and only one person  in each officer position;  this 

individual is responsible for forwarding information to any “co‐officers,” as necessary. 

c) An individual may have multiple officer titles. 

d) The requested information must be included in the Press Release. 

The Solar Decathlon Middle East 2018 in Dubai is intended to be a primarily student‐run project. The only team 

officer who must be a faculty member is the Faculty Advisor. The structural and electrical engineers may be a post‐

graduate student, faculty member or working professional. It is highly recommended to fill all other team officer 

positions with students 

 

Table 2: Team Officers and Contact 

Team Officer Titles   Name  Contact 

Faculty Advisor     

Project Manager     

Construction Manager     

Project Architect     

Project Engineer     

Structural Engineer     

Electrical Engineer     

Student Team Leader     



  17    

Health & Safety Team Coordinator     

Safety Officers     

Site Operations Coordinator     

Contest Captain     

Instrumentation contact     

Communications Coordinator     

Sponsorship Manager     

 

3‐3 Safety 
a) Each team member should have a medical insurance that is valid in the UAE. The information of the medical 

insurance must be included in the H&S Report as it is mentioned in Building Code 11.3.4. 
b) Each team is responsible for the safety of its operations.  
c) Each team member and team crew member shall work in a safe manner at all times during the project in 

accordance with the requirements identified in the rules and approved team Health and Safety Plan.  

d) Each team shall supply all necessary personal protective equipment (PPE) and safety equipment for all the 

team’s workers during the project.  

e) During assembly and disassembly, a minimum level of PPE—hard hat (ANSI Z89.1 or equivalent, Type I, Class G 

or better), safety glasses with side shields (ANSI Z87.1 or equivalent), shirt with sleeves at least 3 in. (7.6 cm) 

long, long pants (the bottoms of the pant legs shall, at a minimum, touch the top of the boots when standing), 

and safety boots (ANSI Z41 PT99 or equivalent) with ankle support—shall be used by each team member and 

team crew member. Additional PPE or safety equipment shall be used if required for the task being 

performed.  

f) Individuals under the age of 18 are not permitted to be on the competition site during assembly and 

disassembly.  

g) Smoking is not permitted within the competition site at any time during assembly or disassembly.  

h) Pets and other animals are not permitted on the competition site during assembly or disassembly except for 

registered service animals.  

i) Organizers may issue a stop work order at any time during the project if a hazardous condition is identified.  

j) Failure to follow the procedures and requirements outlined in each team’s Health and Safety Plan is 

considered a rule violation subject to Rule 2‐8, and violations are subject to penalty points.  

k) All electrical work on the competition site shall meet electrical lockout/tagout requirements indicated in each 

team’s approved Health and Safety Plan.  

 

3‐4 Conduct and Dress Code 
a) Improper conduct, the use or influence of alcohol, and the use or influence of illegal substances are not 

permitted on the competition site. Improper conduct may include, but is not limited to, improper language, 

unsportsmanlike conduct, unsafe behavior, distribution of inappropriate media and cheating. 

b) Teams should be aligned with the UAE Dress Code: to be aligned with the UAE culture. It is best to remain 

covered at least from shoulder to knees. 

c) All videos, photos, documents and any other digital or printed material produced by the participating teams 

and related to the SDME project must respect the SDME conduct and dress code. 
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3‐5 Use of Likeness, Content, and Images 
Team members  and  team  crew  agree  to  the  use  of  their  names,  likenesses,  documents,  audiovisuals  and/  or 

graphics,  in  any  communication  materials  issued  by  the  SDME2018  organizers,  partners,  event  supporting 

institutions and event sponsors. 

a) For  the  Competition  dissemination,  SDME2018  Organizers,  event  supporting  institutions  and  event 

sponsors, may use the teams’ information (content and images). 

b) The organizers and event sponsors will make all reasonable efforts to credit the sources of content and 

images, although they may be published without credit. 

All materials  provided  by  Teams  to  the  SDME2018  Organization  including,  but  not  exclusively,  the mandatory 

deliverables, must belong to the participant Teams, or the Team must have been authorized by owners of material 

subject to intellectual property regulations, such as background music or third party images. Therefore, the Teams 

must submit the SDME 2018 Dissemination Authorization conveniently signed by the Faculty Advisor, with each 

audiovisual file. 

Exception:  If  a  team  submits  content or  images  that  it would  like  to  be  kept  confidential,  it  should make  that 

request, with an explanation, in writing to the recipient of the content or images. Every effort will be made to honor 

requests for confidentiality. All confidentiality requests expire at the date of the end of the SDME2018 competition. 

3‐6 Withdrawals 
If a participant team, during the project development, ever thinks of withdrawing from the Competition due to any 

reason, they must communicate it to the SDME 2018 Organization before taking its final decision. 

The SDME 2018 Organization will try to help the Team to resolve any problem. However, if the Team continues with 

the idea of withdrawing from the Competition, they must notify their decision to the SDME Project Manager with 

a letter signed by the Faculty Advisor. All written withdrawals complying with the previous items are final. 

 

4. SOLAR HAI  
 

4‐1 Solar Hai Specifications 
The Solar Hai, or competition site, is where the teams’ houses are assembled. The Solar Hai specifications will be 

communicated through the SDME Teams Portal,  including a detailed plan drawing indicating its limits, accesses, 

lots, and circulation areas. 

The perimeter of the Solar Hai will be limited by setting out accesses, the allotted lots, established limits and internal 

paths. The SDME 2018 Organization will provide general lighting of the Solar Hai, as well as the supply of water, 

workspaces for each team with Wi‐Fi connection, access to private cafeterias and public toilets. 

4‐2 Civil Liability 
Each team is financially responsible for any damage it causes in and to the competition site. Therefore, teams must 

contract Compulsory Insurance for the Solar Hai. 

4‐3 Lot Conditions and Attribution 
a) The lots' size is 20.0 m by 20.0 m. Only due to exceptional reasons, the lots size may vary. 

b) During specific days of the assembly and the disassembly periods, teams will have at least one extra area 

named Operations Area, of 20.0 m by 5.0 m. The Operations area will bring extra space to place the cranes 

and help in the load/unload tasks. The Operation Area must be freed on the day indicated by the SDME 

organizers. 
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c) Once realized the SDME Lot attribution by drawing lots process, the SDME 2018 Organization will notify the 

teams the specific conditions for each lot. Teams must design and plan all their site operations accordingly.  

d) In the Solar Hai, lots’ perimeters and their Operations Area will be clearly defined and signposted. Teams 

may not go beyond these limits under any circumstances.   All storage,  loading/unloading, assembly and 

disassembly will take place inside the permitted area and during the established period.  

e) The Organization will provide all teams with a secondary storage area for materials and equipment not in 

use during the exhibition period. 

f) Teams are responsible for cleaning their lots and re‐establishing them to their original conditions once the 

disassembly process is over. 

 

4‐4 Footings 
a) Superficial,  low‐impact  footings, shall be used to support all house and site components  located on the 

competition site. As, across the lot, changes in the vertical elevation may exist, Teams must design and plan 

adjustable footings accordingly.  

b) Footings shall be designed to comply with the soil bearing pressure criteria specified in the Solar Decathlon 

Middle East Building Code. 

c) Once  the  foundation  has  been  laid  out  during  the  assembly,  teams  shall  notify  it  to  the  appropriate 

Inspector  in order to verify compliance. The assembly may not continue until the footing inspection has 

been passed 

 

4‐5 Assembly period video recording 
To ensure security, audiovisual‐support and communication for the competition, cameras will be installed by the 

Organization in order to record entire assembly period. 

Images  remain property  of  the Organization who  can use  them  to  verify  safety  conditions  and  communication 

purpose. 

 

4‐6 Construction Equipment 
a) Safety ‐ Teams shall not permit the use of any equipment or tools on the competition site that are not safe 

and/or do not comply with the applicable safety certificates or standards. 

b) Cranes  ‐ The SDME organization will share with the teams the contact  information of one or more local 

crane  companies  that  will  offer  special  cranes  rental  conditions.  The  Teams  can  select  one  of  these 

companies or any other of their choice. The Teams are responsible for the coordination of their works with 

the crane company. In any case, the Teams must notify SDME about the selected company. 

c) Other  machinery  and  equipment  ‐  The  SDME  Organization  will  share  with  the  teams  the  contact 

information of one or more  local  companies  that  can provide auxiliary  resources  for  the elevation and 

movement of the houses and their constitutive elements (forklift, cherry‐picker, scaffolding, etc.). These 

companies will offer special rental conditions for equipment and materials available in their catalog. Teams 

can select one of the companies suggested by the SDME or any other. In any case, they must notify SDME 

about the selected company. 

d) Use of the cranes ‐ The usage of cranes or alternative means will be administered by assigned turns. The 

exclusive use of the crane may be possible in two specific cases: With the university’s express request, under 

the Organization approval and for cranes’ use incompatibility 

e) Efficient handling and storage ‐ To facilitate the loading and unloading, the elements of the house and the 

materials must be placed on pallets or skips, whenever possible.  
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4‐7 Access and circulation of vehicles 

a) Site Operations Plan ‐ As part of this plan, the organization will designate a meeting point area for heavy 

vehicles and will determine the strict order of entry of  these vehicles  to  the Solar Hai,  to carry out  the 

loading or unloading tasks. The order of entry will be done considering the location of the lots and Teams' 

Operations Plan.  

b) Truck/Heavy Vehicle Meeting Point ‐ It is a place near to the Solar Hai planned to park all heavy vehicles 

prior their entrance to the site. Heavy vehicles, as truck‐mounted cranes, trailers, semi‐trailer and trucks, 

when arrive must park in the Truck/heavy Vehicle Meeting Point. The Meeting Point is clarified in the village 

layout available in the SDME Teams Portal. 

c) Heavy vehicles order of entry – To guarantee the orderly entry into the Solar Hai, vehicles parked in the 

Truck/Heavy Vehicle Meeting Point will be called in, one after the other. If a vehicle is not ready when it is 

called, its entry will be re‐schedule to a moment that does not disturb the Site Operation Plan. No heavy 

vehicles are permitted in the Solar Hai out of the periods established in the Site Operation Plan or without 

authorization. 

d) Circulation of heavy vehicles ‐ These vehicles must circulate on the designated paths for them in the Site 

Operation  Plan.  Only  in  exceptional  circumstances,  and  with  the  SDME  Site  Operations  Coordinator´s 

authorization, trailers and semi‐trailers may be driven out of the designated paths. 

e) Vehicles at Solar Hai ‐ Only one vehicle/transport per team will be permitted at a time in the Solar Hai. The 

rest  of  the  vehicles/transports  must  wait  for  the  previous  one  to  leave  the  Solar  Hai  and  get  the 

authorization to enter. This process will be coordinated between the SDME Site Operations Coordinator 

and those in charge of each team. 

f) Light vehicles ‐ The access of light vehicles to the Solar Hai will be permitted only with SDME organizers' 

authorization and following their instructions.  

 

4‐8 Generators 
a) Generators  are  not  permitted  to  power  auxiliary  equipment  and  construction  lights  necessary  during 

assembly and disassembly. 

b) Electrical  power will  be  available  during  the  assembly  and  disassembly  phases  on  each  team’s  lot  in  a 

specific Construction Site Box.  

   

4‐9 Lighting at Competition Site 
a) General  lighting of  the  site will  be provided by  the Organization during  the assembly,  disassembly  and 

electrical grid connected periods. 

b) During assembly and disassembly periods, providing construction lighting devices is under the responsibility 

of each  team. Teams are also  responsible  for maintaining adequate  interior  and exterior  lighting  levels 

during the working hours. 

 

4‐10 Cleanliness and Waste Management 
a) Site cleaning ‐ Teams are responsible for maintaining their lots, construction sites, and adjacent areas, clean. 

Teams must comply with all the SDME Organization indications about the site cleaning. 

b) Stock areas and work areas ‐ Teams must respect the stock and work areas. In cases of doubt, Team must 

consult the Site Operation Coordinator. The exit routes of the stock and work areas must always be clean 

and free of obstacles. 

c) Waste Disposal ‐ During assembly and disassembly, teams must take their waste products to the disposal 

areas available in the Solar Hai according to separated wastes collection rules. 
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d) Liquid Disposal ‐ The release or disposal of liquids in the Solar Hai must be realized only with the SDME 

Organization authorization. 

 

4‐11 Working System 
a) Assembly and disassembly phases will be clearly indicated in the Competition Calendar. 
b) Each team must designate a Construction Manager responsible for coordinating all its team’s site 

operations, as well as a Health & Safety Coordinator to verify that the workers are in conditions to 
perform their tasks (Rule 3.2).  

c) During the assembly and disassembly periods, teams must comply with the UAE Labour Law, and follow 
the approved Health & Safety plan and the Health & Safety Coordinator instructions. 

d) Teams must execute the assembly and disassembly tasks in two shifts per day. In the UAE Labor Law, the 
maximum number of ordinary working hours shall be eight hours per day. The daily working hours shall 
be regulated so that the worker does not work more than five consecutive hours without intervals for 
rest, meals and prayer, whose total period shall not be less than one hour. Such intervals shall not be 
included in the working hours. 

e) During the assembly and disassembly periods, Teams are required to have a daily list of Team members 
for every shift, as well as the schedule for each one of them. 

 

4‐12 Transportation to site 
a) Every team is responsible for the transportation of their houses to the Dubai Solar Hai.  

b) Teams are encouraged to consider the dimensional aspects and to place their  items on pallets or skids, 

whenever possible. 

c) The  SDME  2018  Organization  suggests  that  participant  teams  contact  transport  companies  during  the 

development  phase  of  their  project  to  guarantee  that  the  freight  transport  will  comply  with  the  UAE 

customs regulations.  

d) For additional logistics information please refer to Rule 11.5. 

 

4‐13 Electric Vehicles 
a) DEWA will provide the teams with electric vehicles. The vehicles must be park within their lots.  

b) The movement of the electric vehicle inside and outside the Solar Hai is permitted only during the periods 

indicated in the Competition Calendar and following the SDME instructions.  

c) The competition prototype house must include the infrastructure required to charge the vehicle.  
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5. THE SOLAR ENVELOPE  
 

5‐1 Solar Envelope Dimensions 
To protect a neighbor’s right to the sun, the house and all site components on a team’s lot must stay within the 

solar envelope shown in Figure 2.  The solar envelope shape is a truncated pyramid whose base measures 20 m x 

20 m and whose top plane is located at the height of 7 m and measures 10 m x 10 m. 

a) The official height of a site component or set of contiguous site components is the vertical distance from 

the point of highest grade along the outside perimeter of the site component(s) to the highest point of the 

site component(s). 

b) Small weather stations, antennas, air vents, and other similar components may be specifically exempted 

from Rule 5‐1 if all of the following conditions are met: 

I. The team makes a request to the SDME 2018 Organization for an exemption. 

II. The team can prove to the SDME 2018 Organization’s satisfaction that the component is not 

significantly restricting a neighbor’s right to the sun. 

III. The SDME 2018 Organization determines that the component is sufficiently unique in function 

and small in size to warrant an exemption. 

c) Moveable or convertible house or site components shall not extend beyond the solar envelope. 

d) The  Electric  Vehicle  should  not  necessarily  be  within  the  solar  envelope.  However,  it  should  be 

located/parked within the house lot (20mx20m). Moreover, any related infrastructure (shading, carport, 

garage, walls, charging port, etc.) must be within the solar envelope.  

 

Figure 2. Solar Envelope 
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6. THE PROJECT  
 

6‐1 Documents needed to request approval for the design 
a) Structural Design  

I. The house's structural design need to be approved by SDME before the team arrival at the Solar 

Hai. 

II. Each team needs to prepare full design calculation and drawings according to the codes specified 

in the Building Code depending on the structural materials used. For the structural calculation of 

other materials, teams must consult the SDME for code compliance requirements. 

III. The structural drawings must be in CAD or Revit formats, and the calculation report based on 

computer simulations are favored. 

IV. The faculty advisor and the professional responsible of the structural design must sign and stamp 

the structural drawings and calculations of the house, including railing and all site components 

that might pose a threat to public safety if they fail. 

V. By signing and stamping the structural drawings and calculations, these professionals certify that 

the structural provisions of the requested codes and SDME Building Code have been met by the 

design and that the structure is safe to be used and visited by the general public. 

 

b) Electrical and Photovoltaic design 

I. The house's electrical and photovoltaic design need to be approved by SDME/DEWA before the 

team arrival at the Solar Hai. For grid connection requirements, please refer to Rule 7.5. 

II. All the teams must submit drawings (CAD files) and calculations for both the house electrical 

system and its photovoltaic installation, complying with DEWA's Shams Dubai requirements as 

well as other DEWA standards and guidelines.  

III. A professional electrical engineer or a professor of electrical engineering must sign and stamp the 

electrical drawings and calculations, including the house´s PV system. 

IV. By signing and stamping the electrical drawings and calculations, the engineer or professor 

certifies that the submitted documents meet the requirements of both DEWA's Shams Dubai 

standards and guideline and the electrical sections of the SDME Building Code and that the 

electrical design is safe and does not pose any risks to occupants or visitors. 

 

6‐2 Architectural Footprint and Measurable Area 
a) Architectural Footprint 

I. The house’s architectural footprint must not exceed 150 m2.  
II.  In SDME, the Architectural Footprint refers to the area of the lot covered by the house and is 

defined as the projection of the perimeter of the roof on the ground.  
III. The architectural footprint includes the roofed areas, overhangs, canopies, PV arrays, sun control 

and shading devices.  
IV. Unroofed components like ramps, decks, porches, terraces, railings and parking space are not 

considered as part of the architectural footprint.  
V. If the team plans to open/extend any movable or convertible elements in the house during the 

contests period, the additional utilized area should be included in the total architectural footprint. 
VI. In the architectural footprint's drawing, the Teams must mark and shade the SDME Architectural 

Footprint over a Site Roof Plan and indicate its area in square meters. 
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b) Minimum & Maximum Measurable Area  

I. The measurable area shall be at least 45.00 m2 but shall not exceed 90 m2 for single floor housing 
unit, and 110.00 m2 for multi‐story housing units.  

II. The purpose of the identifying the Measurable Area is to determine the size of the net interior 
space that will be conditioned, measured as a floor area. 

III. The walls, partitions, columns, shafts, floor to ceiling closets, technical rooms, etc. are not part of 
the measurable area.  

IV. If the building has convertible or moveable components, the maximum and minimum measurable 
areas during live presentations or shown in printed media presented by the team during jury 
visits, public exhibition or contests counts towards the maximum and minimum measurable areas 
of record respectively.  

 

c) Multi‐story housing units: 

I. The larger of the two floors shall not exceed 70.00m2 of measurable area. 

II. For Public Touring, at least the access and the route of the visitors on the ground floor must be 

accessible by the disabled, according the SDME Building Code and the UAE Building Regulations 

for the Disabled (http://www.moid.gov.ae/EPublications/The Building Regulation Facilities for the 

Disabled‐en.pdf) 

 

6‐3 Entrance and Exit Routes 
a) The main entrance may be placed on any side of the house. Houses in corner lots may have their entrance 

route coinciding with the intersection of two streets. 

b) The house’s exit route must be accessible to the public and lead from the main house exit to one of the 

publicly  accessible  streets  of  the  Solar  Hai  adjacent  to  the  solar  envelope.  Teams  are  responsible  for 

providing an accessible route from the public streets or squares at the boarder of their lot to the ramps and 

steps of their houses. 

c) Teams shall clearly mark in the project drawings the entrance and exit routes as well as the path between 

the house to the Solar Hai streets or squares. 

 

6‐4 Project’s Minimum Requirements 
Teams need to provide the following within their solar envelope to participate in all 10 contests of the competition: 

a) Appliances – See Contest 6 for specific details 

b) Workstation – desk, table or area for work or study at home with a computer 

c) Public area for dinners – See Contest 6 

d) Public areas of the house (at least living room and kitchen) must be open to public tours, and all areas of 

the house must be open for jury tours.  

e) Bedroom or bedrooms. 

f) Adequate interior and exterior lighting, during day and night. – See Rule 12.6 

g) At least the house tour and the exit routes must comply with the SDME accessibility requirements. 
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6‐5 Competition Prototype Alternates 
a) Competitors are open to using any unusual or  innovative building material/Building Systems that shows 

adaptation to the Middle East region weather conditions. Supporting documentation of such materials or 

building systems must be provided as part of the competition prototype. 

b) As a separate documentation and clearly  identified as Project`s alternates,  teams may present project's 

alternates  showing  additional  possibilities  of  their  project.  These  alternates  design  may  include  other 

components or technologies, other density or changes to adapt the project to a different climate or socio‐

economic conditions. 

c) The competition prototype house with its included components and functionality, as presented on the Solar 

Hai  will  be  the  one  evaluated  during  the  competition,  in  addition  to  the  alternatives  that  are  clearly 

associated with the presented prototype. 

d) Alternatives that are not specifically related to the prototype presented in the Solar Hai, and can be applied 

to any other house will not be taken into account. 

e) Alternatives whose application  requires  significant  changes  in  the presented prototype will  also not be 
taken into account. 
 

 

7. ENERGY  
 

7‐1 Energy Sources 
a) The only energy sources allowed for electricity in the SDME competition is the house PV system and the 

electricity grid. Other approaches/energy sources can only be showcased and must not be connected to the 
house system at the Solar Hai. The SDME Houses are high energy efficient solar homes designed  to be 

connected to the electrical grid and to use solar radiation to produce an equal quantity of energy that they 

consume, on an annual basis.  

b) Energy storage can be used, complying with the Rules 7‐3, 7‐4 and section 6.11 of the SDME Building Code. 

The use of small batteries is regulated by Rule 7‐6. 

c) Fireplaces, fire pits, candles, and other devices or appliances using non‐solar fuels are not permitted in the 

designs. 

 

7‐2 Village Grid 
In the Solar Hai the organizers shall install an electrical grid that provides AC power to and accepts AC power from 

the houses. 

a) The organizers shall provide the necessary service conductors and connect  the conductors at the utility 

intertie point. 

b) The house should operate with AC service, 50 Hz, 230V Single Phase. If the team would like to use different 

specifications, the team should contact the organizers to request for an exception.  

c) The Low Voltage grounding means system of the electricity distribution grid in the Solar Hai follows a TT 

configuration  (Note:  the  LV  grounding means  system  characterizes  the  grounding means mode  of  the 

secondary  of  the MV/LV  transformer  and  the means of  grounding means  the  installation  frames).  This 

aspect  should  be  carefully  taken  into  account when  designing  the  grounding means  of  the  house  and 

photovoltaic system. 

d) There will be a General Box in each of the lots with the necessary protections for the electrical connection 

to the General grid of the Solar Hai. Each team has the responsibility of connecting the General Box with 
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their own conduits. The connection will be made by an authorized technical expert of the Organization. The 

individual branch must have a section of 3x16 mm2, insulation 0.6/1 kV and must be halogen‐free. 

e) The Organization will execute  the grounding  system of  the Solar Hai. Each  Lot will  have one grounding 

connection point at the General Box, for both the house electrical system and PV system. 

f) Teams shall provide and install an insulated grounding conductor suitable for their design from the house 

main distribution board (MDB) to the organizer utility panel (General Box). Please refer to Building Code 

section 6.9. 

 

7‐3 PV Equipment Eligibility 
a) To facilitate the PV installation approval process, DEWA's Shams Dubai has created a non‐exhaustive list 

of eligible equipment. The list includes PV modules, inverters and interface protection equipment.  

b) All PV equipment used in the SDME houses must be from the DEWA's Shams Dubai list or must be 

approved by DEWA's Shams Dubai Team before the arrival of the team to the Solar Hai. 

c) The teams are not required to follow the standard DEWA/Shams Dubai procedure to get a provisional 

approval for use non‐listed equipment. For the evaluation of non‐listed equipment they must submit the 

following: 

i. Reasons for selecting the non‐listed equipment 

ii. The equipment data sheet (specifications and technical information) 

iii. Copy of the equipment certifications and standards compliance 

d) If a PV modules, PV inverters, or Interface Protections manufacturer wishes to include its equipment in 

the Shams Dubai list, he must follow the instructions indicated in the following link: 

https://www.dewa.gov.ae/en/consultants‐and‐contractors/innovation/innovation‐services/pv‐

equipment‐eligibility 

e) The energy storage system and related equipment must comply with the SDME Building Code 6.11 

f) The energy storage system and equipment must comply with the SDME Building Code 6.11 

g) To use any PV equipment that is not included in the Shams Dubai list, Teams need to get the approval from 

SDME/DEWA prior to the arrival of the team to the Solar Hai. 

 

7‐4 PV Technology  
a) One of  the basic  objectives of  the  SDME  included  in RFP  is  "to promote architecturally  attractive  solar 

system integration, working on using the solar technologies to replace conventional construction materials 

in the building envelope such as the roof, skylights or facades." This objective has been also included in the 

introduction to the SDME Rules. 

b) There  is  no  limit  for  the  PV  power  installed  (kWp)  for  the  house.  This will  increase  the  application  of 

innovative PV technologies and BIPV solutions as it coincides with the SDME objectives.   

c) Teams must justify the size of their PV arrays based on computer simulations, considering factors such as 

the  efficiency  of  the  used  technologies,  the  PV's  orientation  and  angle,  the  house’s  estimated  annual 

competition energy consumption, their demand response strategy, the sobriety and the SDME limitations 

on the storage systems and the inverters. 

d) For limitations of the storage systems and inverters, please refers to Rules 7‐5 and 7‐6. 

e) Bare photovoltaic cells and encapsulated photovoltaic modules must be commercially available to all teams 

at the beginning of the event in the Solar Hai. 

f) Non‐commercial PV solutions or PV solutions with substantial modification of the crystal structure, junction, 

or metallization need to be approved by the organizers before arrival at the Solar Hai. 
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g) Custom‐designed PV modules will be permitted, if the manufacturer demonstrates that the PV modules 

have  been  manufactured  by  the  relevant  standards  applicable  (e.g.  IEC  61215  for  Crystalline  Silicon 

Terrestrial PV modules and IEC 61646 for thin‐film terrestrial PV modules). 

7‐5 Inverters 
 a) Teams may use one or more inverters.  

b) The AC side total maximum power level of the grid‐tied solar power inverter(s) is 8 kW.  

c) The inverters and their  installation must comply with the requirements stated for grid interconnection of 
modules and interface protections as per DEWA’s Shams Dubai Regulations.  

d) Only the houses’ batteries can be connected on the DC side of the solar power inverter(s), see rule 7‐6 (h). 
All  houses’  loads  and  the  electric  vehicle's  chargers must  be  connected on  the AC  side of  the  solar  power 
inverter(s). 

 

7‐6 Batteries 
a) The use of commercially available energy storage devices, such as electrochemical batteries and capacitors, 

as part of the competition house design, is permitted. The electrical storage systems requirements are: 

I. The batteries must be fully charged at the beginning and end of the contests period. 

II. The batteries, associated enclosure(s) and their installation, must be compliant with the SDME 

Building Code. 

III. Teams are encouraged to size their energy storage system based on computer simulations 

considering factors such as their estimated annual (and contests period) electrical production, 

annual (and contests period) consumption profiles, their demand response strategy, the sobriety 

and the SDME limitations on the inverters. However, in no case the energy storage capacity of the 

houses can be higher than 15 kWh, as per the manufacturer specifications.   

b) The use of the factory‐installed battery within the team’s electric vehicle is permitted for the operation of 

the electric vehicle only. Vehicle‐to‐grid power flow is not permitted. The EV battery must be fully charged 

at the end of the contests period. 

c) Failure to end the contests period with a fully charged storage system or EV battery will be considered a 

rules  violation  and  be  subject  to  penalty  points,  disqualification  of  related  sub‐contests  and  energy 

adjustments as deemed appropriate by the Competition Manager. 

d) The use of primary (non‐rechargeable) batteries (no larger than “9V” size) is limited to smoke detectors, 

remote controls, thermostats, alarm clock backups, and other small devices that typically use small primary 

batteries. These batteries do not need to end the contests period with a full charge. 

e) Stand‐alone, PV‐powered devices with small secondary batteries are permitted, but the aggregate battery 

capacity of these devices may not exceed 100 Wh. 

f) “Plug‐in” (non‐hardwired) devices with small secondary (rechargeable) batteries that are designed to be 

recharged by the house’s electrical system (e.g., a laptop computer), shall be connected, or “plugged into,” 

the  house’s  electrical  system.  Exception:  If  not  used  in  the  operation  of  the  house  at  any  time  during 

contests period and are not part of the equipment evaluated in the contests, portable electronic devices, 

such as cell phones and tablets, are permitted within the solar envelope without having to be plugged into 

the house’s electrical system. 

g) The batteries can be connected in the AC or the DC side of the solar power inverter(s) 
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7‐7 Connection of the houses to the Solar Hai grid 
a) Teams must obtain the SDME/DEWA approval of their house´s electrical and PV design before their arrival 

at the Solar Hai. 

b) Once the final electrical inspection (including photovoltaic systems) has been approved, the houses will be 

officially connected to the Solar Hai grid. The Electrical Energy Balance of the houses at the beginning of the 

contests period will be zero. 

 

7‐8 Thermal Energy Storage 
Thermal energy storage devices located outside of the footprint shall be fully shaded from direct solar radiation. 

7‐9 Desiccant Systems 
Teams must communicate to the SDME 2018 Organization if they are planning to incorporate a desiccant system. 

If a desiccant system is used, it must be regenerative. 

a)  To ensure that the desiccant has been fully regenerated by the conclusion of contests period, the desiccant 

material or device must be easily measurable. 

b) In most cases, the material or device will be measured prior to and at the conclusion of the contests period. 

In some cases, a measurement at the conclusion of the contests period will not be necessary. 

c) At the conclusion of the contests period, the weight of the desiccant material or device shall be less than 

or equal to  its  initial weight. Some desiccant systems with very  low moisture storage capacities may be 

exempt from this requirement. Exemptions will be granted on a case‐by‐case basis. 

7‐8 Humidification Systems 
If  a  team  is  intending  to use a humidification  system,  they must notify  the Organization  for approval of all  the 

system’s characteristics, and the corresponding certifications of their different components. 

 

8. LIQUIDS  
 

8‐1 Containers and their location 
a) Teams are responsible for specifying, sizing and installing all the liquid containers needed for their houses 

at the Solar Hai, including the containers for supply water, used water and any other kind of container for 

liquids. There will be no sewer system at the Solar Hai. All the water used in the houses must be stored until 

removal by the SDME organization at the end of the contests period.  

b) Primary supply water and greywater containers shall be located outside of the house's measurable area. 

c) Liquids for solar storage, hot water 

d) , or other thermal storage containers may be located within the measurable area. 

e) The primary supply water tank(s) or container(s) shall be fully shaded from direct solar radiation. 

8‐2 Water Delivery 
The procedure and requirements for water delivery is as mentioned below: 

a) SDME organization will supply non‐potable water for the contests purposes, using water trucks. 

b) The teams shall  include a detailed water budget  in  the Project Manual. They shall estimate their water 

needs  at  the  Solar Hai,  taking  into  account  the  competition  tasks  and  the water  required  for  cleaning, 

irrigation, radiance systems, grey water systems, ect. 

c) Teams are responsible for providing easy accessibility to the containers opening. The project drawings must 

clearly indicate the filling locations, the quantity of water requested at each filling location, dimensions of 
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the containers, the diameter of the containers openings (10 cm minimum) and should provide at least 30 

cm clearance above the containers filling locations. 

d) Teams shall provide a minimum of six people, on command, to help move the water hose to their house 

from the previously serviced house. 

e) SDME organization will establish the water supply calendar before the contests period. The house supply 

water containers and any other necessary plumbing element must be ready to receive the water at the 

scheduled time(s).  

f) Water supply out of the scheduled time(s) needs to be requested in advance and subjected to approval. 

Teams are responsible for contests tasks that they do not carry out if they run out of the water. 

g) Teams are responsible for distributing water within their houses, including all necessary pumps, tanks, lines, 

valves, etc. 

8‐3 Water Removal 
The procedure and requirements for water removal is as mentioned below: 

a) On water removal day, SDME organization will use water trucks equipped with a pump. 

b) Teams are responsible for providing easy accessibility to the containers opening. The project drawings 

must clearly indicate the water removal locations, the quantity of water to be removed from each 

removal location, dimensions of the containers, the diameter of the containers openings (10 cm 

minimum) and should provide at least 30 cm clearance above the containers water removal locations. 

c) The houses must be ready for the water removal on the scheduled day, and the teams must not delay the 

removal process. 

d) Teams shall supply a minimum of six people, on command, to help move the water hose to their house 

from the previously serviced house. 

8‐4 Team provided liquids 
A competing team may provide its own liquids for the following purposes: 

a) Personal hydration/consumption. 

b) Food preparation. 

c) Thermal mass. 

d) Hydronic systems testing. 

e) Small  volumes  of  glycerol,  deionized  water  or  other  working  fluids  for  thermodynamic  systems  using 

working fluids other than non‐potable water. 

f) Assembly (e.g. hydraulic fluids), finishing (e.g. paint) and cleaning (e.g. mineral spirits). 

8‐5 Grey Water 
a) It is allowed to use grey water in the heat recovery systems, see Rule 8‐9.  

b) Teams that would  like  to  reuse greywater at  the Solar Hai  should ask  for authorization  from the SDME 

organization, after submitting the specifications of the proposed solution. SDME organization will decide, 

on a case by case basis. Water coming from approved solutions will be used only for the purposes specified 

by the SDME organization, in its approval letter. 

c) Any greywater reuse must be approved by the SDME organization before the teams' arrival to the Solar Hai. 

 

8‐6 Rainwater Harvesting 
A competing team may collect rainwater falling on its allotted site and use it for any of the following uses: 

a) Irrigation 

b) Water feature 
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c) Heat sink or heat source. 

d) Other purposes as approved by the SDME organization on a case‐by‐case basis. Alternative uses must be 

approved by the SDME before the arrival of the Teams at the Solar Hai. 

8‐7 Evaporation 
Water may be used for evaporation purposes. 

8‐8 Thermal Mass 
a) Teams may use liquids as thermal mass. 

b) The  thermal  storage  containers  shall  be  isolated,  i.e.,  the  contained  liquid  shall  not  circulate  to  other 

containers or systems. 

8‐9 Grey Water Heat Recovery 
a) Heat may be recovered from grey water as it flows from the drain to the waste water tank.  

b) "Batch‐type" recovery is prohibited. 

 

9. VEGETATION  
 

9‐1 Placement 
Use of potted vegetation is permitted; pots may be moved around the site until the start of the contests period 

from which will remain stationary until the end of contests period. 

9‐2 Watering Restrictions 
Grey water containing odor or speculated to contain organisms that may go septic shall not be used for vegetation 

watering. 

 

10. MONITORING  
 

A significant part of  the scoring of  the competition consists on the measurement of different  items and on the 

correct performance of various tasks. The Monitoring system is responsible for controlling these measurements. All 

sensors,  wiring,  tripods  and  the  rest  of  the material  necessary  for  these  tasks  will  be  provided  by  the  SDME 

Organization. 

 

Monitoring is structured in two independent areas: 

1. Electrical:  Responsible  for  the  monitoring  of  Contest  3:  Energy  Management,  evaluating  the  houses’ 

electrical energy self‐sufficiency provided by solar active technology and their electricity use intensity.  

2. Instrumentation: Responsible for the monitoring of Contest 5: Comfort Conditions and Contest 6: House 

Functioning, by locating sensors where appropriate.   

There  are  two  types  of monitoring:  Continuous Monitoring  and Monitoring  Tasks,  depending  on  whether  the 

measurements are continuous or punctual. The following table shows which measurements belong to each group. 
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Table 3: Monitoring Types 

ID  Contest and sub‐contests 
Type of 

Instrumentation 
Monitored 

Task 

completion 

3.  Energy Management       

  3.1 Load consumption per surface area.  meters  ✔   

  3.2 Net electrical balance  meters  ✔   

  3.3 Temporary generation‐ consumption profile patterns correlation.  meters  ✔   

  3.4 Demand response  meters  ✔   

5.  Comfort Conditions       

  5.1 Temperature  sensors  ✔   

  5.2 Humidity  sensors  ✔   

  5.3 Air quality – CO2  sensors  ✔   

  5.4 Lighting  sensors  ✔   

  5.5 Façade airborne sound insulation1  Sensors1  ✔   

  5.6 HVAC systems noise1  Sensors1  ✔   

6.  House Functioning       

  6.1 Refrigeration  sensors  ✔   

  6.2 Freezing  sensors  ✔   

  6.3 Water Balance  Observer2  ✔   

  6.4 Clothes Washing  Sensors  ✔  ✔ 

  6.5 Clothes Drying  Observer2    ✔ 

  6.6 Dishwashing  sensors  ✔  ✔ 

  6.7 Oven  sensors  ✔  ✔ 

  6.8 Hot Water Draws  Observer2    ✔ 

  6.9 Cooking  Observer2    ✔ 

  6.10 Home Electronics  Observer2    ✔ 

  6.11 Dinner  Diners3    ✔ 

7.  Sustainable Transportation3  Observer2    ✔ 

Notes 

1. There will be no continuous measurement of the houses acoustical performance (Sub‐contests 5.5 and 5.6). An acoustic lab will carry out 

the required test. 

2. The observers will monitor the water consumption, weight of the dried towels, the temperature of the water in hot water draws, weight 

the water in the cooking tasks, the times in which the home electronic devises are in use, and the completion of the EV tasks. 

3. The diners will evaluate the dinner experience. 

 

10‐1 SDME Sensors’ Location and Wire Routing 
A summary of the sensor’s location and wire routing is provided in this section. Extended information is included in 

the Technical Monitoring Procedures Document that will be available through the SDME Teams Portal. 

a) Instrumentation ‐ The Organization will supply a list of all the SDME instrumentation devices necessary for 

the Monitoring System of the houses. 
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b) Sensors  Location  ‐  The  location  of  sensors  is  determined  by  the  Organization,  based  on  the  Projects 

Documents as part of the team’s deliverables. 

c) Wire Routing ‐ As sensors will be wired, a route for running wires from each sensor location to the data 

logger must be provided. The Teams are responsible to provide a wire routing that permits a quick and easy 

installation  and  removal  of  the  SDME  Instrumentation  wires.  This  route  must  be  clearly  detailed  in 

Construction Documents as part of the team’s deliverables. To provide an easy installation is mandatory to 

ensure the house to be monitored and can enter the Competition. These wires and sensors are installed 

temporarily for the contests period. 

d) Feed‐through ‐ All devices used for the monitoring will be located indoors in a specific monitoring panel 

room. Houses must provide feed‐through to pass the power and Ethernet wires from the exterior to the 

interior of that room. 

e) Instrumentation Plan and Approval ‐ Teams must submit instrumentation drawings showing the location of 

the SDME sensors, meters, and the wire routing. Teams must have the Instrumentation Plan approved by 

the SDME Organization to be able to participate in the contests period. The procedure is as follows: 

Before the final phase of the Competition:  

1. The Organization determines and indicates location of the sensors based on Project Documents included in 

the team’s deliverables.  

2. The  Team  integrates wire  routing  and Monitoring  Panel  in  a  Preliminary Monitoring  Plan  delivered  to 

Organization, two weeks after sensors’ location definition sent by the Organization. 

3. The Organization examines this document and eventually asks for modifications before approval of the Final 

Monitoring Plan. The approved Final Monitoring Plan must be included in Construction Documents as part 

of the team’s deliverables.  

4. Final  minor  changes  can  be  allowed  by  the  Organization  after  submission  of  Updated  Construction 

Documents as part of the team’s deliverables. 

On site, during the assembly period:  

1. The SDME Organization will check the spaces provided for the wiring (channels, paths, holes, etc.).  

2. The  Team will make  the  adjustments  necessary  so  that  the  instrumentation  system  can  be  safely  and 

robustly installed by the SDME Organization.  

3. The SDME Organization will mark the location of the sensors 

4. The SDME Organization will install the monitoring panel, power it and check everything is correctly installed. 

5. The SDME Organization will wire the sensors to the monitoring panel. 

6. The SDME Organization will verify the operation of the sensors. 

7. Teams are responsible for the monitoring system integrity. 

Note: The scoring of the monitored sub‐contests will be based only on the SDME sensors and meters. Teams may 

also  install  sensors as part of  their houses'  systems. The measurements of  these  sensors might differ  from  the 

measurements of SDME sensors due to several factors such as the sensors type, accuracy, calibration, location, etc. 

 

10‐2 Water Meters 
a) Water  meters  will  be  installed  by  the  SDME  Organization  between  the  water  pump  and  the  water 

distribution circuit of the house. 

b) Water meters´ model, size and space requirements will be specified on the SDME Teams Portal.  

c) Teams are responsible for providing adequate inlet and outlet connections for the water meter.  



  33    

d) Teams must also provide two valves, upstream and downstream the meter, to stop the water flow if there 

are any problem with the meter. 

e) The meter location must permit an easy reading of their measurements.   

f) Teams must clearly show in the project drawings the meter location, the space to make the connections, 

the required valves, the pipes sizes and any other necessary fitting.  

g) The final meters’ location must be approved by the SDME Organization. 

h)  Maximum pressure at the meter inlet shall not exceed 2 bar, PRVs shall be installed, at least 1 m before 

the meter, to achieve the required pressure. 

 

10‐3. Monitoring Checklist 
Instrumentation  and  monitoring  rules  compliance  will  be  verified  using  the  “Monitoring  Checklist”.  This 

checklist must be filled by the Teams. Monitoring Checklist contains the following sections: 

Table 4: Monitoring Checklist 

Ref  Contest  Information 
Where in the ID 

drawings have been 
included 

M1  Contests 3 
Electrical topology (Electrical/PV Single‐line Diagram indication the proposed location for the 
SDME meters) 

≪specify≫ 

M2  Contests 3  Terminal blocks: location, quantity, and distance to the MP    

M3  Contests 3 
Electricity sub‐metering: Conduits between the MP and the Electrical Panel, indicating their 
diameters or section. 

 

M4  Contests 3 
Electricity sub‐metering: space (and protection) in the Main Electrical Panel for the 
HVAC/Lighting meter 

 

M5  N/A 
Electricity sub‐metering: space (and protections) in the Main Electrical Panel for the EV 
meters 

 

M6  Contests 3  Monitoring Panel: connections to the Main Electrical Panel   

M7  Contests 3  Monitoring Panel: connections to the terminal blocks   

M8  Contests 3, 5 and 6  Monitoring Panel: location and space for its installation,    

M9  Contests 3, 5 and 6  Monitoring Panel: connections to the outdoor enclosure (power line and data grid)   

M10  Contests 5 and 6  Monitoring Panel: connections to the sensors   

M11  Contests 5 and 6 
Conduits, channeling, junction boxes and Feed‐throughs, including diameter (or section) and 
location. (floor plan and section, if needed) 

 

M12  Contests 5 and 6  Sensors and pedestals locations (permanent and during the public Tours)   

M13  Contests 5 and 6  Length of the wires between the sensors and the Monitoring Panel (floor plan)   

M14  Contest 6  Home appliances table: brand and model, capacity (interior volume), rules compliance   

M15  Contest 6  Water meter (WM): location, clearance, space, valves, and connectors   
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11. THE EVENT  
 

11‐1 Registration 
All Solar Decathlon Middle East participants, attending the Final Phase of the Competition, must register through 

the online registration site, which will be available closer to the event. Only for special cases, registration will be on‐

site in Dubai, UAE. Due to safety concerns, the different categories of participants will have different types of access 

(such as to restricted areas or during restricted times). 

The following rules apply to registrants: 

a) All registrants: 

I. Each event participant must register individually. Group registrations are not allowed. 

II. When  registering,  event  participants must  complete  all  required  information  and  forms  before 

access to the event is allowed. 

b) Organizers, team members and jurors: 

I. Will be required to provide a photo that will be kept on file and used for security purposes. 

II. To avoid delays,  the SDME 2018 Organization encourages using  the online  registration  site and 

submitting the completed forms, information, and photos prior to the event. 

III. Once  the SDME 2018 Organization  receives all  the  information  required,  forms, and photos, an 

event security ID will be issued to all individuals which must be visible at all times. 

c) Staff and team crew: 

I. Will be required to provide a photo that will be kept on file and used for security purposes.  

d) Visiting media: 

I. Must check in at event headquarters. 

II. Will be required to provide a photo that will be kept on file and used for security purposes. 

 

11‐2 Use of the Solar Decathlon Middle East 2018 Logo 
All  communication  materials  produced  by  or  in  collaboration  with  the  teams,  before,  during  and  after  the 

competition, must refer prominently to the project as the Solar Decathlon Middle East 2018 in Dubai and shall credit 

the Solar Decathlon Middle East as indicated by the organizers. This includes all the materials and/or means in which 

companies and/or institutions refer to their collaboration with one or more teams by using their logo(s). The SDME 

Corporate Identity Manual includes specific instructions for this use. 

The Solar Decathlon Middle East 2018 in Dubai shall be recognized wherever teams’ logos are used. The possible 

combinations between SDME and teams’ logos shall be described in the team’s visual identity manual, and must 

comply with the SDME 2018’s Corporate Identity Manual. 

 

11‐3 Teams’ Sponsors and Supporting Institutions 
Teams’ Sponsors & Supporting Institutions are a very  important aspect of the SDME 2018 Competition. For this 

purpose, each participant Team may select the companies and/or institutions that best serve the development of 

their purposes. However, both (the participant team, and the team’s sponsors and supporting institutions) will have 

to comply with the SDME 2018 Rules. 

The relationship between SDME 2018 and teams’ sponsors will always be done through the team’s sponsorship 

contact. SDME 2018 Organization will not have direct contact with the teams’ sponsors. 
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Teams’ sponsors and supporting institutions may be recognized with text, logos, or both, but the text and logos 

must appear  in conjunction with the Solar Decathlon Middle East 2018  in Dubai  logo and the Event Supporting 

Institutions and Main Event Sponsors. However, all these possible combinations must comply with the SDME 2018’s 

Corporate Identity Manual. 

Solar Decathlon Middle East 2018 logo is available through the SDME Teams Portal and can be requested via email. 

Teams may include the logo of their teams’ supporting institutions and sponsors in the following: 

a) Before the competition: in any element, as long as you fulfill the SDME 2018 Rules requirements regarding 

use and size.  

b) During  the  competition  at  the  Solar  Hai:  Commercial  or  technical  advertising  in  the  house’s  interior  is 

forbidden, except for the following cases:  

I. On the explanatory panels located inside the house lot (in the outdoor waiting areas). Logos must 

be included in a vertical or horizontal strip that should not cover more than 25% of the total panel 

surface.  

II. In the teams’ website and/or other services for mobile devices that teams may provide, included in 

the Sponsorship’s section. Additionally, it may be included inside a vertical or horizontal strip, with 

a maximum size of 10% of the screen’s total surface.  

III. On the informational brochure, handout or any other object that may be given to the public‐  

IV. On the back of the decathletes’ uniforms.  

V. Off‐the‐shelf components that  feature a built‐in manufacturer’s  logo are acceptable and do not 

need to comply with the SDME and team’s logo requirements.  

VI. In any vehicle and/or material, only during assembly and disassembly phases. 

VII. In the team’s audiovisuals as part of their deliverables. 

VIII. Houses  cannot  be  named  after  their  sponsors,  and  houses’  logos  cannot  directly  refer  to  their 

sponsor’s  corporate  identity  (“Direct  reference”  is  subject  to  the  SDME  2018  Organizers’ 

interpretation).  

IX. Communication materials or other products that exist largely for the recognition of sponsors are 

prohibited. “Other products” include but are not limited to signs, exhibits, posters, plaques, photos, 

wall art, and furnishings. 

 

11‐4 Team Uniforms 
a) During contests period, workshop and special events specified by the organizers, all team members present 

on the competition site or the site of a special event shall wear uniforms representing their team. 

b) Uniforms will  help  to  identify  team’s members  quickly  and easily,  and will  be  composed of  a  series  of 

wearable items. 

c) On the front part of teams’ uniforms (jacket, shirt, hat or other wearable item), only the team’s logo and 

the SDME’s logo should be visible 

d) On the reverse of teams’ uniforms (jacket, shirt, hat, or other wearable item), team sponsor logos may be 

visible only if complying with the logos rules requirements. 

e) A built‐in clothing manufacturer logo may be visible on the front or back of the team uniform. 

f) Since the Solar Hai is a public space, Teams should maintain the dress code required for public areas. 

g) Each  team will  determine  its uniforms’  color(s)  as part of  the  team’s deliverables.  In  case of  too much 

similarity between two teams, the Organization will ask for a second choice. The objective is to avoid visual 

uniformity and facilitate SDME 2018 communication. 

h) Uniforms design will be evaluated by the Communication jury. 
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11‐5 Logistics 
a) Each team is responsible for the transport of its house, the house’s contents, and all necessary tools and 

equipment, and shall be responsible for any damage to or loss of such items. 

b) Each team is responsible for procuring all necessary equipment, tools, and supplies. 

c) Each  team  is  responsible  for  transportation,  accommodations,  lodging,  food,  and  beverages  (including 

drinking water) for its members. 

d) Each team is responsible for making its own reservations and arrangements and for covering all necessary 

costs. 

 

11‐6 Documents on‐site and Inspections 
a) Documents on‐site 

I. Teams must maintain the following documents at their lot, from the first day of the assembly until 

the end of the disassembly phase.  

‐ A hard copy of the approved construction documents: Construction Drawings and the Project 

Manual with the structural and electrical sections, signed and stamped. 

‐ A hard copy of the approved Health and Safety plan.  

II. These documents must always be available for use by the Inspectors, members of official agencies 

and SDME organizer. 

b) Inspections 

Each project shall be inspected for compliance with these rules and the Solar Decathlon Middle East Building 

Code.  

I. A team shall notify the appropriate inspector when it is ready for an inspection. When two or more 

teams  request  an  inspection  simultaneously,  the  order  of  inspections  shall  be  determined  in  a 

drawing. 

II. Spot  checks  for  compliance  shall  take  place  throughout  the  Final  Phase  of  the  SDME  2018 

Competition.  

III. The Competition Manager shall check each team’s  inspection status, as  indicated on the team’s 

official inspection card, to determine which houses are eligible to participate in the contest. All final 

inspections  shall  be  passed  by  the  end  of  the  inspectors’ workday  for  a  team  to  be  eligible  to 

participate in the following day’s contest. Exception: Jury visits will proceed as scheduled regardless 

of a team’s inspection status. However, jurors may be aware of the team’s inspection status and 

may consider it in their evaluations. 

IV. Because open, partially functioning houses are preferable to closed, fully functioning houses, the 

organizers may direct  the  inspectors  to  require  that an unsafe condition be corrected so public 

tours can occur ‐ even if, as a consequence, the house is ineligible for participation in the contests. 
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12. CONTESTS PERIOD  
 

12‐1 House Occupancy 
Under normal circumstances, when the occupancy rule is in effect, no more than six people, and no less than two 

people may be located in the house measurable area at any one time. 

a) The  house  occupancy  rule  is  automatically  suspended  whenever  the  Comfort  Conditions  contest 

measurements are suspended, e.g. during the public tours. 

b) During Dinner Gathering, the house occupancy rule is automatically suspended.  

c) Jurors,  observers,  official  competition photographers  and writers,  and others with  authority  to  enter  a 

house as an organizer are not counted toward the number of house occupants. 

 

12‐2 House Operators 
Only Decathletes are permitted  to operate  the house and participate  in  the contest during contests period. All 

competition‐related communications on the competition site shall be between the organizers and decathletes. 

 

12‐3 Late Design Changes 
The final project assembled on the competition site shall be consistent with the design and specifications presented 

in the construction documents. 

a) If there are known inconsistencies between the final project and the construction documents, the team is 

strongly  encouraged  to  document  these  inconsistencies  and  submit  the  documentation  to  the  SDME 

Organization as soon as possible after the inconsistency is known. The SDME Organization will then submit 

this  documentation  or  a  summary  of  the  documented  inconsistencies  to  the  respective  juries  and 

inspectors. 

b) The Safety Officer should review the changes against the team’s approved HS Plan to assess whether the 

changes warrant additional or different safety controls. 

c) If  undocumented  inconsistencies  are  discovered  during  inspections,  the  SDME  2018  Organization  will 

compile a summary of the inconsistencies and submit the summary to the respective juries. 

 

12‐4 Public Tour 
a) During contests period, houses will be open to public tours during the times specified in the Competition 

Calendar. 

b) Teams are required to provide an accessible route to all areas of the house and site that are available to the 

public during exhibition periods. 

c) Teams are permitted to produce and distribute only one informational brochure or handout. Nevertheless, 

those might be different for each of the target groups. No other handouts are permitted to be distributed. 

The  handout material  and  its  properties,  like  its  recyclability,  content  and  creativity,  will  be  positively 

evaluated. 

d) Teams shall develop signage and information panels that complements public tours by informing visitors 

about the project and engaging visitors waiting in line. 

e) Only organizers‐approved vendors may provide food and beverage to the general public on the competition 

site. 

f) Teams are responsible to provide adequate interior and exterior illumination levels in the route and areas 

available to the public during exhibition periods. 
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Additional requirements 

Although teams must design only one route for all public, they may plan different explanations for each of the target 

groups: General public, professionals (architects, engineers, technicians and specialized press), youth, teenagers 

and children, as well as considering long and short tours, attending to the number of public waiting. 

Teams must manage the waiting lines during public tours, and therefore design a specific area inside the lot for 

them to wait and include shade and any entertainment activity.  

Public tours and explanations must consider people with disabilities. Therefore, teams must plan all the necessary 

actions or systems to let them follow the same visit as the rest of the public, without any information loss, neither 

being  split  up  or  given  special  attention.  However,  only  once  the  public  tour  has  finished,  wheel  chairs  and 

strollers/push chairs (and people accompanying them) may have a different exit from the rest of the public. 

During public tours, teams must provide access to the public areas of the house (at least living room and kitchen).  

If  the house has  two different  levels,  and  the planned public  tours  include visiting both  levels,  access must be 

granted for disabled people by means of mechanical elements (lifts), while following the UAE Building Regulations 

for  the  Disabled  (http://www.moid.gov.ae/EPublications/The  Building  Regulation  Facilities  For  the  Disabled‐

en.pdf). Moreover, as it is mandatory to show the rest of the house, teams may make use of other means (such as 

models, videos, real time cameras, drawings, photos) for this end. 

Augmented reality systems and/or any other electronic systems to enrich the public visit are permitted, beyond 

those provided for people with sensorial disabilities.  

When planning their communication strategy during the Final Phase of the SDME 2018 Competition, teams must 

consider the following aspects: 

 Most of the visitors coming to the Solar Hai will be English and Arabic speakers. 

 Due  to  the  climatic  conditions  in Dubai,  teams are encouraged  to plan  shading areas, elements  and/or 

devices inside their lot for the waiting public.  

Auxiliary electric/electronic equipment used during public tours, such as TV, screens, beamers and music players 

must be powered by the house’s energy. However, portable devices such as mobile phones and tablets used in 

the public tours not need to be charged in the houses if they meet all the requirement of the exception to the 

Rule 7‐6‐f. 

 

12‐5 Use of Houses During Event 
Each house will be impounded under the direct supervision of the Organizers during a specific period of time. Team 

Members and Team Crew are not allowed to occupy, move, or conduct maintenance on any part of  the house 

during the Impound. Please refer to the Competition Calendar. 

 

12‐6 Interior & Exterior Lighting 
Each house will have  to keep on  the main  lightings of all  the  indoor spaces and exterior  lights during specified 

periods of time according to the Competition Calendar. 

a) The dimmers of  the  required  lighting  fixtures must  be  adjusted  to  their  highest  positions  and must be 

continuously on during the specified periods. 
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b) Task lighting, table  lamps, range hood lighting, and lights  located within residential appliances such as a 

refrigerator,  clothes  dryer,  microwave,  and  oven  that  are  intended  to  illuminate  the  interior  of  the 

appliance are not required to be on.   

c) In case of technical problems, the team must notify the observer, to avoid point penalties. 

 

12‐7 Safety during the Event 
Each Team is responsible for the safety of the general public into their house and on their lot.  

12‐8 House Configuration for Jury Tours 
Teams shall show the juries, all possible configurations of the house during the jury tours. 

a) House configurations that could affect the outcome of contests but were not seen by the jury during their 

tours, are prohibited during contests period. Some examples of reconfigurable features are the following: 

I. A significant movable component, such as a room, wall, or bed. 

II. Shading devices, such as retractable awnings or operable shutters. 

III. Reconfigurable cloth‐drying area. 

IV. Window coverings that may obstruct views or reduce light levels. 

b) If there is insufficient time to do a live reconfiguration during jury tours, teams may use some other method, 

such  as  photographs  or  video,  to  show  all  reconfigurable  features  in  their  various  configurations. 

Reconfigurable features that will not actually be reconfigured at any time during contests period need not 

be reconfigured during jury tours. 

c) All plug‐in or portable appliances that may be used during contests period shall be in their fully deployed 

locations and configurations during jury tours. Also, be aware that juries may request that plug‐in, portable, 

or hard‐wired appliances be  turned on so  they can evaluate noise  levels or other  characteristics of  the 

appliances that may not be evident when the appliance is off. 

 

12‐9 Teams Activities at the Solar Hai 
a) Only SDME approved activities are permitted at the Solar Hai. 

b) Teams wishing to hold any activity not specified in the Competition Calendar,  in their homes, lot or any 

other area of the Solar Hai, must request authorization from the SDME Organization. These include any 

event co‐organized by teams and governments/supporting institutions/sponsoring companies from official 

receptions to product presentations. 

c) The Organization has the authority to reject or approve any request and may issue a conditional approval 

or suggest a change of date or time. 
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13. DELIVERABLES 
 

a) The SDME 2018 Competition involves eight deliverables that should be submitted by the participating 

teams at different phases in the competition, as listed in the preliminary Deliverables Schedule (Table 5). 

b) The primary purposes of the deliverables are to ensure the safety, verify SDME Rules and Building Code 

compliance, generate the construction documents, prepare the Teams for the competition, develop the 

communication strategies, produce dissemination material and making known the Teams and their 

projects.  

c) The specific objectives of each deliverable, the deliverables submission instructions and the documents 

formatting requirements are all clarified in separate documents called “Content and Criteria”, available at 

the SDME Teams Portal. 

d)  General comments, guidelines, and information for the project drawings are available in Appendix 1. 

e) The juries will review and evaluate the final version of the Teams' deliverables (First phase of the juries’ 

evaluation). 

f) The SDME Organization is committed to assist the Teams in their preparation for the contests and help 

them to understand the rules. Therefore, after each deliverable, the Organization will send a "Deliverable 

Report" to each Team, with comments about the rules compliances and other suggestions. 

g) The information and suggestions contained in "Deliverable Reports" are not intended to relieve the Teams 

of responsibility for complying with the SDME Rules and the required codes and standards. 
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Table 5: Deliverables Schedule 

Notes: 

1. The Contest Reports for Juries must be included in the Project Manual, section "Contests, and Special Awards Supportive Information." They 

also must be submitted as separate PDF files. 

2. The abbreviations for the Contest Reports for Juries files are ARC (Architecture), ENG (Engineering and Construction), EE (Energy Efficiency), 

COM (Communication), SUS (Sustainability). Similarly, the abbreviations for the Special Awards reports are INN (Innovation), ID (Interior Design) 

and BIPV (Building Integrated Photovoltaics). 

Deliverable No.  Phase  Due Date  Documentation Name  Abbreviations 

Deliverable #1  Communication 1 (COM)  6‐Dec‐2016  Web page (Preliminary)  Web#1 

Audiovisual #1  AV#1 

Press Kit #1  PK#1 

Deliverable #2 
  
  
  

Schematic Design (SD) 
  
  
  

8‐Mar‐2017 
  
  
  

Project Drawings #1  PD#1 

Project Manual #1  PM#1 

Web page  Web#2 

Press Kit #2  PK#2 

Deliverable #3  Communication 1 (COM)  19‐Sep‐2017  Audiovisual #2  AV#2 

Architectural Model  N/A 

Press Kit #3  PK#3 

Deliverable #4 
  
  

Design Development (DD) 
  
  

29‐Oct‐2017 
  
  

Project Drawings #2  PD#2 

Project Manual #2  PM#2 

Electric and PV Chart and Checklists  PV#1 

Deliverable #5  Construction Documents (CD)  21‐Feb‐2018  Project Drawings #3  PD#3 

Project Manual #3  PM#3 

Design Approval Documents 1  DA#1 

Simulation Report #1  SIR#1 

Electric and PV Chart and Checklists  PV#2 

Press Kit #4  PK#4 

Deliverable #6 
  
  
  
  
  
  

Final Construction Documents 
(CD) 
  
  
  
  
  
  

15‐May‐2018 
  
  
  
  
  
  

Project Drawings #4  PD#4 

Project Manual #4  PM#4 

Design Approval Documents 2  DA#2 

Monitoring Checklist #1  MO#1 

Visitor’s Guide information  INF 

Simulation Report #2  SIR#2 

Electric and PV Chart and Checklists  PV#3 

Deliverable #7  Competition Documents 
(COMP) 

4‐Sep‐2018  Project Drawings #5  PD#5 

Project Manual #5  PM#5 

Design Approval Documents #3  DA#3 

Contests Reports (See note #1)   

Simulation Report #2  SIR#3 

Electric and PV Chart and Checklists  PV#4 

Monitoring Checklist #2  MO#2 

Audiovisual #3  AV#3 

Press Kit #5  PK#5 

Deliverable #8 
  
  
  

Final Report (FR) 
  
  
  

19‐Dec‐2018 
  
  
  

As‐Built Drawings   PD#6 

As‐Built Project Manual   PM#6 

Simulation Report #3  SIR#3 

Press Kit #6  PK#6 

Introduce Project info in the Web Database   
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CONTESTS 

The Solar Decathlon Middle East competition consists of ten separately scored contests. Some contests have 

various sub‐contests. Each one of contests has its assessment criteria. The Organization will reward the winners in 

each of the contests in addition to the overall competition winners. 

 

SDME 2018 Contests 
1 Architecture 

2 Engineering and Construction 

3 Energy Management  

4 Energy Efficiency 

5 Comfort Conditions  

6 House Functioning  

7 Sustainable Transportation 

8 Sustainability  

9 Communication  

10 Innovation 

 

Competition Scoring 
In the SDME Competition, there are three different ways to earn points: Jury evaluation, Task completion, and 

Monitored performance. Please refer to table 6 for contest structure and scoring system. 

 

Jury Scoring 
A multidisciplinary jury, composed of renowned experts, will use their knowledge and experience for the 

evaluation of the houses. The scorings will be carried out following the evaluation criteria and guidelines 

developed by the SDME Organization. The Jury assessment and scorings are final, and no appeals are allowed. 

 

Monitored performance Scoring 
During the contests period, the houses will be continuously monitored, and additionally, spot measurements will 

be done. The monitored performance scoring is based on the criteria indicated in the contest details. Points for 

measured performance are awarded performance requirements are met or partially met. 

 

Task Completion Scoring 
Teams will obtain points by successfully completing the requested tasks. Each task will be observed by an 

observer, who will be recording the results. 
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Table 6: Contest Structure and scoring system 

ID   Contest  and  sub‐contests   Type  
Contest  

Po ints  

Sub‐Contest  

Points  

1   Arch i tec ture   Ju r ied   100    

2   Eng ineer ing  and  Const ruct ion   Ju r ied   100    

3   Energy  Management     140    

  3 .1   Load consumpt ion  per   su r face  area .   Moni tored     60  

  3 .2  Net  e lec tr i ca l  ba lance  Moni tored     45  

 
3 .3  Temporary  genera t ion ‐consumpt ion pro f i le  

pa t te rns  corre la t ion .  
Moni tored     15  

  3 .4  Demand  response  Moni tored     20  

4   Energy  E f f i c iency   Ju r ied   80    

5   Comfort  Cond i t ions     120    

  5 .1  Tempera ture   Moni tored     70  

  5 .2  Humid i ty   Moni tored     15  

  5 .3  A i r  qua l i ty  –  CO2  Moni tored     5  

  5 .4   L ight ing   Moni tored     15  

  5 .5  Façade  a i rborne   sound  insu la t ion1   Moni tored     10  

  5 .6  HVAC systems  no ise1   Moni tored     5  

6   House  Funct ion ing     120    

  6 .1  Ref r i gerat ion   Moni tored     5  

  6 .2  F reez ing  Moni tored     5  

  6 .3  Water  Ba lance2   Moni tored     30  

  6 .4  C lothes  Wash ing  
Moni tored/

Task  
  10  

  6 .5  C lothes  Dry ing   Task     10  

  6 .6  D i shwash ing 
Moni tored/

Task  
  10  

  6 .7  Oven 
Moni tored/

Task  
  10  

  6 .8  Hot  Water  Draws   Task     15  

  6 .9  Cook ing   Task     10  

  6 .10  Home E lec t ron ic s   Task     5  

  6 .11  D inner   Task     10  

7   Susta inab le  Transportat ion   Task   80    

  7 .1  Dr i v ing   ta sk   complet ion       50  

  7 .2  Energy‐e f f i c ient  d r iv ing       30  

8   Susta inab i l i ty   Ju r ied   100    

9   Communicat ion   Ju r ied   80    

10   Innovat ion   Ju r ied   80    

  10 .1  Arch i tecture       15  

  10 .2  Engineer ing  and Construct ion       20  

  10 .3  Energy  E f f ic iency       20  

  10 .4  Communica t ion       10  

  10 .5  Susta inab i l i t y       15  
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CONTEST 1: ARCHITECTURE 

Objective  
 
To evaluate the coherence of the design, the flexibility of space, the innovation, the seamless integration of 
technologies in the house’s architecture and how the house’s design responds to the conditioning factors of 
the Middle East. 
 
Evaluation 
 
A multidisciplinary jury of renowned architects will evaluate the associated deliverables, in addition to on‐site 
evaluation of the house.  
 
Evaluation Concepts / Sub‐contests 

 

• Design coherence 
• Formal expression  
• Spatial quality and flexibility 
• Innovative solutions 
• Technologies' integration 
• Response to the Middle East context 

 

 

 
• Design’s coherence: Clarity in the conception of the architectural idea and the house’ spaces. Synthetic, 

essential, simple and radical proposals will be assessed positively. The coherence between the lot landscaping 
and the house design will also be evaluated. 

 
• Formal expression and technologies' integration: Correct use of architectural values as composition, balance, 

scale and proportions.  
 

• Spatial quality and flexibility: Produce high quality and flexible spaces, addressing solutions as expansion‐
transition areas, transformable or multi‐use spaces, and an adequate indoor/outdoor relation. The daylighting 
and artificial light design will also be evaluated.  

 

• Innovative solutions: The use of innovative designs, spaces and materials. 
 

• Technologies integration: The seamless integration of the house technologies, including the solar systems, in 
the design concept and the formal expression of the project. 

 
• Response to Middle East context: Selection of skins, shapes, materials, systems and strategies adequate to the 

local weather and how the project responds to the necessities, lifestyle, and aspirations of a specific sector of 
the Middle East population. 

 
 

 

Scoring 

A total of 100 points will be awarded by the corresponding jury for this contest. 
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CONTEST 2: ENGINEERING AND CONSTRUCTION 

Objective 
 
To evaluate the construction and engineering systems design merits, innovation, integration and implementation. 
Teams must demonstrate the higher level of functionality of the house structure, electricity, plumbing and solar 
systems design and construction. 
 
Evaluation 
 
A multidisciplinary jury of engineering specialists will evaluate the associated deliverables, in addition to 
on‐site evaluation of the house. The application of research results and solutions developed by or with 
the students' collaboration will be evaluated positively. 

 
Evaluation Concepts / Sub‐contests 

• Construction system and assembly of the house 
• House Structure 
• Plumbing System  
• Electrical System  
• Solar Systems  
• Energy Strategy and Simulations 

 

 

• Construction system and assembly of the house: evaluation of the selected construction system and the 
constructive solutions for the envelope, partitions, and finishes. The planning of the assembly of the house on 
the site will also be assessed.  

 

• House Structure: The structural concept, typology, innovation, calculations and construction will be assessed. 
 

• Plumbing System:  The concept, dimensioning, innovation and installation of the plumbing systems as well as 

the equipment and fixtures selection will be assessed. Technical aspects of water saving solutions as greywater 

or water treatment will be also evaluated. 

 

• Electrical System: The topology, dimensioning, innovation and installation of the electrical system. 

 

• Solar Systems: The functionality, design, innovation and installations will be assessed in addition to the building 

integration of the PV and the solar thermal, if used. The use of solar thermal for purposes other than domestic 

hot water will be positively evaluated. 

 

• Energy Strategy and Simulations: The annual, and contests period, electrical production simulations and 

analysis will be assessed in addition to the demand response strategy and the justification of the sizing of the PV 

array and the electrical energy storage system. 

 

 

Scoring 

A total of 100  points will be awarded  by the corresponding  jury for this contest. 
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CONTEST 3: ENERGY MANAGEMENT  

Objective 
 
To evaluate the house’ electrical energy self‐sufficiency, their energy consumption, and their electrical management 
system. 
 
Evaluation 
 
The evaluation is based on the collected data of the different electric energy flows by the organization’s monitoring 
system during the contests period. 
 
 
Evaluation Concepts / Sub‐contests 
 
3.1 Load consumption per surface area. 
3.2 Net electrical balance 
3.3 Temporary generation‐ consumption profile patterns correlation. 
3.4 Demand response 
 

Sub‐contest 3.1: Load consumption per surface area 
This contest aims to evaluate the electrical energy consumption of the houses fulfilling comfort conditions and 
functions. Some consumptions depend on the surface of the house as cooling and ventilation and others are fixed as 
the appliances. Therefore, in the competition, the load consumption of the houses is estimated using the following 
formula: 
 

 

Where:  
EV = Consumption of systems related to the houses area: cooling, ventilation, and lighting. 

EF = Other consumptions including plug load, appliances, hot water, home automation systems, etc. 

A = Measurable area of the house, as defined in Rule 6.3. 

C = Average of the measurable area of all the projects 

 
EF value and the general consumption of the houses will be measured by the SDME monitoring system. 
 

a) All available points will be earned by the house with the lowest energy consumption.  
b) Reduced points are earned if the calculated house consumption is between the lowest consumption and 2.0 

times the lowest consumption. Reduced point values are scaled linearly, as shown in Figure 3. 
c) No points are earned if the calculated consumption is equal or higher than 2.0 times the lowest 

consumption.   
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Figure 3. Load consumption per surface area sub‐contest points' distribution 

 
Notes: 
1. Ev value will be determined using a specific electricity meter. This SDME meter will be located in the house 
electricity panel. Teams must leave a 95 mm free space in a DIN rail to place this meter. The space designed for this 
meter must be close to the independent breaker dedicate to merge the circuits related with the houses lighting and 
HVAC systems. See Technical Monitoring Procedures document available in the SDME Team Portal. 
2. Teams who, in order to reduce energy consumption, intentionally do not maintain comfort conditions by 
disconnecting or not fully using active systems when they are required will be penalized. 
 
 
Sub‐contest 3.2: Net electrical balance 
The score of the energy self‐sufficiency of the houses will be determined at the conclusion of the contests period, 
based on the balance between the amount of electricity drawn from the grid and the amount of electricity sent to 
the grid.  
 
a) All available points are earned for a net electrical energy balance of at least 0 kWh; that means that the amount of 
energy send to the grid is equal or higher than the energy drawn from the grid.   
b) Reduced points are earned for a net electrical energy balance between ‐50 kWh and 0 kWh. Reduced points are 
scaled linearly, shown in Fig. 4. 
c) No points are earned for a net electrical balance below ‐50 kWh. 
 
 

 

Figure 4. Net electrical balance sub‐contest points' distribution 

 
Note: 
1: Teams who, in order to reduce energy consumption, intentionally do not try to maintain comfort conditions by 
disconnecting or not fully using active systems when they are required, could be disqualified in this sub‐contest. 
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Sub Contest 3.3: Temporary Generation‐Consumption Correlation 
One of the main advantages of distributed solar generation is that electricity is consumed in the same place where it 
is generated. This reduces the need for transmission lines and minimizes the electricity transport losses. This effect is 
maximized if electricity is consumed at the same time as it is generated. This contest will evaluate the temporary 
correlation between electricity generated and simultaneously consumed and the total electricity consumed, during 
the monitored period. This correlation is the following:  
 

Where EG_L is the electricity generated and simultaneously consumed by the loads, and EL is the electricity consumed 
by the loads.  
 
 
 
If batteries are included the following equation applies: 
 

 
Where EBat_L is the electricity supplied by the batteries to the loads. Points will be awarded according to the following 
expression: 
 

Notes: 
1: EG_L will only be measured during the daily intervals in which the houses have the same solar access and EL will be 
measured 24h/24. 
2: Remember that the energy stored in the batteries can only be from the solar electrical source.  
 
 
Sub Contest 3.4: Demand response 
Demand response provides an opportunity for consumers to play a significant role in the operation of the electric 
grid by reducing or shifting their electricity usage during peak periods. In the competition, to engage the Teams to 
shift their electricity usage to Off‐peak times, the electricity rates will be lower during the Off‐peak and Shoulder 
periods and higher during the On‐peak period. The Off‐peak period is from 22:00 to 7:00, the Shoulder periods are 
from 7:00 to 12:00 and from 17:00 to 22:00, and the On‐peak period is from 12:00 to 17:00. The electricity taken 
from the grid will be billed in Shams (SDME's currency) per kWh, as shown in Figure 5.  
 

Figure 5: Electricity pricing structure (Shams per kWh) 
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a) All available points are earned at the conclusion of the contests period for the house with the lowest bill. 
b) Reduced points are earned for the houses with bills between the lowest bill and twice the houses’ average bill. 
Reduced point values are scaled linearly, as shown in Figure 6. 
c) No points are earned for the houses with bills equal or higher than twice the houses’ average bill. 
 
 
 

 

Figure 6: Demand response sub‐contest points' distribution 

 
 

 

Scoring 

A total of 140 points will be awarded for this contest in the competition. 
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CONTEST 4: ENERGY EFFICIENCY 

Objective 
 
To evaluate the functionality and efficiency of the houses design, systems and components, in addition to their 
contribution in reducing energy consumption. 
 
Evaluation 
 
A multidisciplinary jury of building services specialists will evaluate the houses energy efficiency, based on the 
associated deliverables and the on‐site verification. The application of research results and solutions developed by or 
with the students' collaboration will be evaluated positively. 
 
Evaluation Concepts / Sub‐contests 

• Efficiency of the House Envelope 

• Efficiency of passive and semi‐passive solutions 

• Efficiency of the active systems 

• Efficiency of the appliances  

• Efficiency increase due to the smart management 

• Building performance simulations   

  

• Efficiency of the House Envelope: Appropriate design, dimensioning and material selection of walls, roof, floors, 
and glazing to minimize the lighting and AC energy requirements. 

• Efficiency of passive or semi‐passive strategies: Effective use natural sources to respond to local climate, 
maximizing the occupants’ thermal and lighting comfort while minimizing its energy consumption. 

• Efficiency of the active systems: Type, dimensioning and management of the HVAC, lighting and hot water 
systems will be evaluated, considering their energy efficiency and their capacity to meet the occupant’s needs. 

• Efficiency of the appliances: Selection of high energy efficiency appliances with appropriate sizes to meet the 
occupants' requirements. Smart devices and their adequate interaction with the house energy management 
system will be evaluated positively. 

• Efficiency increase due to the smart management: Innovate building controls, automation systems, internet of 
the things (IoT), and any smart management solutions that contribute to the increase the house comfort and its 
energy performance will be evaluated. The development of creative interfaces that help to improve the 
occupants' energy consumption behavior will be assessed positively. 

• Building performance simulations: Thermal, lighting, and energy simulations, as well as the annual energy 
balance estimation of the houses will be assessed, considering the analysis process, and how the simulations have 
helped to develop a very high energy performance NZE project.  

 

Scoring 

A total of 80 points will be awarded for this contest in the competition. 
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CONTEST 5: COMFORT CONDITIONS  

Objective 

 

To evaluate the capacity for providing interior comfort through the control of temperature, humidity, daylighting, 
indoor air quality and acoustic performance. 

 

Evaluation 

 

The evaluation will be based on the collected data by the organization’s monitoring and testing systems during the 
contests period. 

 

Evaluation Concepts / Sub‐contests 

5.1 Temperature  5.4 Lighting 

5.2 Humidity  5.5 Façade airborne sound insulation 

5.3 Air quality – CO2  5.6 HVAC systems noise 

 

 

 

Sub‐contest  5.1:  Temperature 

The interior temperature will be constantly measured in least two thermal zones of the house. The organizers 

will  select  these  zones  and  will  place  a  temperature  sensor  (globe  thermometers  according  to  CE  7726 

standard) in each of them. In case it is necessary, a third temperature sensor will be installed.  

a. Each sensor will be scored separately.  

b. All available points are earned at the conclusion of each scored period by keeping the time‐averaged 
interior temperature between 23 °C (73.4 °F) and 25°C (77.0 °F) during the scored period.  See  the 
Competition Calendar for the schedule  of scored periods. 

c. Reduced points are earned if the time‐averaged interior temperature is between 21°C (69.8°F) and 23 
°C (73.4 °F) or between 25°C (77 °F) and 27°C (80.6 °F). Reduced point values will be scaled linearly, as 
shown in Figure 7.  
 

 
 
 
 
 
 
 
 
 
 
 

Figure 7: Temperature sub contest point distribution 

 
 

        Full points:       23°C (73.4°F)  ≤  Temperature  ≤  25°C (77 °F) 

Reduced points:      21°C (69.8°F)  <  Temperature  <  23°C (73.4°F) 

      or         25°C (77 °F)  <  Temperature  <   27°C (80.6 °F)  

           No points:         Temperature  ≤   21°C (69.8°F) 

   Temperature  ≥   27°C (80.6 °F) 
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Sub‐contest  5.2:  Humidity 

The relative humidity will be constantly measured.  Two humidity sensors will be located next to the temperature 

sensors. Each sensor will be scored separately.  

a. All available points are earned  at the conclusion of each  scored period by keeping the time‐averaged 

interior relative humidity below 60.0% during the scored period. See the Competition Calendar for the 

schedule  of scored periods. 

b. Reduced  points  are  earned  if  the  time‐averaged  interior relative humidity keeps  between 25% and 

35% or between  60.0  % and 70.0  %.  Reduced  points values are scaled  linearly, as shown  in Figure 8. 

 
 
 
 
 
 
 
 
 
 
 

 

 

Sub‐contest  5.3:  Air quality – CO2 

The content  in CO2 in  the  air will be  constantly  measured.    In most  cases,  CO2 sensors  will be  located  next to 
temperature  sensors.   

a. All available points are earned at the conclusion of each scored period by keeping the content in CO2 below 

800 ppm during the scored period. See the Competition Calendar for the schedule of scored periods. 

b. Reduced points are earned if the content in CO2 is between 800 ppm and 1200 ppm. Reduced points values 

are scaled linearly, as shown in Figure 9. 

 
 
 

 
 
 
 
 

 
 

 
 

Figure 9: Air quality (CO2) sub contest point distribution 

 
 

Full Points:      CO2 content  <  800 ppm      

Reduced Points:  800 ppm  <  CO2 content  <  1200 ppm    

No Points:      CO2 content  >  1200 ppm    

Full Points:           35% < Relative humidity < 60% 

Reduced Points:  25% < Relative humidity < 35% 

                                60% < Relative humidity < 70% 

No Points:                          Relative humidity < 25% 

No Points:                           Relative humidity > 70% 

Figure 8: Humidity sub contest point distribution 
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Sub‐contest  5.4:  Lighting 
The organizers will identify two zones in each house to measure the illumination level at the approximate center, or 
at the more used area, of each selected zone, at an approximate height of 0.90 m. Care will be taken to ensure that 
the measurement reflects the functional illumination of the room.  
 

a) All  available  points  are  earned  at  the  conclusion  of  each  scored  period  by  keeping  the  interior 

illumination levels at 300 lux or greater during the scored periods each day.  

b) Reduced points are earned if the time‐averaged interior illumination level is between 300 lux and 100 

lux. Reduced point values are scaled linearly, as shown in Fig. 10.  

a)  No points are earned for interior illumination level below 100 lux. 
  

 

Figure 10: Natural light sub contest point distributing 

 

 

Sub‐contest  5.6:  The façade airborne sound insulation 

The measurement will be done according to the global method  proposed  in ISO 140‐5:1998 standard. The sound 
insulation Dls,2m,nT  (dB) values for each  of the 1/3  octave bands  will be calculated  between  100Hz and  5 kHz. 
Dls,2m,nT,w  (dB) calculated according to ISO 717‐1:1996 will be used  as assessment parameter.  

a) All available points are earned  at the conclusion of all the houses’ sound measurements by having a 
sound insulation level equal  to  or above 42  dB.  

b) Reduced  points are earned  if the sound insulation level is between  30  dB and  42  dB. Reduced  points 
values are scaled linearly, as shown  in Figure 11. 

 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 11: Internal acoustical performance points distribution 

 

Full Points:      Lighting Level  >  300 lx 

Reduced Points:  100 lx  <  Lighting Level  <  300 lx 

No Points:      Lighting Level  <  100 lx 

Full Points:      Sound Insulation  >  42 dB 

Reduced Points:  30 dB  <  Sound Insulation  <  42 dB 

No Points      Sound Insulation  <  30 dB 
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Sub‐contest 5.6:  HVAC systems noise 

Sound level measurements for HVAC systems and any other active equipment will be measured in the living room. 
These acoustic measurements will be performed according to the ISO 10052: 2004 standard. 

 

a) All available points are earned at the conclusion of the sound measurements sound level is equal or below 25 dB. 

b) Reduced points will be earned if the sound level is between 25 dB and 35 dB. Reduced points values are scaled 
linearly, as shown in Figure 12. 

c) No points will be earned if the sound level is equal or higher than 35 dB. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Figure 12. HVAC sound level inside housing unit point’s distribution 

 

 

 
Scoring 

A total of 120 points will be awarded  for this contest. 
    

Full Points:      Acoustic values  <  25 dB 

Reduced Points:  25 dB  <  Acoustic values  <  35 dB 

No Points:      Acoustic values  >  35 dB 
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CONTEST 6: HOUSE FUNCTIONING  

Objective 
 
To evaluate the performance of the house and the efficiency of  the selected appliances. The contest  replicates 
normal activities and tasks of a contemporary home. 
 
Evaluation 
 
The evaluation will be based on the collected data by the organization’s monitoring system during the contests 
period, in addition to the Team's degree of success in completing the required tasks. 
 

Evaluation Concepts / Sub‐contests 
 
Monitored Performance Scoring:                                

6.1 Refrigeration                                                            

6.2 Freezing                    

6.3 Water Balance   

 

Tasks Completion Scoring: 

6.4 Clothes Washing                                                    

6.5 Clothes Drying         

6.6 Dishwashing     

 

6.7 Oven                            

6.8 Hot Water Draws    

6.9 Cooking                     

6.10 Home Electronics 

 

Guests Scoring: 

6.11 Dinner 

 

 

Sub‐contest 6.1: Refrigeration 
A sensor will be placed in the interior of the refrigerator to monitoring its internal temperature.  
a). All available points are earned after each scored period by keeping the time‐averaged Interior temperature of 
the refrigerator between 1.0°C and 4.5°C during the scored period. 
b). Reduced points are earned if the time‐averaged interior refrigerator temperature is between 0.0°C and 1.0°C or 
between 4.5°C and 5.5°C. Reduced point values will be scaled linearly, as shown in Figure 13. 
C). No points are earned for a time‐averaged interior refrigerator temperature below 0°C or above 5.5°C. 
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Full Points:  1.0O C  <  Temperature  <  4.5oC 

Reduced Points:  0.0O C  <  Temperature  <  1.0oC 

  4.5O C  <  Temperature  <  5.5oC 

No Points:      Temperature  <  0.0oC 

      Temperature  >  5.5oC 

 

 

Figure 13: Refrigerator sub contest point’s distribution 

Notes:  
1. Refrigerator volume shall be a minimum of 170 liters. 
2. All  food and beverages that will be used during the dinner contest and that need to be refrigerated must be 
stored in the home’s refrigerator.  
3. The refrigerator may only be used to store food and beverages 
4. The refrigerator must be on during the whole contests period. 
 

 

Sub‐contest 6.2: Freezing 
A sensor will be placed in the interior of the freezer its internal temperature.  
a) All available points are earned after each scored period by keeping the time‐averaged interior temperature of 
the freezer between ‐29.0°C and ‐15.0°C during the contests’ period.  
b) Reduced points are earned if the time‐averaged interior temperature is between ‐34.5ºC and ‐29.0°C or between 
‐15.0°C and ‐9.50ºC. Reduced points will be scaled linearly, as shown in Figure 14. 
c). No points are earned for a time‐averaged internal freezer temperature below ‐29°C or above ‐9.5°C. 
 
Notes: 

1. The freezer volume shall be a minimum of 57 liters. 
2. The freezer must on during the whole contests period. 
1.  The freezer may be used to store food and only enough ice to fill the freezer’s ice bin (or equivalent). 

 

 

 

 

 

 

 

 

Figure 14: Freezer sub contest point's distribution 

 

Full Points:  ‐29O C  <  Temperature  <  ‐15oC 

Reduced Points:  ‐34O C  <  Temperature  <  ‐29oC 

  ‐15O C  <  Temperature  <  ‐9.5oC 

No Points:      Temperature  <  ‐34.5oC 

      Temperature  >  ‐9.5oC 
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Sub‐contest 6.3: Water Balance 
Water  conservation  is  a  relevant  topic  for  the  sustainable  built  environment.  The  water  consumption  of  the 
participating houses will be measured during the contests' period.  The houses water use will be calculated using 
the meters’ initial value (beginning of the contests' period) and the end value (end of the contests' period). SDME 
Organization will perform a daily reading of the meters to verify the functioning of the measuring system. 
 
a) The house with the lowest water consumption will achieve the maximum points available.  

b) Reduced points are earned if the house's water consumption is between the lowest consumption and twice the 

houses’ average consumption. Reduced point values will be scaled linearly, shown in Figure 15. 

c) No points are earned  if  the house's water consumption  is equal  to or higher than twice the houses’ average 

consumption. 

 

Notes: 

1. The hot water tank should be full at the beginning and at the end of the contests period.  

 

 

Figure 15: Water Balance sub contest point's distribution 

 

 

Sub‐contest 6.4: Clothes Washing 
A sensor will be placed inside the clothes washer to monitor the temperature of the water. To be eligible for points, 

it  is  needed  to  run an automatic  clothes washer  containing a  load of  laundry  through one, or more  complete, 

uninterrupted, “normal/regular” (or equivalent) cycles. 

 

a) All available points are earned if the temperature sensor reaches 36°C at some point in the cycle.  

b) Reduced points are earned if the temperature sensor reaches a temperature higher than 30°C but does not reach 

36°C. Reduced points will be scaled linearly, as shown in Fig. 16. 

c) No points are earned if the temperature sensor does not reach a temperature higher than 30°C. 

 

Notes: 

1. A load of laundry is defined as six organizer‐supplied big bath towels (approx. 2.5 kg). 

2. The clothes washer shall operate automatically and have at least one wash and rinse cycle. 

3. Cycle “interruption” includes the adjustment of supply temperature or flow in a manner not anticipated by the 

manufacturer or addressed in its operation manual. 

4. In a combination washer/dryer machines, the drying function shall be disabled until the completion of the wash 

cycle. 
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5. Cycle completion shall be confirmed by the observance of an audible or visible signal. 

6. The Organizers will consult the operation manual to identify appropriate cycle settings. “Normal” or “regular” 

settings shall be selected, if available. Otherwise, settings most closely resembling typical “Normal” or “regular” 

settings shall be chosen. 
 

 
 

 

 

 

 

 

 

 

Figure 16. Clothes washer sub contest point's distribution 

 

 

Sub‐contest 6.5: Clothes drying 
A load of washed laundry from the above task is eligible for clothes‐drying points only if the load experienced a 
complete, uninterrupted cycle in an automatic clothes washer. The teams have a maximum of four hours to 
complete the washing and drying tasks. 
 
a) All available points are earned by returning a load of laundry to a total weight less than or equal to the towels’ 
total weight before washing.  
b) Reduced points are earned if the “dry” towels weight is between 100.0% and 110.0% of the original towels 
weight. Reduced point values are scaled linearly, as shown in Figure 17. 
c) No points are earned for a measured weight above 110% of the original towels weight. 
 
Notes: 
1. Teams must specify in the project drawings the clothes drying method, or methods, that they plan to use during 

the competition. The drying method may include active drying (e.g., machine drying), passive drying, (e.g., on a 
clothesline), or any combination of active and passive drying. 

2. The use of clothes dryer (or any other active dryer system) is not mandatory. Teams can decide to use only a 
natural dryer system. 

3. Teams that plan to use drying machines, or other commercial clothes drying systems, must submit to the SDME 
Organization their technical information, in the Project Manual. 

4. Teams that plan to use any custom made or non‐commercial active or semi‐passive drying system must submit 
drawings and explicative documentation and drawings of the proposed system. Additionally, an agency or 
external professional must certify that the proposed solution is safe and do not represent any risk for the users 
or the house visitors. 

5. All drying methods that require the towels to be visible (such as on a clothesline) must be demonstrated to the 
Architecture juries as they visit the houses.  

 
 
 
 
 
 

Full Points:  36° C  <  Temperature     

Reduced Points:  30° C  <  Temperature  <  36° C 

No Points:      Temperature  <  30° C 
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Figure 17. Clothes dryer sub contest point's distribution 
 
 

Sub‐contest 6.6: Dishwashing 
The dishwashing task requires to run a complete, uninterrupted, “Normal” (or equivalent) cycle within a specified 
period. A sensor, placed in the dishwasher, will be continuously measuring the temperature during the washer cycle. 
 
a) All available points are earned if the water reaches a temperature equal or higher than 49.0 °C, at some point 
during the dishwashing cycle. 
b) Reduced points are earned if the water reaches a temperature between 43.0 and 49.0 °C, at some point during 
the dishwashing cycle. Reduced point values will be scaled linearly, as shown in Figure 18. 
c) No points are earned if the water does not reach a temperature over 43.0 °C. 
 
 
  

 
Figure 18: Dishwasher sub contest point’s distribution 

 
 
Notes: 
1. The dishwasher must have a minimum capacity of six place settings per the manufacturer’s specifications. 
2. The dishwasher must operate automatically and have at least one wash and rinse cycle per task. 
3. Cycle “interruption” includes the adjustment of supply temperature or flow in a manner not anticipated by the 
manufacturer or addressed in its operation manual. 
4. Cycle completion shall be confirmed by the observance of an audible or visible signal. 
5. Dishwasher may be run empty, partially loaded or fully loaded; the load may be soiled or clean. 
6. Organizers will consult the operation manual to identify appropriate cycle settings. “Normal” or “regular” settings 
shall be selected, if available. Otherwise, settings most closely resembling typical “Normal” or “regular” settings shall 
be selected. 

Full Points:      Weight  <  100% 

Reduced Points:  100%  <  Weight  <  110% 

No Points:      Weight  <  110% 

Full Points:  490C  <  Temperature     

Reduced Points:  430C  <  Temperature  <  490C 

No Points:      Temperature  <  430C 
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Sub‐contest 6.7: Oven 
Oven task lasts 60 minutes, from its start to its stop. A sensor will be located inside the oven, to monitor the 
temperature during the entire oven task.  
 
The temperature will be sampled every minute. The monitoring system will retain the value of the 45 highest 
measurements within the entire oven period (60 minutes) and take the lowest value among these 45 values as the 
oven temperature to be used for score calculation. 
 
a) All available points are earned after each scored period if the oven temperature is above or equal to 220°C.  
b) Reduced points are earned if the oven temperature is between 180°C and 220°C. Reduced points are scaled 

linearly, as shown in Figure 19. 
c) No points are earned if the oven temperature is equal or lower than 180°C. 
 
Note: 
The oven volume published in the manufacturer’s specifications shall be a minimum of 55 liters. 
 
 

 

Figure 19: Oven sub contest point's distribution 

 

Sub‐contest 6.8: Hot water draws 
This sub‐contest simulates most of the washing and bathing tasks. The hot water will be drawn from the shower 

and will occur during the times specified in the Competition Calendar.  The maximum number of hot water draws 

for one day will not exceed three, but they may occur consecutively. For each task, only the houses that deliver at 

least 50 liters of hot water in 10 minutes or less will be eligible for points. The water will be collected in a container 

and its temperature will be measured by the organizers. 

 

a) All available points are earned be delivering an average water temperature of at least 43°C. 

b) Reduced points are earned for water temperatures between 37.0°C and 43.0°C. Reduced point values are 

scaled linearly as shown in Figure 20. 

c) An average water temperature equal or below 37°C earns no points.  

 

Notes: 

1. Before carrying out this task, it is necessary to remove the shower head, to be able to connect a hose in the 

shower. 

2. The Organizers will send to the Teams the information about the hose connection requirements.  
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Figure 20: Hot water draws sub contest points distribution 

 

 

Sub‐contest 6.9: Cooking 
Teams must evaporate 2.3 kg of water by using a kitchen appliance. They have a maximum of two hours to 

perform the cooking task. 

 

a) All available points are earned by evaporating the 2.3 kg of water within a specified period. 

b) Reduced points are earned if between 0.5 kg and 2.3 kg of water are vaporized. Reduced point values are 

scaled linearly, as shown in Figure 21. 

c) No points are earned if the evaporated water is equal or less to 0.5 kg.  

 

Notes: 

1. Any kitchen appliance may be used, but it must operate in its normal configuration as it is vaporizing the water. 

2. The water shall be vaporized in a single container, and the starting water weight shall be at least 2.75 kg.   

  

 

 
Figure 21: Cooking sub contest point’s distribution 

 

 

 

Full Points:      Temperature  >  43oC 

Reduced Points:  37O C  <  Temperature  <  43oC 

No Points:      Temperature  <  37oC 

Full Points:      Weight  >  2,3kg 

Reduced Points:  0,5kg  <  Weight  <  2,3kg 

No Points:      Weight  <  0,5kg 
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Sub‐contest 6.10: Home Electronics 
All available points are earned for showing videos on the computer display, and on the TV during the specified 
periods of time. For the home electronics periods, refer to the Competition Calendar. 
 
Notes: 
1. The TV shall be a minimum of 32 in. (81.28 cm) per the manufacturer’s stated display size.  
2. The computer display shall be a minimum of 17 in. (43.2 cm) per the manufacturer’s stated display size. The 
computer may be a notebook, laptop, or desktop computer.  
3. The TV and computer screens shall be able to be operated simultaneously and controlled independently of each 
other. Each must remain in the house for the duration of contest week. 
4. Functions of “Screensaver”, “Stand by”, or another mode that reduces the energy consumption of these devices 
must be disabled during this task period. 
5. The brightness of TV and computer displays shall be set to at least 75% of maximum. Observers will conduct spot 
checks to verify that the brightness of the screen is at the required level. 
6. All content show by the computer display and the TV must comply with the Rule 3.4 and need to be approved by 
the SDME organization. 
7. The organizers may supply content to be displayed on the computer and TV.   
 

Sub‐contest 6.11: Dining 
Each team shall host three dinner gatherings during the contests period. Dinner gatherings will feature a pair of 
guest decathletes from three neighboring houses. There will be a total of eight diners: two hosts, and six guests. The 
organizers can replace two guests from neighbor houses with two VIP guests.  
 
The guests shall use the scoring chart that the observers give to them (one per guest team) when entering the house 
for the dinner gathering. The guests must provide the chart back to the observer, once filled out at the end of the 
dinner.  Each guest team shall assign a score to the host team after each dinner gathering. The quality of the meal, 
atmosphere, and overall experience will be evaluated as excellent, very good or good. 
 
a) Decathletes must prepare and cook all food and beverages in the house during the period indicated. 
b) The host decathletes must serve a complete meal with an adequate amount of food for all diners (eight people) at 
appropriate serving temperatures and in a timely manner. 
c) All meals must be made in the houses with fresh ingredients. Ordered "take‐out" and pre‐cooked "over‐the‐
counter" food items are not permitted. The meals must contain at least one main hot dish. 
d) The meal shall be served and eaten in the house measurable area. 
f) If desired, considering the task’s time, before the dinner portion of the gathering, the host team may share with 
the guests and offer them hors d’oeuvres and beverages, outside of the house’s measurable area. 
h) Teams hosting dinner parties shall comply with the following requirements: 

i. The use of fire for cooking is prohibited. Do not use any flames, including candle flames. 
ii. Do not serve or utilize any alcoholic beverages. 
iii. Do not serve or utilize pork or any pork product. 
iv. Use only drinking water purchased in sealed containers, for both cooking and drinking. 
v. All dishes and cookware shall be washed with hot water and soap and rinsed prior to use. 
vi. Store all food and beverages properly while on the competition site, e.g., beverages and foods marked 
“refrigerate after opening” must be refrigerated appropriately after opening.  
vii. Do not use portable coolers (ice box) to store food, beverages, or ice on the competition site. 
viii. Provide the list of ingredients for all items served at each dinner party, to help prevent allergic reactions 
among diners. Common food allergies include milk/dairy products, eggs, peanuts, tree nuts (walnuts, 
cashews, pecans, etc.), fish, shellfish, soy, and wheat.  
ix. Outdoor cooking and grilling are prohibited for health and safety reasons. Teams can include outdoor 
cooking equipment in their houses but not use them in the Solar Hai.  

 

 
Scoring 
A total of 120 points will be awarded for this contest in the competition.  
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CONTEST 7: SUSTAINABLE TRANSPORTATION 
 
Objective 
 
To evaluate the simulation of a typical household driving patterns. In this contest, teams should drive an electric 
vehicle charged from the house’s electric system several times during the competition.  
 
Evaluation 
 
The evaluation is based on the collected data from the team’s electric vehicle odometer and its battery level during 
the contests period. 

 
Evaluation Concepts / Sub‐contests 
7.1 Driving task completion 
7.2 Energy‐efficient driving 

 

 

Sub‐contest  7.1:  Driving task completion 
The organizers will provide the places that must be visited by the teams in their cars. All available points are 
earned visiting the specified places and returning to their houses within the time established by the organization. 
The driving distance per task will be different every day. The total driving distance during the contest period will 
be around 400 Kilometers (250 miles). Teams may choose when to begin each task and the order in which they 
will visit the places, but each task must begin and end within the times indicated in the competition calendar. 

a) All available points are earned by completing the driving task, complying with all the requirements of this 
contest. 

b) Reduced points are earned depending on the percentage of completion of the driving task. 
 

Sub‐contest  7.2:  Energy‐efficient driving 
The driving distance and the energy consumption of each driving task will be measured, to evaluate the smart and 
energy‐efficient driving behaviors of the participating teams. The driving efficiency will be expressed in 
kWh/100km. 

a) All available points will be earned by the team with the highest energy efficiency (the lowest 
kWh/100km).  

b) Reduced points are earned if the team driving efficiency is between the highest efficiency and 30% less of 
the highest efficiency. Reduced point values will be scaled linearly. 

c) No points are earned for the team with the efficiency equal or lower than 30% of the highest efficiency. 
 
Notes: 

1. Teams are eligible for efficient‐driving sub‐contest points only if they previously have completed the 
driving task, as described in the Sub‐contest 7.1 

2. Teams must consider Rule 4‐12 regarding the electric vehicle. 
3. Any modification of the vehicles, or their parts, is prohibited. 
4. The vehicle must be driven by a decathlete who is licensed with an international driving license to operate 

a motor vehicle and accompanied by at least one passenger. 
5. Both the driver and the passenger must wear a seat belt. 
6. Driver must comply with all the Dubai driving laws and respect the maximum and minimum speed limits. 

Teams are responsible for the payment of any traffic fines they might receive. 
7. Driver shall notify the Organizer about any problem that prevents them from continuing the travel or 

maintaining the speed required on the road. 
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8. If a Team does not do, or complete, the driving task without any reasonable justification, they will be 
penalized, and additionally, the estimated consumption of the task will be added to the consumption of 
the Energy Management contest. 

9. If a Team does not do, or complete, the driving task due to a reasonable reason will be not penalized. 
However, the estimated consumption of the task will be added to the consumption of the Energy 
Management contest. 

10. The electric vehicle must only be charged from the house electrical system, and the vehicle batteries must 
be full at the completion of the contests period. 

11. Teams that try to cheat or circumvent the system will lose all the points of this contest. 
 

 
Scoring 
A total of 80 points will be awarded for this contest in the competition: 50 points for driving task completion and 
30 points for energy‐efficient driving. 
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CONTEST 8: SUSTAINABILITY  
 
Objective 
 

To evaluate the sustainability of the house, including the reduction of its environmental impact during its whole 
life‐cycle, through its design, systems, and components. The water conservation initiatives and the vegetation are 
part of this evaluation. 

 
Evaluation  
 

A jury of professionals specialized in the different areas of the contest will evaluate the associated deliverables, in 
addition to on‐site assessment of the house.  

 
Evaluation Concepts / Sub‐contests 
 

• Sustainability in the project  
• Construction systems  
• Materials 
• Bioclimatic strategies 
• Active systems and equipment 

• Solar systems 
• Water 
• Vegetation 
• Waste 
 

 

 
• Sustainability in the project: Relation between the general concepts of the house and the sustainability will be 
evaluated, as well as the Team understanding of the Sustainable Built Environment and how this understanding is 
reflected in their project. 
 
• Construction system: Contribution of the selected system to a more sustainable construction, considering aspects 
as water use, solid waste, time, recyclability, and health & safety. 
 
• Materials: Selection of the materials will be evaluated taking account their sourcing and environmental impact, 
considering their possibilities to be reused or recycled, their incorporated energy and CO2, as well as their durability 
and maintenance requirement. 
 
• Bioclimatic Strategies: Application of the passive design strategies to maintain a healthy and comfortable indoor 
environment and minimizing the energy requirements. 
 
• Active systems and equipment: The contribution of the selected HVAC and artificial lighting systems to maintain a 
healthy and comfortable indoor environment as well as the environmental impact of these systems.  
 
• Solar Systems: Evaluation of the thermal solar, PV and energy storage systems will include their environmental 
benefits and impacts as well as their energy recovery time, CO2 emissions and durability.  
 
• Water: Evaluation of the house and landscaping water conservation strategies, as low-flow/water-saving fixtures, 
high efficiency irrigation solutions, greywater system, water treatment and water reuse. 
 
• Vegetation: Aspects that will be positively evaluated: use of native and low-water-use locally-adapted plants (See 
Appendix 4), implementation of low-maintenance solutions, biodiversity, and the use of plants, including green walls or 
roofs, to reduce the house energy consumption and the surrounding heat. 
 
• Waste: The waste reduction, collection, and management as well as its reuse/recycle possibilities will be evaluated 
in the three phases of the project: construction, use, and end-of-life. 
 

Scoring 

A total of 100 points will be awarded by the corresponding jury for this contest 
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CONTEST 9: COMMUNICATION  
 
Objective 
 
To evaluate the teams’ communication and social awareness capacity, considering their creativity, effectiveness, 
and efficiency of sharing the SDME relevant topics (sustainability, energy efficiency and the use of renewables), as 
well as the team’s goals and objectives. 
 
Evaluation 
 
A jury of communication professionals will evaluate the associated deliverables and the dissemination and social 
awareness actions, from the start of the competition until the event in Dubai.      
 
Evaluation Concepts / Sub‐contests 

• Communication strategy 

• Communication throughout the project duration 

• Education and social awareness 

• Communication at the Solar Hai 

• Creativity 

• Effectiveness  

• Efficiency 

 

 
Communication strategy: Development of a comprehensive, consistent, and integrated communications plan based 
on a clear definition of the team's messages, communications goals, and target audiences. The Team's visual identity, 
uniform, and motto as well the project name must be aligned with its communication strategy.   
 
Communication  throughout  the  project  duration:  Web  and  social  media  content  and  impact,  audiovisuals, 
architectural  models,  apps,  activities,  seminars,  conferences,  interviews,  appearances  on  radio,  TV,  press  and 
magazines. 
 
Education and social awareness: Design and execution of educative actions, contents, and materials for raising social 
awareness about environmental  issues, responsible consumption (water. energy, etc.), use of renewables and the 
need to adopt more sustainable lifestyles. 
 
Communication at the Solar Hai: Develop an informative, entertaining, engaging, and audience‐appropriate house 
tour, and the efficient use of on‐site features, displays, informative panels, models, virtual reality, apps, and any other 
way to engage, educate and raise awareness of visitors. 
 
Evaluation criteria 
 
Creativity: Innovative and original ways to reach the public and to transmit the Team's messages. The success of the 
team to incorporate digital communications strategies will be positively assessed.  
 
Effectiveness: Clarity of the messages chosen, right communication actions and the adequacy of the solutions to each 
target group. Media appearances and successful engagement of online audiences will also be positively evaluated.  
 
Efficiency: Comparison between the audience reached, and the resources invested, considering the effort needed to 
engage with various segments of the public.  
 

Scoring 

A total of 80 points will be awarded for this contest in the competition.    
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CONTEST 10: INNOVATION 
 

Objective 
 
To  evaluate  the  innovation  of  the  house,  its  systems  and  components,  focusing  on  emergent,  radical  and 
revolutionary changes, in addition to contribution of the innovation to improving the comfort, performance, level 
of sustainability or energy efficiency of the house. 
 
Evaluation 
 
Each of the five competition Juries will evaluate the innovation in their field, based on the associated deliverables, 
in addition to on‐site evaluation of the house. The application of research results and solutions developed by or 
with the students' collaboration will be evaluated positively. The final scoring of the innovation contest will be the 
sum of the Juries individual assessments. 
 
Evaluation Concepts / Sub‐contests 
 

• Innovation in Architecture  
• Innovation in Engineering & Construction  
• Innovation in Energy Efficiency  
• Innovation in Communication & Social Awareness  
• Innovation in Sustainability  

 

 
Innovation in Architecture: Evaluating to what degree, the house architecture, provide new spatial and functional 
concepts that enhance the house´s livability, use of innovative materials, creative ways to integrate the solar 
systems as well as novel well‐conceived lighting solutions.  
 
Innovation in Engineering and Construction: Evaluating the innovative construction systems, structures, services 
(plumbing, electrical, photovoltaic, etc.) and materials. 
 
Innovation in Energy Efficiency: Evaluating innovative active and passive solutions to provide the functional, 
healthy and comfortable spaces with a minimum of energy consumption. The appropriate use of new smart 
controls, artificial intelligence based energy management, Internet of Things (IoT) and any other emergent 
technology will be positively assessed. 
 
Innovation in Communication and Social Awareness: Assessing all novel initiatives to increase the effectiveness 
of communication, attract public attention, and disseminate clear messages regarding the need for responsible 
use of energy, sustainable construction and the use of renewables. 
 
Innovation in Sustainability: Evaluating the implementation of new ways to increase the level of the sustainability 
in the Built Environment. Innovative systems, solutions, and materials that contribute to reducing the 
environmental impact of the project will be assessed positively. 
 
 

Scoring 

A total of 80 points will be awarded by the corresponding juries for this contest.  
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BUILDING CODE 

1. INTRODUCTION  
Although there is some degree of overlap between the SDME Rules and its Building Code, it is important to note 

that there are important distinctions as well. The Rules primarily exist to promote a fair and interesting competition. 

The Building Code primarily exists to protect the public health and ensure safety. Failure to comply with the Rules 

may result in official warnings, point penalties, or disqualification from the competition. Failure to comply with the 

Building Code may prohibit the participation of the house in any aspect of the overall competition. Compliance with 

the Building Code is a prerequisite for participation in the competition. 

 

2. ADOPTED CODES 
The 2012 International Residential Code (IRC) of the International Code Council with amendments and the 2014 

National Electric Code (NEC) of the National Fire Protection Agency (NFPA) have been adopted by reference as the 

Solar Decathlon Building Code and have the same force and effect as though fully set forth in the Solar Decathlon 

Rules, except as specifically amended by provisions that follow. 

Since the houses will be assembled in Dubai, they need to comply with the SDME Building Code, in addition to:  

a) "UAE Fire and Life Safety Code of Practice" and its annexures "A.1.21. Rev 2 Fire Stopping Exterior Wall 

Cladding/Curtainwall and roofing system", "A.2. Emergency Action Plans" and "B.1. Balcony Terrace and 

Windows".  

b) "The Building Regulations & Facilities for the Disabled" United Arab Emirates Code, for the accessible 

routes of the houses' tours and the means of egress.   

c) Green Building Regulations and Specifications in the Emirate of Dubai.  

d) DEWA and DEWA’s Shams Dubai regulations, for electrical and PV systems.  

e) American Concrete Institute (ACI) for concrete structures calculations.  

f) AISC 360 ‐ Load and Resistance Factor Design (LRFD) method for steel structures calculation. 

g) ASCE 7 “Minimum design loads for buildings and other structures” for design loads. 

h) UBC 1997, Volume 2 for Seismic loads. 

i) BS 5950 for structural use of steelwork. 

 

3. BUILDING PLANNING AND CONSTRUCTION  
The  building  is  intended  to  be  representative  of  a  single‐family  dwelling  constructed  in  accordance  with  the 
provisions contained in the IRC. Because portions of the building will be open to viewing by the general public, the 
IRC is amended with specific provisions of the “International Building Code” (IBC), "UAE Fire and Life Safety Code 
of Practice" and "The Building Regulations & Facilities for the Disabled United Arab Emirates Code” as appropriate. 

The following provisions are amended and emphasized as they constitute the highest degree of risk to the building 
occupants during public exhibition. Compliance with the letter of intent of the referenced codes is mandatory in 
addition to the items discussed in the paragraphs below. 

 

3.1. Fire Protection and Prevention 
 

a. Fire Protection Plan   
Each team shall provide a fire protection plan. This plan should indicate the location of fire 

extinguishers, how egress will be made from the unit, and who will be responsible (i.e., the team’s 

health and safety officer) for public tour life safety during the event. Include a written operations plan 
for team‐facilitated orderly and quick evacuation and fire mitigation. Successful demonstration of the 
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plan will be required before any public tour of the building will be permitted. Refer to the "UAE Fire and 

Life Safety Code of Practice".  
b. Each house will be required to have smoke alarms as per “UAE Fire and Life Safety Code of Practice” 

requirements, with at least one fire extinguisher at each level of the house with a minimum Underwriters 

Laboratory (UL) rating of 2A‐10BC, in addition to one C02 fire extinguisher next to the electrical board. 

Smoke alarms shall be connected to the AC voltage side of the inverter and provided with independent, 

e.g., integral with the alarm, battery backup. All alarms shall be interconnected and all shall sound when 

one is activated.  

c. Any building system component must have a minimum of 1 hour fire rated and must strictly comply with 

“UAE Fire and Life Safety Code of Practice". 

d. Technical Room must be separated from the house interior by 2‐hours fire rated walls and 1.5‐hour fire 

rated door. 

 

3.2. Means of Egress 
 
The following means of egress components accessible to the public shall comply with "UAE Fire and Life Safety 

Code of Practice". 

a. Stairs 
Stairs are prohibited as part of  the houses tours, unless a  lift or other mechanical system be provided. All 
changes in elevation used as part of the public tour, accessible route, or means of egress shall be provided 
with sloped walking surfaces or ramps. Demonstration or mechanical equipment access stairs located within 
the interior of the dwelling and excluded from use by the public or any other individual during the public tours 
may be provided in accordance with IRC Section 311.4. Ladders or stairs that are not IRC compliant may be 
provided  as  “demonstrators”.  Stairs  to  habitable  spaces  excluded  from  use  by  the  public  or  any  other 
individual during public tours may be provided following specific approval by the Building Official.  
b. Handrails   
Handrails shall be provided on both sides of ramps (sloped walking surfaces in excess of 5% in the direction 

of travel) used by the public during the display. All handrails shall be designed in accordance with "The 

Building Regulations & Facilities for the Disabled ‐ United Arab Emirates Code”. 
 

3.3. Interior Finishes 
 
Interior finishes must comply with IRC Section R302.9 and "UAE Fire and Life Safety Code of Practice". Synthesized 

building materials, such as those using plastics, must be provided with the manufacturer’s test documentation 

indicating compliance with ASTME‐84 or UL 723 demonstrating a minimum Class C. Exceptions:  
a. Materials tested to EN 13501 with a minimum Euro‐Class C   
b. Materials tested to DIN 4102 with a minimum B1 classification   
c. Other testing methods subject to approval by the Solar Decathlon Building Official  

 

3.4. Glazing 
 
The following hazardous locations are subject to human impact and require safety glazing. See IRC Section 

308 for specific details and exceptions.  

a. Photovoltaic modules containing glazing materials and placed within any of the locations listed in Items b 
through  g  below.  For  Photovoltaic  modules  containing  glazing  materials  please  refer  to  Shams  Dubai 
requirements. 

b. Glazing in doors 
c. Glazing in doors, surrounds, and walls enclosing or facing bathtubs or showers where not located more than 

152 cm (60 in.) above the finished floor 
d. Glazing located within a 61.0 cm (24 in.) arc of either vertical edge of a door and less than 152.4 cm (60 in.) 
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above the floor 
e. Glazing within 36  in.  (91.4 cm) of stairways and/or within 60  in.  (152.4 cm) of the bottom edge of stair 

treads when the bottom edge of the glazing is less than 60 in. (152.4 cm) above a walking surface 
f. Glazing  in  overhead  panels  (including  skylights  and  glazed  solar  panels)  placed  where  glazing  is  not 

separated from the occupants by a solid surface such as a roof 
g. Glazing in panels located with all the following conditions present: 

i. Pane of glazing is greater than 0.836 m2 (9 ft2) 

ii. Bottom edge of glazing is less than 45.7 cm (18 in.) above the floor 

iii. Top edge of glazing is greater than 91.4 cm (36 in.) above the floor 

iv. Walking surface is located within 91.4 cm (36 in.) of the glazing 

  
3.5. Roofing 
 
All roofing materials shall comply with IRC Chapter 9 and "UAE Fire and Life Safety Code of Practice". Photovoltaic, 

shingle modules and structure must be evaluated in accordance with Shams Dubai Requirement. All modules and 

their  installation  must  be  designed  for  design  wind  loads,  and  comply  with  the  Safety  of  environment: 

recommendation  for  DEEG  Solar  PV  systems.  (https://www.dewa.gov.ae/en/consultants‐and‐

contractors/innovation/innovation‐services/publications) 
 

3.6. Foam Plastic Insulation 
 
Foam plastics used for building construction shall only be permitted if the foam plastic is isolated from the interior 

of the building with gypsum board 0.5 in. (1.3 cm) thick. This applies to foams typically used in structural insulated 

panel wall, floor, and roof systems. Provide documentation to demonstrate compliance (IRC, Sec. R316).  
a. Gypsum board containing phase‐change materials and other flammable performance enhancements 

may not qualify as the required thermal barrier unless specifically approved.   
b. The thermal barrier specified in Section R316.4 is not required to be installed on the walking surface of a 

structural  floor  system  that  contains  foam  plastic  insulation  where  the  foam  plastic  is  covered  by  a 

minimum nominal 0.5 inch (1.3 cm) thick wood structural panel or equivalent.   
c. Exposed foam plastic located in attics or crawlspaces (interstitial space between the floor assembly and the 

competition  site  surface)  shall  be  covered with  an  ignition  barrier  consisting  of  1.5  in.  (3.81  cm)  thick 

mineral  fiber  insulation,  0.25  in.  (0.64  cm)  thick  wood  structural  panels,  0.375  in.  (0.95  cm)  thick 

particleboard, 0.25 in. (0.64 cm) hardboard, 0.375 in. (0.95 cm) gypsum board, or corrosion‐resistant steel 

having a base metal thickness of 0.016 inch (0.41 mm).  

d. All insulation materials must be in accordance with UAE Fire Code. 
 

3.7. Exterior Envelope 
 
Drawings submitted for review shall contain section details of proposed wall assembly showing framing, sheathing, 

water‐resistive barrier, flashing, and exterior cladding as applicable (IRC, Sec. R703). 
 

3.8. Ceiling Height 
 
Ceiling height shall provide a minimum of 213.4 cm (7 ft) of headroom in habitable locations and as otherwise 

specified in IRC, Sec. R305. 
 

3.9. Skylights 
 
IRC Section R308.6 regulates skylight glazing. Glazing is limited to certain types, and screening under the glazing 

may be required. Indicate which glazing products are to be used and provide sufficient details  in the submitted 

plans to ensure compliance (IRC, Sec. 308.6). Glass PV or hydronic solar collectors used overhead without a solid 
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surface underneath (such as a roof) will be regulated as skylights and must comply with Shams Dubai requirements. 
 

3.10. Green Building Regulations 
 
The SDME houses must comply the "Green Building Regulations and Specifications in the Emirate of Dubai" 

(https://www.dm.gov.ae/wps/wcm/connect/662c2fc7‐03b4‐41a5‐aad0‐

c9d1959773a3/Green+Building+Regulations+and+Speci.pdf?MOD=AJPERES)  

And their construction documents should be of sufficient clarity to indicate the location, nature, and scope of the 

proposed Green Building features and show that it will conform to the provisions of these regulations. They also 

must include the "Green Building Declaration", a compliance checklist designed to assist the building professionals 

in ensuring the project's full compliance with the Green Building Regulations. 

 
 

3.11. Fire Sprinkler System 
 
All houses shall be provided with Fire Sprinkler System designed in accordance with design requirements of "UAE 
Fire and Life Safety Code of Practice". For the water discharge duration, the team may follow the NFPA 13 standard. 
Such systems shall be fully operational during the public exhibit and competition. Each dwelling will be individually 
required to provide site‐stored fire water for sprinkler operations based on the sprinkler system design demand. 
Each dwelling’s sprinkler will be required to be provided with a pump capable of the pressure and volume required 
for  the  fire  sprinkler  design.  The  pump  shall  be  mounted  on  a  portable  skid  and  shall  be  pretested  and 
demonstrated to be functional at the minimum required fire sprinkler design pressure prior to arriving at the event 
site. Pumps used for fire sprinklers may be dedicated to the fire sprinkler system or may be used for both domestic 
and  fire  system  purposes.  All  valves  provided  between  the  fire  water  supply  source  and  each  individual  fire 
sprinkler shall be of a type that can be locked in the open (on) position. Teams shall provide the means to ensure 
that the valves are locked open during the duration of the public exhibit. A test and drain valve shall be placed in 
an accessible location at the most remote point of the sprinkler system. This valve will be used to assist in charging 
the system with water and will be operated by the team during the inspection period to demonstrate that the 
sprinkler system is charged and that the pump used for sprinkler pressurization is operating correctly. 
 
 
 

4. ACCESSIBILITY 
 

4.1. Accessible Route – Interior 
 
An accessible route shall be provided within the unit to all spaces accessible to the public as part of the tour. 
Components of the accessible route used by the touring public must comply "The Building Regulations & Facilities 

for the Disabled" United Arab Emirates Code. 
(http://www.moid.gov.ae/EPublications/The%20Building%20Regulation%20Facilities%20For%20the%20Disabled‐
en.pdf) 
Other  accessible  features may  be  included  in  rooms  such  as  kitchens  and  bathrooms  at  the  discretion  of  the 

designers.  If  any  of  the  features  are  available  and  intended  for  use  by  the  public,  they  shall  be  accessible  in 
accordance with the "The Building Regulations & Facilities for the Disabled ‐ United Arab Emirates Code”. Similarly, 
voluntary accessibility provided outside of areas accessible to the touring public should comply with "The Building 
Regulations & Facilities for the Disabled" United Arab Emirates Code for the level of accessibility desired. 
 

4.2. Accessibility – Habitable Roof Deck and Interior Second Floor/Loft Levels 
 
Solar Decathlon competition houses are intended to demonstrate single‐family dwellings that would not normally 

be  regulated by  local  accessibility  standards. However,  these buildings  are open  to  the public  for educational 
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purposes and must be accessible in all primary function areas. Therefore, any portion of the building where the 

public is permitted must provide an accessible route that follows the "The Building Regulations & Facilities for the 

Disabled ‐ United Arab Emirates Code”. 

a. Buildings regulations for the Disabled requires that an elevator to be installed in buildings where an accessible 

route is required to stories above the first floor (such as the roof deck, second floor, mezzanine or loft) 

b. Houses with  a  second  floor, mezzanine,  loft  or  habitable  roof deck  are  acceptable without elevators,  if  no 

member  of  the  public,  organizers,  or  competing  teams  are  allowed  to  access  the  space  during  public  exhibit 

periods. Any provided means of access to stories above the first  floor shall be "cordoned off" to  inhibit entry, 

during the public exhibit periods.  
 

4.3. Accessibility – Ramps 
 
The following are the most important regulations and specific Solar Decathlon criteria regarding ramps:  

a. A “ramp” is any sloping surface used as part of the circulation path that has a slope in excess of 1:20. Sloping 
surfaces less than 1:20 shall comply "The Building Regulations & Facilities for the Disabled" United Arab 
Emirates Code.  

b. The slope of a ramp cannot exceed 1:12.   
c. At the top and bottom of any ramp, a landing 150 cm (60 in.) long is required.   
d. A 150 cm x 150 cm (60 in. by 60 in.) landing is required at any point where a ramp changes direction.   
e. Handrails are required if the ramp’s rise exceeds 15 cm. (6 in). Handrails shall be continuous and be provided 

with 30 cm (12‐in.) extensions beyond the top and bottom of the ramp’s sloping surface. Handrails with a 
circular cross section shall have an outside diameter of at least 30 mm (1.25 in.) and not greater than 50 
mm (2 in.). If the handrail is not circular, it shall have a perimeter dimension of at least 100 mm (4 in.) and 
not greater than 160 mm (6.25 in.) with a maximum cross‐section dimension of 57 mm (2.25 in.). Handrails 
shall be uniform in height, not less than 85 mm (34 in.) and not more than 95 cm (38 in.) above the walking 
surface of the ramp.   

f. Teams must design and provide a metal plate  transition component between the access  ramp and  the 
walking surface of the competition site. Such plate shall be no greater than 13 mm (1/2 inch) thick at the 
edge  contacting  the  walking  surface  of  the  competition  site.  If  the  edge  exceeds  6.4  mm  (1/4  inch) 
thickness, it shall be provided with a 1:2 bevel. If the connected ramp exceeds 5% slope, the transition plate 
and the ramp must be provided with handrails and edge protection. Both shall extend onto the transition 
plate with the handrails extending 30 cm (12 in.) beyond the termination of the transition plate. The design 
of the transition plate shall accommodate the lateral loads placed on the handrails and extensions without 
relying on ground embedment for support.  

 

4.4. Changes in Elevation 
 
All changes in elevation (including even minor changes in areas such as door thresholds) must be considered 

along an accessible route. Changes not exceeding 0.64 cm. (0.25 in) are acceptable.  
a. Changes in level between 0.64 cm and 1.3 cm (0.25 in. and 0.5 in.) shall be beveled with a slope not 

steeper than 1:2.  

b. A change in level of 1.3 cm (0.5 in.) is permitted to be 0.64 cm. (0.25 in) vertical plus 0.64 cm (0.25 

in.) beveled. However, in no case may the combined change in level exceed (1.3 cm (0.5 in.). See 

Figure 22. 

c. Changes in elevation exceeding 1.3 cm. (0.5 in) must comply with ramps requirements of the "The 

Building Regulations & Facilities for the Disabled" United Arab Emirates Code   

d. Sloped walking surfaces must comply with "The Building Regulations & Facilities for the Disabled" United 

Arab Emirates Code shall be permitted.  
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Figure 22: Changes in elevation of 13 mm 

 
 

 

4.5. Doors and Door Approaches 
 
All doors shall comply with "The Building Regulations & Facilities for the Disabled" United Arab Emirates Code  

a. For exterior doors, the minimum opening is 90cm (35.5 in.) when the door is open. 

b. Doors that can be fixed in an open position may be accepted as part of the accessible route if 80 cm (32 

in). Minimum clearance is provided through the door opening with the door secured in the fully open 

position.   
c. Doors without required maneuvering clearances that are intended to remain open during the public tour 

must be clearly identified on the plans and approved by the SDME Official.  
 

 
 

5. STRUCTURAL  
 
The structural drawings and calculations shall be stamped by a qualified faculty and submitted for approval. It is 

strongly recommended that teams involve a qualified, licensed professional throughout the design process because 

he or she could require structural design changes that could affect other aspects of the house.  

 

In addition to meeting applicable IRC, ACI, LRFD, BS, and local requirements, special attention must be given to the 

structural design challenges unique to the temporary exhibit. These challenges include, but are not limited to, the 

following:  
a. Increased live loads because of public access to houses.   
b. Necessity  for  non‐earth‐embedded  foundations  employing  steel  stake  anchor  embedment  tie‐down 

because  of  the  lack  of  a  permanent  foundation  and  unique  wind‐loading  conditions  because  of  roof‐

mounted solar systems.   
c. Increased dead loads because of unusual or concentrated mechanical and electrical equipment.  

 

5.1. Prescriptive Requirements 
 

a. Structural systems shall be designed in accordance with the appropriate prescriptive provisions of the IRC 

where practical. Engineered design may be employed using accepted engineering practice in accordance 

with the International Building Code, ACI, LRFD and BS. Alternate materials and methods shall comply with 

IRC Section 104.11 and Sec. CC2.6.   
b. Structural framing: A detailed structural plan view drawing is required at a minimum. Successive plan sheets 

shall be provided and shall  include foundation footings, anchorage details,  floor framing, wall  locations, 
and roof framing. All structural components shall be listed including sizes, species and grade, orientation of 
the  structural  components,  and repetitive  spacing  (on‐center distances).  Include details on connections 
between joists and beams, floor systems and foundations, walls and floors, rafters and beams, etc. Specify 
proprietary hangers or other mechanical connections (IRC, Sec. R301.1).  

c. All units shall be in metric system. 
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5.2. Design Loads 
 
For Live and Dead loads, the code to be considered is ASCE 7 (Chapter 2, 3 and 4), for the Wind load, the code to be 
considered  is ASCE 7  (Chapter 6), and  for  the Seismic  loads,  the code  to be considered  is UBC 1997, Volume 2 
(Chapter 16). The following minimum loads must be used in the structural design:  

a. Live loads: 

‐ Floor live loads (Public gathering/accessible area): 5.0Kn/m2 

‐ Floor live loads (Area Not accessible to the public): 2.0Kn/m2 

‐ Decks and ramps: 5.0Kn/m2 

‐ Roof live load (Non‐accessible): 1.0Kn/ m2 

‐ Balconies load (Area not exceeding 9.3m2): 2.87Kn/ m2 

‐ Balconies load (Area exceeding 9.3 m2): 4.79Kn/m2 

 

b. Dead loads: Superimposed dead load to be calculated based on partition wall density. 

Wind  loads: Design  shall  be based  on basic wind  velocity  of  45m/s  at  10m above  ground  level  in  exposure 

category C (Lateral stability check to ensure structure stability against overturning, sliding and uplifting with a 

factor of safety of 2.0 to be performed and submitted). For all structures where wind loads are applied as per 

codes, other directions than the two orthogonal ones to be  investigated for ultimate and serviceability  limit 

states. 

c. Seismic: UBC, Zone 2A  (Soil profile type: Sc)  
d. Railings: 200 lb (890 N) concentrated load applied in any direction at any point at the top of the rail.      
e. Temporary Surface: 60 kN/m2 (2,088 psf) maximum load‐bearing pressure. Additional structural design 

requirements at the post‐event house location (to be determined by the licensed professional of record).  

  
Structural plans shall indicate the design live loads (example: 5 kN/m2 floors, 5 kN/m2 means of egress components 
(ramps), 1 kN/m2 roof live load), in addition to the location, size, and weight of special loads such as liquid storage 
tanks and mass or trombe walls. These loads are considered minimums for the temporary event competition. Higher 
design loads may be mandated by the local authority having jurisdiction in the location where the house will be 

permanently sited. The design should accommodate the higher of the design values required by the Solar Decathlon 
Building Code or Dubai Municipality. 

 
 

5.3. Exterior Construction 
 
Structural plans shall include design details for any exterior appurtenances such as decks, stairs, ramps, awnings, 

canopies, and roof projections (IRC, Sec. R301.1). Deck structural framing shall include full details for house ledger 

connections, joist‐to‐beam connections, and beam‐to‐column/footing connections. Special design attention shall 

be paid to load path for deck foundation systems for concealed footing systems. 
 

5.4. Specific Point Loads 
 
Provide  wind‐analysis  calculations  for  point‐load  connections  demonstrating  the  components’  abilities  to 

withstand  100  mph  (45.0  m/s)  (3  second  gust),  exposure  category  C  wind  conditions.  Provide  point‐load 

connection details for all solar panel connections to demonstrate that the connections will resist uplift (IRC, Sec. 

R301.1,R905.16 and BS). 
 

5.5. Foundation 
 
Provide a foundation plan for temporary setup on the competition site. The design must accommodate all design 
loads,  including  gravity  and  lateral  derived  from wind  and  seismic.  Plans  shall  include  location  and  size  of  all 
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temporary footings and required tie‐down anchors (e.g., type, number, and installation configuration) to prevent 
wind uplift or overturning (IRC, Sec. R401.1 and R401.2) and to provide adequate lateral load transference for UBC, 
Zone 2A. Please provide consideration for sloping or variable site conditions.  
General Requirements:  

a. All houses, decks, and other structures shall be provided with foundations sufficient to safely transmit 

gravity, lateral, and uplift loads. For purposes of design, the presumptive surface bearing capacity shall be 

100 kN/m2 (2,088 psf).  

b. Design wind speed shall be 100 mph (45.0 m/s) (3‐second gust) with a C exposure.   
c. Uplift  design may  employ  uplift  anchorage,  dead‐load  analysis,  or  a  combination  of  both.  Anchorage 

embedment into the temporary site will be limited to the method and design values indicated in Section 

5.5(c). Teams are encouraged to configure their structures to take advantage of dead loads to resist wind 
uplift,  and  seismic‐  and  wind‐generated  overturning  and  sliding.  All  designs  shall  be  supported  by 
calculations demonstrating the efficacy of the designed system. Foundation designs and calculations shall 
be approved prior to placement of the structure on the competition site.   

 
d. Ground anchors shall be designed considering Silty Sand layer up to 1 m below ground level. 

‐  Teams  will  be  responsible  for  the  design  and  structural  qualification  for  the  load  transference 

mechanism between the stake and the building structure being anchored. Threaded rods may be used. 

Driven rods used in multiples must be spaced a minimum of 24 in. on center. 

‐ Teams are responsible for removal of the stakes at the conclusion of the event. 

‐  Alternative  ground  anchorage methods may  be permitted  upon  approval  of  the  Solar  Decathlon 

Building Official. 

 

5.6. Alternate Materials 
 
Alternate materials are permitted as follows:  

a. Engineered  lumber  (e.g.,  TJIs,  LPIs,  and  BCIs)  pursuant  to  specific  manufacturer’s  design  data:  The 

product selected must carry a current ICC Evaluation Services report. See  http://www.icc‐es.org/.   
b. Structurally insulated panel systems pursuant to specific manufacturer’s design data: The product selected 

must carry a current ICC Evaluation Services report. Also be advised that foam plastics must be thermally 

isolated from the interior of the dwelling (see Section  3‐6 for more details).   
c. Engineered trusses (floor or roof) must be designed in accordance with IRC Sections R502.11 or R802.10 

as appropriate: Individual truss reports shall be provided for review and shall bear the seal of a registered 

design professional.   
d. Alternate materials may  be  permitted  if  approved  pursuant  to  approval  by  written  request  under  IRC 

Section 104.11: It is the responsibility of the applicant to provide adequate proof to document the alternate 

as meeting the intent of the prescriptive code requirements. The organizers reserve the right to deny any 

alternate for failure to clearly demonstrate code equivalence.   
e. Phase‐change  materials  included  within  building  components  must  be  identified  on  the  plans. 

Specifications  for  the material  composition must  be  provided  with  fire‐performance  testing  data.  Be 

advised that phase‐change embedment in gypsum board or interior wall or ceiling finishes may affect the 

ability of these materials to pass IRC required fire tests.   
f. Unlisted electrical components intended to be used must be fully disclosed no later than 12 months prior 

to the start of the competition. Such unlisted components will be limited to 60 volts. Such components 

shall be fully described in a written proposal format with competent technical substantiation provided. The 

proposal is subject to approval by the event organizers subject to stipulated minimum testing to ensure 

safe operation during the public event.  
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5.7. Structural Steel 
 
Provide  structural  details  for  load‐carrying  structural  steel  assemblies.  Include  welded  or  bolted 

connections within the assembly and where attached to other structures (IRC, Sec. R301.1.3,AISC 360, 

and BS 5950). 

 

 

6. ELECTRICAL  
 

6.1. Governing Code 

The house electrical system and its components mush comply with DEWA regulations. The provisions of the 

currently active DEWA regulations are available on (https://www.dewa.gov.ae/en/consultants‐and‐

contractors/innovation/innovation‐services/publications) 

Exception: Electrical system design methods required by non‐Dubai entrants for compliance in the jurisdiction of 

final placement may be permitted following review and approval by the Solar Decathlon Building Code Official. Such 

approval will  require compliance with an approved national or  international electrical  code or standard. Teams 

seeking approval must submit two copies of the referenced code for evaluation prior to approval. If approved, such 

teams will be required to provide special inspection of the electrical system prior to placement of the structure in 

Dubai. Solar Decathlon temporary site final inspections of the visible electrical system will be performed by Solar 

Decathlon  electrical  inspectors  using  team  supplied  electrical  test  equipment  suitable  for  the  approved DEWA 

regulation‐alternate electrical system.  

 

6.2. Drawing Requirements  

a. Electrical plan(s) must include layouts of proposed receptacles, switches, light fixtures, smoke alarms, 

ceiling fans, etc.  

b. Provide details on the proposed PV system along with a key for symbols used in the drawings. Such details 

shall include information on the photovoltaic panels, distribution (e.g., wiring, inverters, switch gear, and 

over‐current protection). 

c. Provide a key for electrical symbols used in the electrical plans. 

d. Detailed load schedule needs to be provided for the total load consumption of the building with proper 

breaker size, cable size, and earth leakage protection, etc. (Indicate the MCB capacity, total connected 

load, and total demand load). Refer to DEWA load distribution schedule available on SDME Teams Portal. 

e. Indicate the incoming breaker size of the distribution board, the total connected load of the house and 

the total demand load of the house. 

f. Indicate the dimensions of the electrical components in the drawings. 

6.3. Tamper‐Resistant Receptacles  

406.11 Tamper‐Resistant Receptacles in Dwelling Units 

In all areas specified in DEWA regulations, all 230‐volt receptacles shall be listed as tamper‐resistant receptacles. 
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6.4. Outdoor Accessories 

a. All accessories that are going to be installed outside the building must be weatherproof.  
b. Provide a 30mA earth leakage protection to the sockets installing outside the house. 
c. Any receptacles used on the exterior of the building must be protected with ground fault circuit interrupters 
(GFCI). Enclosures provided must be suitable for damp locations. 
406.8 Receptacles in Damp or Wet Locations 

(A) Damp Locations. A receptacle  installed outdoors  in a  location protected from the weather or  in other damp 

locations shall have an enclosure for the receptacle that is fire when the receptacle is covered (attachment plug cap 

not inserted and receptacle covers closed). 

An installation suitable for wet locations shall also be considered suitable for damp locations. 

A receptacle shall be considered to be in a location protected from the weather where located under roofed open 

porches, canopies, marquees, and the like, and will not be subjected to a beating rain or water runoff. All 250‐volt 

non‐locking receptacles shall be weather‐resistant type. 

 (B) Wet Locations. 

(1) Receptacles in a Wet Location: 250‐volt receptacles installed in a wet location shall have an enclosure that is 

weatherproof whether or not  the attachment plug cap  is  inserted. All 250‐volt non‐locking receptacles shall be 

weather‐resistant type. 

Exception: 250‐volt receptacles installed in a wet location and subject to routine high‐pressure spray washing shall 

be permitted to have an enclosure that is weatherproof when the attachment plug is removed. 

 

6.5. Arc‐Fault Circuit Protection 

210.12 Arc‐Fault Circuit‐Interrupter Protection 
(A) Definition: Arc‐Fault Circuit Interrupter (AFCI). A device intended to provide protection from the effects of arc 

faults by recognizing characteristics unique to arcing and by functioning to de‐energize the circuit when an arc 

fault is detected.   
(B) Dwelling Units: All 230‐volt, single phase, branch circuits supplying outlets installed in dwelling unit family 

rooms, dining rooms, living rooms, parlors, libraries, dens, bedrooms, sunrooms, recreation rooms, closets, 

hallways, or similar rooms or areas shall be protected by a listed arc‐fault circuit interrupter, combination‐type, 

installed to provide protection of the branch circuit.   
Exception No. 1: Where RMC, IMC, EMT or steel armored cable, Type AC, using metal outlet and junction boxes is 

installed for the portion of the branch circuit between the branch‐circuit overcurrent device and the first outlet, it 

shall be permitted to install a combination AFCI at the first outlet to provide protection for the remaining portion 

of the branch circuit.  
Exception No. 2: Where a branch circuit to a fire alarm system installed in RMC, IMC, EMT, or steel armored 

cable, Type AC, with metal outlet and junction boxes, AFCI protection shall be permitted to be omitted. 
 

6.6. Ground‐Fault Circuit Protection 

Any AC receptacles located in kitchens or bathrooms shall be GFCI protected. 

 
210.8 Ground‐Fault Circuit‐Interrupter Protection for Personnel 

(A) Dwelling Units. All 230‐volt, single‐phase, 15‐ and 20‐ampere receptacles installed in the locations specified in 

(1) through (8) shall have ground‐fault circuit‐interrupter protection for personnel. 
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(1) Bathrooms  
(2) Garages, and also accessory buildings that have a floor located at or below grade level not intended as 

habitable rooms and limited to storage areas, work areas, and areas of similar use  
(3) Outdoors  
(4) Crawl spaces — at or below grade level  
(5) Unfinished basements — for purposes of this section, unfinished basements are defined as portions or areas 

of the basement not intended as habitable rooms and limited to storage areas, work areas, and the like  
Exception to (5): A receptacle supplying only a permanently installed fire alarm or burglar alarm system 
shall not be required to have ground‐fault circuit‐interrupter protection. 

(6) Kitchens — where the receptacles are installed to serve the countertop surfaces  
(7) Laundry, utility, and wet bar sinks — where the receptacles are installed within 1.8 m (6 ft) of the outside 

edge of the sink.  
 
 

6.7. Equipment Listings 

All electrical equipment shall carry an approved testing agency’s listing or shall have been approved by the Solar 

Decathlon Building Official and Solar Decathlon electrical inspectors for temporary use during the event.  
a. Unlisted PV modules may be used in a system with a DC bus voltage of no greater than 60 volts (open‐

circuit) at 32°F (0°C) if, and only if, such equipment has been evaluated and approved by the Solar 

Decathlon Building Official and Solar Decathlon electrical inspectors. PV cell and module mounting means 

are subject to increased scrutiny in custom, unlisted, building‐integrated PV applications.   
b. The use of unlisted PV modules and the installation of listed PV modules in an unapproved manner in a 

system with a DC bus voltage of greater than 60 volts (open‐circuit) at 32°F (0°C) are prohibited. Listings 

shall be to IEC Standards specified under Shams Dubai standard and shall be approved by an 

international accredited testing laboratory.   
c. The attachment of PV modules to any building material where the PV module is not listed for such an 

application is prohibited, regardless of the bus voltage.   
d. All DC to AC utility‐interactive inverters must be in the Shams Dubai eligible equipment list or comply with 

its eligibility process. Please refer to Rules 7‐3 and 7‐5. 
 

6.8. Photovoltaics 

All electrical connections, drawings, and calculations for conventional and photovoltaic installations shall be 

submitted in CAD and PDF formats, according to DEWA’s Shams Dubai standards. 
 
6.9. Grounding  

Each team shall provide and install an insulated grounding conductor suitable for their design from their 
main distribution board (MDB) to the organizer utility panel (Meter cabinet). 
The organizers will bond the grounding conductor to the Solar Hai grounding network. Each team should 
not have/install a grounding electrode (commonly referred to as a ground rod).  
 

6.10. Inverter Disconnect 

Each team shall provide a disconnecting means located between the inverter and the solar array where panel‐

integrated micro‐inverters are not employed. The disconnecting means should be capable of ready lockout/tag‐

out to facilitate safe service of the inverter(s). 
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6.11. Batteries 

a) Lead‐acid, NiCd or NiMH batteries and its installation must comply with the IEC 62485‐2 “Safety requirements 

for secondary batteries and battery installations – Part 2: Stationary batteries”. This Norm replaces the EN 

50272‐2.  

b) Lithium batteries and its installation must comply with the IEC 63056 ED1 “Secondary cells and batteries 

containing alkaline or other non‐acid electrolytes ‐ Safety requirements for secondary lithium cells and batteries 

for use in electrical energy storage systems. This standard is under development. If it is not available for the 

Construction Documents phase, the SDME Organization will evaluate the Teams' electrical storage systems 

based on the documentation provided in their deliverables for approval. 

c) To use any other kind of electrical storage technology or for use non‐commercial solutions, the Team must 

get the written approval from the SDME prior the assembly period. 

d) The Teams must include the technical and safety information of the batteries and any other electrical storage 

system in the “Electrical Storage System Checklist,” section 3 of the document "Electrical PV Charts and 

Checklists" available in the SDME Portal. 

 

 

7. MECHANICAL 

 

7.1. Drawing Requirements 
 

a. Provide a key for symbols used in the drawings (IRC, Sec. R106.1.1). 
b. For all HVAC equipment, show unit dimensions, weight loading required clearances, electrical 

characteristics and connection requirements, and provide multiple sections to indicate elevations 
and spatial requirements. 

c. Show and identify the kitchen extract and toilet extract in the drawings and include the 
ventilation information and details. 

d. Indicate the FFL and SSL in the drawings to use them as the reference for piping and ducts levels, 
for better coordination 

 

7.2. Return Air 
 
Return air shall not be taken from a bathroom, kitchen, or mechanical. (IRC, Sec. M1602.2). A separate 

isolated return shall be provided for the above. 
 

7.3. Outside and Exhaust Air 
 

e. Outside Air  
Outside air shall not be taken closer than 10 ft (304.8 cm) from an appliance or plumbing vent, or discharge 

outlet of an exhaust fan [unless the intake is located at least 3 ft (91.4 cm) below the vent or fan discharge] 

(IRC, Sec. M1602.2, Item 1).  
f. Screens  

Outside air inlets shall be equipped with a screen with openings 0.25 in. to 0.5 in. (0.64 cm to 1.3 cm) 

(IRC, Sec. M1602.3).  
c. Exhaust hood systems capable of exhausting in excess of 400 cubic feet per minute (0.19 m3/s) shall be 

provided with makeup air at a rate approximately equal to the exhaust air rate. Such makeup air 
systems shall be equipped with a means of closure and shall be automatically controlled to start and 
operate simultaneously with the exhaust system. (IRC Sec. M1503.4)  
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7.4. Bathroom Ventilation 
 
Bathrooms  shall  be  provided  with  mechanical  ventilation  systems  capable  of  providing  50  cfm  (23.6  L/s)  for 

intermittent ventilation or 20 cfm (9.4 L/s) for continuous ventilation, or with windows allowing a 1.5 ft2 (0.14 m2) 

opening for natural ventilation (IRC, Sec. R303.3). 

 

7.5. Ducting 
g. The  houses with HVAC  system using  ducting  shall  consider  the  fire  compartmentation  the  fire 

rating of the wall between rooms. 

h. The houses with HVAC system using ducting shall provide the BOD (bottom of duct elevation) from the 

reference level.  

i. The flexible ducts shall be limited to 1.5 m maximum length and provided by SMACNA. 

 
 

8. SOLAR MECHANICAL 

 

8.1. Drawing Requirements 
 
Provide plan details for any proposed solar mechanical systems. Provide details on collectors, fluid distribution, 

heat exchangers, etc., along with a key for symbols used in the drawings (IRC, Sec. 106.1.1). Plans should 

emphasize compliance with IRC M2301. Calculations at arriving area for heating is required. 
 

8.2. Cross Connection 
 
Provide details for the solar hot‐water system. Provide details indicating if potable water or other heat transfer 

liquids will be employed. If other than potable water is used, an approved heat exchanger shall be employed to 

isolate potable water from transfer fluids (IRC Section R106.1.1). Provide calculation for storage capacity of hot 

water to be provided and to ensure all loads during night are included in calculating capacity. 
 

8.3. Access 
 
Solar and MEP equipment such as controls, dampers, fans, and pumps shall be accessible for inspection, 

maintenance, repair, and replacement (IRC, Sec. M2301.2.1). 

 

8.4. Roof‐Mounted Collectors 
 
The roof shall be constructed to support all loads imposed by the collectors. If collectors are intended to serve 

as the roof covering, documentation shall be provided to determine compliance with the roofing provisions in 

IRC, Chapter 9. If the collectors will be placed over the roof covering, the collectors and supporting structure 

shall be constructed of noncombustible material or fire‐retardant‐treated wood equivalent to that required for 

the roof covering (IRC, Sec. M2301.2.2, ACI, LRFD, and UAE Fire and Life Safety Code of Practice). 

 

8.5. Pressure and Temperature Relief 
 
Pressure‐ and temperature‐relief valves shall be provided for components under pressure. Relief devices shall be 

installed in sections of the system so that a section cannot be valved off or isolated from a relief device (IRC, Sec. 

M2301.2.3). Pressure and temperature relief devices shall have the capacity to be removed and capped prior to 

inspection to accommodate the required 100 psi (690 kPa) system pressure test required by Section  8‐13. 
 

8.6. Vacuum Relief 
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A vacuum relief valve shall protect system components that might be subjected to pressure drops below 

atmospheric pressure during operation or shutdown. Plans shall indicate if this system is subject to vacuum 

conditions (IRC, Sec. M2301.2.4). 
 

8.7. Expansion Tanks 
 
Expansion tanks in solar systems shall be installed in accordance with IRC, Section M2301 in closed‐fluid loops 

that contain heat‐transfer fluid (IRC, Sec. M2301.2.6). 
 

8.8. Solar Loop Isolation 
 
Valves shall be installed to allow isolation of the solar collectors from the remainder of the system (IRC, Sec. 

M2301.2.8). 
 

8.9. Maximum Temperature Limitation 
 
Systems shall be equipped with means to limit the maximum water temperature of the system fluid entering or 

exchanging heat with any pressurized vessel inside the dwelling to 180°F (82°C). This protection is required in 

addition to required temperature and pressure relief valves stated in IRC, Section M2301.2.3 (IRC, Sec. 

M2301.2.9). 
 

8.10. Collector and Thermal Storage Unit Labeling 
 

a. Collectors and storage units shall be listed and labeled to show the manufacturer’s name, model 

number, serial number, collector weight, collector maximum allowable temperatures and pressures, 

and the type of heat transfer fluids that are compatible with the collector and storage units (IRC, Sec. 

2301.3).   
b. Identification of system components. All components of the solar hydronic system shall be identified 

with permanent identification labels. Such labels shall indicate the function of the component (i.e. 

panel loop supply or return, heat exchanger, domestic loop, etc.) and flow direction.   
Exception: Domestic plumbing fixture supply and in‐floor radiant heat loops. 
 

8.11. Prohibited Heat‐Transfer Media 
 
Flammable gasses and liquids shall not be used as heat‐transfer fluids (IRC, Sec. M2301.4). 
 

8.12. Backflow Prevention 
 
All connections from the potable water supply to solar systems shall comply with IRC, Section P2902.4.5 (IRC, 

Sec.M2301.5). 

8.13. Pressure Test 
 
All solar hydronic piping shall be tested hydrostatically at a pressure of not less than 100 psi (690 kPa) for no 

fewer than 15 minutes. Temperature and pressure relief devices that operate at or less than 100 psi (690 kPa) 

shall be isolated during the test by removal and capping.  
Exception: Systems designed for pressures under 100psi (690kPa) may be tested at lower pressures 

when approved by the Solar Decathlon Building Official. Such testing must be approved prior to transportation 

of the structure to the competition site. 
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9. PLUMBING  

 

9.1. Drawing Requirements 
 

a. Provide a labeled isometric diagram of the proposed plumbing system for review. Clearly indicate waste 

lines, vent lines, potable water supply, heat exchange equipment, access panels, and the type of any heat 

transferring fluid used other than potable water.   
b. Provide a legend for symbols used in the drawings (IRC, Sec. 106.1.1).  
c. Include the slope (%) and the flow direction of all drainage pipes. 

Identify the plumbing fixture unit. 
 

9.2. Water Closet Demonstration 
 
Water closets are installed for demonstration only and shall not be connected to any portion of the sewage 

disposal system. The water closet may be attached to a PVC or ABS 10.2 cm to 7.7 cm (4 in. to 3 in.) water‐closet 
flange provided with a capped end or with the test plug knock‐out in place. No structural member shall be cut or 

otherwise damaged to accommodate the water‐closet flange assembly. No water supply shall be extended to the 
water closet unless otherwise approved by the Solar Decathlon Building Official. Bowl openings should be 

provided with a concealed opaque cover to discourage use of the toilet during the temporary exhibit. 
 
 

9.3. Plumbing Wall – Structural 
 
Recommendation: Create a dedicated plumbing wall with thickness sufficient to allow pipe penetrations within 

the studs not exceeding 60% of the stud width in nonbearing walls (IRC, Sec. 602.6). 
 
 

9.4. Shower Mixing Valves 
 
Shower mixing valves shall be pressure balanced, thermostatic mixing, or a combination of the two, with the high 

limit set at 120°F (48.9°C) to prevent scalding (IRC, Sec. P2708.3). 

 
 

9.5. Backflow Prevention 
 
Backflow prevention is required to isolate the potable water supply from the solar systems. See IRC Section 

P2902.2 for permissible devices. Because this project uses supply tanks for potable water, the use of a separate 

and isolated fill system for the solar component may be deemed acceptable backflow prevention (IRC, Sec. 

P2902.2). 

 
 

9.6. Water Heater and Heated Storage Vessel Seismic Support 
 
Water heaters and other heated fluid storage vessels shall be anchored or strapped in the upper one‐third and 

in the lower one‐third of the appliance to resist a horizontal force equal to one‐third of the operating weight of 

the water heater, acting in any horizontal direction, or in accordance with the appliance manufacturer’s 

recommendations. 

 

9.7. Supply 
 
No additives of any kind may be added to the water in the team’s supply tank. This water is not for consumption 

at any time. Teams will be required to provide the tank and support it so that it does not damage the site. 
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9.8. Waste 
 
All substances used  in combination with water to clean the house, dishes, utensils, etc., must be nontoxic and 

preferably  biodegradable.  Teams  may  incur  a  point  penalty  for  any  toxic  substances  that  are  found  in  the 

wastewater tank. 

 

9.9. Water Feature Safety 
 

a. Water features shall not exceed a depth of 2 ft (61 cm).   
b. For water features >1 ft but <2 ft (>30.5 cm but <61 cm), there shall be a representative from the team 

positioned at the water feature when open to the public to monitor the area and act as a lifeguard if 

necessary. During times when the area is not open to the public, the water feature shall be covered or 

guarded in a manner to prevent access.   
c. To ensure safe access, a 44 in. (111.8 cm) accessible surface shall be maintained all around the water 

feature.   
d. Visitor flow patterns shall be considered in the placement of the water feature.   
e. The water feature should have sufficient circulation/treatment/measures taken to ensure the water does 

not become stagnant and a nuisance hazard.  
 

9.10. Rainwater Harvesting 
 
Teams may demonstrate or actively engage in harvesting and utilizing captured rainwater provided that the 
rainwater harvesting system meets the Dubai Municipality Green Buildings Regulations. Harvested Rainwater 
shall only be used for irrigation purposes. 
 

9.11. Accessibility 
All pipes, valves, cleanouts, particularly waste piping must be accessible for maintenance. Where recessed in wall 

cavities provide removable access panels or other approved methods for access. 

 

9.12 Isolation Valves 

Provide isolation valves to stop the flow at different sections of the system without affecting the entire system. All 

branches shall be provided with isolation valves. 

 

9.13 Sizing 
Main header and main piping distribution system should be sized with 10% to 15% extra capacity. Maximum 

water velocity = 1.5 m/s during peak demand conditions. 

 

9.14 Vents 

All the vent coil drainage located on the roof shall be coordinated with the air intake. 
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10. MATERIAL SAFETY 

 

10.1. Thermal Storage 
 
All  thermal  storage  devices  (“mass”)  must  be  made  of  stable,  nontoxic  materials.  For  all  heat‐transfer  fluids, 

Material Safety Data Sheets (MSDS) must be submitted for approval. All liquid‐based thermal storage systems must 

be marked with the NFPA’s hazard warning diamond appropriate to the technology. 

 

10.2. Paint and hazardous waste 
 
Teams are not permitted to dispose of paint, solvent, grease or any hazardous waste on the competition site. 

Disposal of these kind of waste shall follow Dubai Municipality solid waste regulations. 

 
 

10.3. Material Safety Data Sheets (MSDS) 
 
MSDS are required for all potentially hazardous materials to be used at the event, such as cleaning solvents, 

glycol, rubber cement, rubbing alcohol, etc.  
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11. HEALTH AND SAFETY 
 

11.1  Health and Safety General Rules & Guidelines 
 

The main objective of health and safety on any site is to prevent the occurrence of ill‐health, injury, or accident. 
This includes ensuring the health and safety of all participating team members as well as any representatives or 
visitors present on site during each phase of the competition.  

Health and safety is an area of major importance for the organizers of the Solar Decathlon competition. Therefore, 
great emphasis is going to be made to confirm that the teams are complying with: 

o Planning and executing a safe process of production whereby competing teams must plan and develop 
every single phase of the competition considering health and safety requirements. 

o The DEWA IMS Policy Statement 
o DEWA's Safety Signs Booklet (Available on SDME Teams Portal) 
o The Dubai Municipality (DM) Code of Construction Safety Practice, DM Technical Guidelines, and DEWA 

Safety Procedures that outline mandatory health and safety requirements: 
o DM Technical Guidelines of interest include the following: 

‐ Head protection – DM‐PH&SD‐P4‐TG08 
‐ Eye and face protection – DM‐PH&SD‐P4‐TG09 
‐ Hearing protection – DM‐PH&SD‐P4‐TG10 
‐ Hand protection – DM‐PH&SD‐P4‐TG12 
‐ Foot protection – DM‐PH&SD‐P4‐TG13 
‐ Fall protection – DM‐PH&SD‐P4‐TG14 
‐ Respiratory protection – DM‐PH&SD‐P4‐TG15 
‐ Heat stress at work – DM‐PH&SD‐P4‐TG03 
‐ Electrical safety – DM‐PH&SD‐P4‐TG05 
‐ Guarding of dangerous machinery – DM‐PH&SD‐P4‐TG06 
‐ First aid requirements – DM‐PH&SD‐P4‐TG17 

o DEWA Safety Procedures of interest including: SP02, SP03, SP06, SP09, and SP16. In addition to IMSP04 for 
Identification of Legal & Other Requirements (Available on SDME Teams Portal). 

 

 Each team is responsible for the safety of its operations from project start to finish, including the safety of 
individual team members and the safety of any visitors on site.  

 Each team member and team crew member shall work in a safe manner at all times during the project in 
accordance with the requirements identified in the rules and team Health and Safety Plan.  

 Each team shall supply all necessary personal protective equipment (PPE) and safety equipment for all of 
the team’s workers and visitors during the project.  

 During assembly and disassembly, a minimum level of PPE including hard hat (ANSI Z89.1 or equivalent, 
Type I, Class G or better), safety glasses with side shields (ANSI Z87.1 or equivalent), shirt with sleeves at 
least 3 inches (7.6 cm) long, long pants (the bottoms of the pant legs shall, at a minimum, touch the top of 
the boots when standing), a Class 2 high visibility reflective vest, shirt or jacket, and safety boots (meeting 
Class 75 impact/crushing standards of ASTM F2413 or equivalent) with ankle support, shall be worn by each 
team member and team crew member.  

 Additional PPE or safety equipment shall be used if required for the task being performed (e.g. shock/arc 
protection, hearing protection, face shields, dust mask, etc.).  
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 Team members shall meet the requirements outlined in OSHA 29 CFR Part 1910, Subpart S, as well as those 
outlined  in  Chapter  16  of  the  Dubai  Code  of  Construction  Safety  Practice  in  order  to  be  considered  a 
qualified electrical worker and permitted to work on teams’ electrical systems on the competition site.  

 Individuals  under  the  age  of  18  are  not  permitted  to  be  on  the  competition  site  during  assembly  and 
disassembly.  

 Smoking is not permitted within the competition site at any time during assembly or disassembly.  

 Pets and other animals are not permitted on the competition site during assembly or disassembly with the 
exception of registered service animals.  

 The operation of Unmanned Aircraft Systems (drones) within the site is prohibited at all times.  

 Organizers may issue a stop work order at any time during the project if a hazardous condition is identified. 
The duration of the stop work order is at the discretion of the organizers and additional construction time 
will not be provided.  

 All electrical work on the competition site shall meet electrical lock‐out/tag‐out requirements indicated in 
each team’s approved Health and Safety Plan. Fall protection systems shall be used in a manner to provide 
protection against fall exposures 100% of the time.  

 Failure  to  follow  the  procedures  and  requirements  outlined  in  each  team’s  Health  and  Safety  Plan  is 
considered a rule violation, and violations are subject to penalty points (see SECTION 1.4).  

 

111.1.1 – Work Phases 

 

In order to comply with the four mentioned points (safe process of production and compliance with local regulations), 
teams should take the following steps: 

 
1. Conduct process safety analysis 
2. Develop a Health and Safety Plan 
3. Prepare for construction works 
4. Construction Works 
 
Throughout this project, the following general prevention principles should be considered: 
 

 Avoid risks  
 Evaluate unavoidable risks 
 Combat risks at the source 

 Adapt work to manpower 

 Take into account technical evolution 
 Replace dangerous items with safer or less dangerous ones 

 Plan safety measures before the work begins 

 Use collective protection1 prior to individual ones 

 Provide appropriate instructions to workers  
 Maintain  communication with  team members,  volunteers,  and  subcontractors  about  health  and  safety  related 
issues and keep them informed about any changes 

                                                            
1 Collective protection is a safety technique whose goal is to simultaneously protect several workers exposed to a 
certain risk. For example: To protect multiple workers from the risk of falling from heights, the following collective 
protection measures could be used ‐ railings, footbridges, safety nets, scaffoldings, etc. 
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Conduct process safety analysis 
 

A thorough analysis of the steps involved in the assembly, maintenance, and disassembly of the house must be 
conducted in order to identify all hazards that have the potential to cause injury or ill‐health to an individual. The 
best way to do this is as follows: 

 

1. Breakdown the project into work‐units or activities.  
For example: foundation execution, façade assembly, installation of PV panels, etc. 

 
2. Identify the tasks to be done in each work‐unit or activity.  
For example: the structural tasks for a modular house will consist of: 

 
 

a) Transporting the module 
b) Unloading the module 
c) Stocking the module 
d) Making the on‐site layout 
e) Laying the module on site 
f) Assembling the module with the rest of the structure 
 

3. Identify the agents (e.g. human resources, machinery, materials, etc.) that are involved in each task. Following 
the previous example: 
 

a) The truck 
b) The load 
c) The Health and Safety Operations’ Coordinator responsible for managing the work 
d) The workers 
e) Etc. 
 

4. Identify the risks associated with each task, and the associated control measure(s) that should be in place to 
minimize the risk. Following the previous example: 
 

a) TASK 1: Unloading module 
 
Risk 1(a): Getting knocked down by the transport truck in the working area. 
Control Measure 1(a): Ensure that the truck driver is certified, mark the driveway / path for the truck, and ensure it 
is separated from the workers path. 
 
Risk 1(b): … 
Control Measure 1(b): … 
 

b) TASK 2: Laying the module on site 
 
Risk 2(a): Getting knocked down by the load. 
Control Measure 2(a): Control the load with ropes from at least four opposite points, keep workers far away from 
the module, and ensure the crane user is certified and licensed to operate a crane.  
 
Risk 2(b): … 
Control Measure 2(b): … 
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The following is a list of possible risks that may be identified. These can be used as examples: 

 

Fall of persons from different heights  Trapped by turned over machines, tractors, or vehicles 

Fall of persons from same height  Overexertion 

Fall of objects because of collapse  Exposure to extreme environmental temperatures 

Fall of objects because they came loose  Thermal contact 

Fall of objects because of manipulation  Exposure to electrical connections 

Stepping on objects  Exposure to radiation 

Colliding with still objects  Exposure to harmful substances 

Colliding with objects in motion  Contact with caustic or corrosive substances 

Knocked by objects or tools  Explosion 

Flying fragments or particles  Fire 

Accidents caused by living beings  Run over or hit by vehicles 

Trapped by or between objects  Non‐traumatic pathologies 

 

 

The aim of conducting a process safety analysis is to answer the following questions: 

 

 Which agents are involved in each task?  

 What potential hazards can be identified, and what are the associated risks? 

 Who may be harmed and how? E.g. Solar Decathlon team members, workers, visitors, etc.  

 How can each identified risk be controlled or prevented?  

 Describe the safety measures to be adopted to prevent or minimize the risk 
 

It is important to remember that the process safety analysis must cover not only the construction process, but all 
the activities of the Solar Decathlon competition including: project development, previous works at university, 
team members’ training, transport, assembly, maintenance works during the competition, disassembly, etc.  
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Develop a Health and Safety Plan 
 

The Health and Safety Plan is explained in more detail in SECTION 2.   

 

Prepare for construction works 
 

This phase consists of developing all the previous measures planned to prevent risks. As described in the Health 
and Safety Report (see SECTION 2.2), in order to prevent risks, individuals shall: 

 

 Receive the appropriate training for the tasks that will be carried out e.g. using machinery, use of power tools, etc. 

 Obtain driving licenses and necessary certificates (or licenses) for trucks, motorized platforms, and all other 
necessary auxiliary measures. 

 Attend necessary first aid courses. 
 Undergo medical examinations. 
 

All completed course certificates and documents derived from these activities shall be included in the Health and 
Safety Report, and in the Health and Safety Specific Terms and Conditions Document (see SECTION 2.2). 

 

 Construction works 
 

During the final phase of the competition, all teams shall always keep in mind the measures described in the Health 
and Safety Plan. 

 

The teams shall analyse and assess all the safety control measures before commencing with the work in order to 
avoid unexpected risks. Accordingly, teams may modify the actions described in the Health and Safety Plan. 
Following these changes, teams must inform the Solar Decathlon on‐site office and organizers immediately and 
wait for their approval, as any change shall at least ensure the same level of safety.  

 

During the assembly, maintenance, and disassembly stages, the team must identify all the safety control measures 
that are necessary to ensure a safe work site. For example: 

 Provision of adequate lighting to safely perform work. 

 Establishing work schedules and/or shifts to ensure team members have suitable time to rest and to work safely 
on site. 
 

Also, during these stages, it is mandatory to obey the orders and instructions provided by the Solar Decathlon on‐
site office. 

The following figure shows the conditions and stages for site access and working authorization. 
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11.1.2  Solar Decathlon on Site Office  
 

The Solar Decathlon on‐site office consists of: 
 

 Health and Safety (HS) Coordinator: The HS Coordinator will be responsible for coordinating and 
overseeing all health and safety related aspects during the construction, in compliance with local regulations and 
DEWA safety procedures.  
 

 Health and Safety (HS) Inspectors: The HS Inspectors are appointed by the HS Coordinator (as and where 
needed) to assist with health and safety activities. This includes checking on deliverables, inspecting team 
construction sites, informing the HS Coordinator of any incidents, etc. During the HS Coordinator’s absence, the 
HS Inspectors may act as the HS Coordinator.  
 

Figure 23: conditions and stages for site access and working authorization 
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In case the works involve serious and/or imminent risk to injury and/or ill‐health to any individual on site, the HS 
Coordinators or HS Inspectors have the authority to stop any work until the risk is cleared. 
 

Construction Works Control 
 

During the competition, the Solar Decathlon on‐site office will participate in daily meetings with all teams. They 
will give specific instructions to teams based on the activities they perform throughout the day. According to the 
experience during the previous days, the actions to be repeated or avoided will be indicated. 

 

Throughout the competition, the HS Coordinator and HS Inspectors will inspect the lots of all teams. The 
objectives of these inspections will be to: 

 

 Work with teams to help them solve any problem(s) or to answer any queries 

 Verify compliance with health and safety measures 

 Decide if bonus and/or penalties are to be applied 
 Stop any work immediately (if necessary) 

 

11.1.3  Bonuses 
 

Teams complying with the 3 following items will obtain up to 5 points of bonus for the total score of the 
competition: 

 

 All the documents required for health and safety are received on time 

 No explanations or additional documents are needed to complete the health and safety deliverable 

 The health and safety documentation submitted by the team is complete enough to receive the certificate 
of approval to work 

 

11.1.4 – Penalties 
 

Teams will not receive a penalty if they are working in a safe manner and are following their Health and Safety 
Plan accordingly.  

 

No penalties will be applied to trivial situations that are immediately corrected. However, penalties may be 
applied in the case of repetitive trivial situations. 

 

To avoid risks and possible penalties, it is recommended for teams to consult the HS Coordinator and/or HS 
Inspectors if they have any doubts concerning any health and safety measures to be adopted for a specific task. 
The HS Coordinators / HS Inspectors can provide guidance and a potential penalty could, therefore, be avoided. 
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If there is any detection of a non‐trivial (i.e. serious) health and safety related fault, the procedure will consist of 
the following: 

 

1. The team will be ordered to stop work immediately. 
 

a. The HS Coordinator / HS Inspector shall decide on the number of team members to stop 
working (the whole team or only those involved in the fault). 

b. The HS Coordinator / HS Inspector shall decide if it is necessary to solve the fault before 
stopping. In this case, only the minimum number of team members necessary will resolve the 
fault and will leave the lot once they have finished.  

c. The HS Coordinator / HS Inspector shall decide for how long the work is to be stopped. 
d. If the HS Coordinator / HS Inspector stop all the works, it is absolutely mandatory to keep out of 

the lot for the time established. This time counting will start immediately after the last team 
member called to stop is out of the lot. The team shall await further instructions from the HS 
Coordinator / HS Inspector to resume the works again.  
 

2. In order to prevent recurrence, the HS Coordinator / HS Inspector will meet with the team to analyse the 
fault and indicate the measures to be taken to resolve this type of risk. 
 

3. The HS Coordinator / HS Inspector will order the team members involved in the task to immediately solve 
the problem. 

 
 

4. Depending on the degree of the fault (see SECTION 1.4.1), the HS Coordinator / HS Inspector may apply 
point or time penalties (stopping the works), or both. Moreover, in the case of a serious fault, the HS 
Coordinator / HS Inspector may recommend to adopt another kind of action. 
 

5. In case of an intolerable fault, the HS Coordinator / HS Inspector will meet amongst themselves (and any 
other representatives of the organization) to discuss the possible disqualification of the team from the 
competition 

 

The HS Coordinator / HS Inspector will fill in a report signed by the team’s appointed Safety Officer including the 
degree of the fault, the details of the incident, and the measures taken.  

Grade  Fault Type 
Points penalty  

(up to)2 
Time stoppage  
(up to; minutes) 

1  Trivial  1  0 

2  Tolerable  2  30 

3  Moderate  5  50 

4  Important  10  100 

5  Intolerable3  20  240 

                                                            
2 Point penalties will be applied only during assembly and maintenance phases. 
3 In case of an intolerable fault, or reiterative faults that compromises the health and safety of students, the HS 
Coordinator / HS Inspector will meet with representatives of the organizers to evaluate the need to stop the 
works of the team and immediate expulsion from the competition.  
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The Solar Decathlon 2018 Organizers, through the HS Coordinator / HS Inspector, have the authority to determine 
the grade of every fault, and the penalty to apply (type and quantity). 

 

 Degree of faults (explained) 
 

Grade 1 – Trivial Fault (with serious and imminent unexpected risks): 

 

 Temporary lack of individual protections or incorrect use of them 

 Temporary incorrect work procedure 

 Temporary lack of necessary signage 
 
Examples: 
 

 Not wearing a hard hat 
 Carrying excessive loads 
 General signs in the entry of the lot removed and not replaced 

 

Grade 2 – Tolerable Fault (with serious and imminent unexpected risks): 

 

 Lack of collective protections, or ineffective protections, with tolerable risks as a consequence 
 Repetitive degree fault 1 

 
Grade 3 – Moderate Fault:  
 

 Lack of collective protections, or ineffective protections, with moderate risks as a consequence 

 Systematic degree fault 1, or repetitive with moderate risks as a consequence 

 Not following the site’s instructions, with moderate risks as a consequence 
 

Grade 4 – Important Fault:  

 

 Lack of collective protections, or ineffective protections, with important risks as a consequence 

 Systematic degree fault 1, or repetitive with important risks as a consequence 

 Not following the site’s instructions, with important risks as a consequence 
 

Grade 5 – Intolerable Fault: 

 

 Negligent attitudes 
 Deliberate actions that cause or may cause important risks for the team members or any other person 

 Not following the site’s instructions to resolve an expected serious and imminent risk 
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11.2  Health and Safety Plan Requirements 
 

The overall success of the Solar Decathlon competition is dependent on the health and safety of all team and crew 
members, volunteers, subcontractors, organizers, and the public. To achieve this objective, each team is required 
to submit a Health and Safety Plan that identifies the following elements: 

 

 How the team will be minimizing risk 

 How the team will address major hazards that may be encountered during assembly and disassembly activities 
on the competition site 

 How the team will control these hazards to prevent injury to the team and crew members, volunteers, 
subcontractors, organizers, and the public 

 Areas of high risk such as electrical safety, working at elevated heights / fall protection, hoisting and rigging 
activities, and safe equipment operations shall include the necessary level of detail to ensure the health and 
safety of all site personnel 

 How the team will ensure that they are in compliance with applicable regulations 

 The roles and responsibilities of the team’s core supervisory personnel (Project Manager, Construction 
Manager, and Health and Safety Officer(s)) throughout the event 

 

The main objective of the Health and Safety Plan is to prevent and/or resolve any incident that may arise during 
the course of this competition. This includes construction works, assembly, and disassembly, maintenance during 
contest weeks, and entry and exits of vehicles to and from the site.   

 

Each team is required to write and submit a Health and Safety Plan specific to its project and workplace 
requirements and be in charge of its practical application on site.  

 

The plan will be analysed and reviewed by the Health and Safety Team Coordinator prior to submission to the 
organizers who will ultimately accept and approve it.  

 

11.2.1 – Plan Development 
 

A Health and Safety Plan template will be provided to each project group. The template will identify the main 
topics to be addressed, the level of detail required, performance expectations, and selected requirements such as 
minimum level of training needed for various team positions. The format of each team’s submitted plan can 
deviate slightly from the recommended template as long as the information and level of detail are clear, and the 
Decathlon‐specific requirements are met. Each plan shall be developed in consideration of the unique needs and 
requirements of each team’s competition prototype and construction methodologies on the competition site. 
Teams are to work or consult with their school’s health, safety, and environment department during the 
development process. They can be an excellent resource when developing the Health and Safety Plan, while also 
ensuring that school‐specific requirements are addressed. 
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11.2.2 – Content Requirements 
 

The Health and Safety Plan document shall be developed in response to an in‐depth risk analysis of all situations 
related to the project including: 

 Performance of tasks 

 Joint or successive activities 
 Environment and surroundings of the workstations and jobsite 

 Direct or indirect risks for persons, property, and the environment in which the operation is performed 
 

Each team must update its Health and Safety Plan according to all observations made during the process safety 
analysis (see SECTION 1.1.1).  

 

The Health and Safety Plan must include the following: 

 Name and address of the Solar Decathlon 2018, Health and Safety Coordinator, prevention authorities, and 
team members (from the participant’s side)4 

 Number of workers involved 

 Contact information of the site operation coordinator 

 Description of works 
 First aid procedure 
 Name and number of first aid certified worker(s) / team members 

 Description of the team’s first aid kit 

 Description of welfare, well‐being, and hygiene conditions (e.g. toilet facilities, changing facilities, pantries, 
rest areas, eating facilities, etc.)5 

 Detailed description of operations 
 Procedures to adapt collective protection  
 Emergency preparedness procedure 

 Incident Investigation 
 Risk assessment:  

o Risks generated by other, risks generated by the environment, risks generated on other, and self‐
generated risks should all be considered 
o There are 5 steps in carrying out a risk assessment: 

1. Identify the hazards 
2. Decide who might be harmed and how 

a. Consider who may be at increased risk of harm 
b. Consider frequency / duration of task 
c. Consider nature of work 

3. Evaluate the risks and decide on control measures  
a. What is the likelihood and severity of the harm should it occur?  
b. What monitoring strategies or techniques should be in place?  
c. Are there any known exposure limits? 
d. Consider the hierarchy of control6 

                                                            
4 In case of any incident or accident that may occur, an investigation into the root cause should be conducted and 
recommendations / resolutions should be implemented accordingly. 
5 DEWA SP16 Welfare, Well‐being, and Hygiene Procedure to be used as a frame of reference. 
6 Risks should be reduced as low as reasonably practicable by taking preventative measures in order of priority. 
See ANNEXURE I for a table following the hierarchy of control.  
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4. Record findings and implement them 
a. Note that it is important to review the findings when changes are made, and that they should 

be communicated accordingly. It is also important to prioritise hazards / risks. 
5. Review the assessment and update if necessary  

a. Are there any improvements that need to be made?  
b. Have any new problems been identified? 

 

In addition to the aforementioned points, the Health and Safety Plan must also consist of the following: 

 Health and Safety Drawings that are to be included in the corresponding section of the project drawings. They 
must clearly define the safety measures to adopt in every work phase7. As a minimum, they must include: 

o Identification of work phases: determining the activities to be developed in each phase, the risks 
associated, and the safety / control measures that will be in place 

o Number of team members and their corresponding tasks 
o Collective protection to be used (position in each phase, details of installation, etc.) 
o Location of first aid kit(s) / box(es) / area 
o Delimit (i.e. indication of boundaries) the different areas inside the lot 
o Determine locations of important elements for each work phase. For example: 
 Movement of trucks 
 Movement of modules (any heavy load movement) 
 Position of crane 
 Position of scaffolding 
 Etc. 

o Individual protection to be used (i.e. Personal Protective Equipment (PPE)) 
o Signposting 
o Emergency evacuation plan (during assembly and disassembly periods). The evacuation plan must be kept 

visible inside the lot (preferably using a waterproof mobile signpost) during the final phase of the competition. 
Moreover, each team member must have a copy of it and keep it with them during their working periods. The 
emergency evacuation plan must indicate the procedure in case of an emergency or accident and must include at 
least: 

 Directional arrows indicating evacuation path 
 Route to closest health centre / first aid area 
 Procedure to follow in case of injury and/or accident 
 Emergency contact numbers (i.e. police, fire, ambulance, first aiders, etc.) 

 

 Health and Safety Report that is to be included in the Project Manual, in the Health and Safety Plan Section. 
Appropriate reference to drawings location should be made as and where needed. The report should include the 
following sections: 

o Health and Safety Checklist (the following is an example – more points may be included as needed): 
 

CONTENTS 
LOCATION IN THE REPORT 

/ DRAWINGS 

Name and address of Solar Decathlon 2018, HS Coordinator, 
Prevention Authorities, Team 

 

Number of workers   

                                                            
7 It is recommended that teams develop the Health and Safety Drawings as assembly sketches of each activity, 
step‐by‐step, for a better understanding of the adopted measures and their effectiveness.  
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Contact information of the Site Operations Coordinator   

Description of works   

First aid procedure   

Name and number of first aid certified worker(s)   

Description of the team’s first aid kit / box   

Description of welfare, well‐being, and hygiene conditions   

Detailed description of operations   

Risk assessment – risks generated by other   

Risk assessment – risks generated by environment   

Risk assessment – risks generated on other   

Risk assessment – self‐generated risks   

Procedures to adapt collective protection   

 

o General health and safety related data of the project 
o Health and Safety Plan objectives 
o Conditions of the site where construction will take place, and interesting data related to the prevention of 

risks during the construction process. These include: 
 Construction process 
 Type and characteristics of the materials and elements that will be used 
 Site description 
 Climate description 
 Accessibility and paths for vehicles 
 Determining factors for the house placing 
 Overlaps with the affected services and other circumstances or activities of the environment that 

may cause risks during the construction 
 Planned activities 
 Trades whose intervention is affected by risk prevention 
 Auxiliary resources planned for the construction  
 Machinery that will be used for the construction 
 Construction site installations 
 Characteristics table for the stocks 
 Activities for risk prevention 
 Construction plan – determination of effective work timing 
 Overlaps and incompatibilities in the construction (i.e. limitations) 
 Number of team members taking part in the construction 
 Contracting planned 

o Critical work phases for risk prevention 
o Identification of risks and effectiveness evaluation of adopted safety / control measures 
o Location and identification of the areas where the work involves special risks (i.e. high risk areas of work) 
o Collective protection that will be used 
o Individual protection that will be used: 

 Signposting of risks 
o Safe working procedures of every team member 
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o Machinery and auxiliary resources 
o Planned measures in case of accident: 

 First aiders 
 First aid kit / box 
 Preventive medicine 
 Planned evacuation procedure   

o Identification of risks for possible later works 
o Useful plans and information for possible later works  
o Adopted system for the level of health and safety control during work 
o Information about health and safety 
o Emergency evacuation plan during the assembly and disassembly periods 

 

 Health and Safety Specific Terms and Conditions Document is to be included in the Project Manual, in the Health 
and Safety Plan Section. This is the document that satisfies that all team members are complying with local 
regulations and DEWA safety procedures and requirements. For the Solar Decathlon competition, the following 
documents will be required: 

o A statement in which the team commits itself to avoid or minimise the risks derived from the work 
process 

o A statement in which the team commits itself to envisage the health and safety demands and/or needs 
from all the people taking part in the project (decathletes, subcontractors, etc.), and in which the team declares to 
have considered those demands and/or needs in the Health and Safety Plan.  

o Complete technical specifications of the collective protections that shall be used. 
o Complete technical specifications of the individual protections that shall be used.  
o A description of the terms and conditions of the Safety Plans that each team member has to comply with. 
o A statement in which all team members have passed specific medical examinations for the works that 

they will be carrying out and have the necessary qualifications. All team members shall be properly identified in 
this statement, and it shall clearly specify that all are of legal age.  

o A statement that the team has received the necessary training to assemble and disassemble the house 
that will be exhibited, preventing unexpected risks. All team members shall be properly identified in this 
statement. 

o For contracted staff: 
 Medical examinations of the workers 
 Specific training 
 A statement of compliance with the Health and Safety Plan 
 If necessary, a clear and specific description of their own procedures to the Health and Safety Plan 

 

11.2.3 – Required Training 
 

To ensure a minimum knowledge base regarding health and safety issues during construction activities, the 
team’s HS Safety Coordinator and HS Safety Officers are required to complete the OSHA 30‐hour Construction 
Safety Training course. Team members that will be involved in any construction activity is required to complete 
the minimum OSHA 10‐hour Construction Safety Training Course. If OSHA Construction Safety Training courses 
are not available in the team’s region, the team should look for an equivalent training and obtain the SDME 
Organization approval on the alternative training course. 

Additionally, at least two team members on the construction site must be available who are certified First Aiders 
(i.e. completed First Aid Training), and at least two team members on the construction site must be available who 
are certified Fire Wardens (i.e. completed Fire Fighting training). This is required for each competing team. 
However, it is recommended that all team members complete the First Aid training course as well as Fire Fighting 
course. Proof of completion of all required courses shall be included within the Health and Safety Plan. 
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11.2.4 – Submission and Approval 
 

Teams are required to submit their Health and Safety Plan to the organizers (HS Coordinator) for acceptance. 
Teams are responsible for updating the Health and Safety Plan, both before and after acceptance, to reflect 
changes in construction parameters as and where needed.  

During the event, a current copy of each team’s Health and Safety Plan shall always be made available on their 
site in a prominent location. Individuals working on each team’s site shall be briefed on the final, approved plan 
and should know the expectations regarding safety, hazards, and controls.  

The final Health and Safety Plan will be considered acceptable only when the HS Coordinator certifies that all 
items are properly developed. Once teams have an acceptable Health and Safety Plan, the HS Coordinator will 
issue them a certificate of approval accordingly.  

 

Without the certificate of approval, the team will NOT be authorized to assemble the house in the 
corresponding site of the Solar Decathlon 2018.  

 

The teams are allowed to make changes to their Health and Safety Plans after acceptance and receipt of the 
certificate of approval. However, the newly amended Health and Safety Plan must be sent back to the HS 
Coordinator and a NEW certificate of approval must be issued.  

For example: If Team A did not plan to use a crane to place their house when the plan was submitted, but later 
decide that a crane will be necessary; then they must update their plan accordingly. Team A will then send this 
updated plan to the HS Coordinator for approval. The HS Coordinator will then issue a new certificate of approval.  

 

11.2.5 – Final Construction and Documentation Submission 
 

Format requirements: 

 General format of Health and Safety Plan template to be met 

 Packaged into a single, bookmarked PDF document 
 

Content requirements: 

 Health and Safety Plan meeting the requirements outlined in SECTION 2 

 Proof of completion of all required courses as outlined in SECTION 2.3 
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11.3  Team General Requirements  
This section explains the roles and responsibilities of the team members. 

 

11.3.1 – Health and Safety (HS) Team Coordinator and Safety Officers 
 

The HS Team Coordinator is the team member in charge of health and safety throughout the solar decathlon 
competition, and has the ultimate responsibility for the development and enforcement of the team’s Health and 
Safety Plan. They are responsible for the health and safety of the all team members including students, faculty 
members, contracted staff, etc.  

During the design process, the HS Team Coordinator is the one who signs the Health and Safety Plan, certifying 
that all the information provided therein is true and complete. They are also responsible for every decision 
established in the Health and Safety Plan. It is recommended that the HS Team Coordinator be a qualified 
engineer or architect.  

 

The HS Team Coordinator must always be on the lot (on site) when work is being carried out. It is also mandatory 
for them to have a distinctive sign or nametag that can be easily identified by other members of the team as well 
as the organizers.  

It is mandatory to clearly identify the HS Team Coordinator in the Health and Safety Plan. 

Note: It is recommended that a faculty or other person with authority in the team assumes the role of HS Team 
Coordinator during the design and construction phases.  

 

The Safety Officers are those selected team members who are in charge of observing safety measures. It is also 
mandatory to clearly identify the Safety Officers in the Health and Safety Plan.  

 

The Safety Officers need to: 

 Possess sufficient knowledge of the assembly and disassembly processes 

 Possess sufficient experience in order to identify risks and suitable control measures to minimize or 
prevent them 

 Possess enough authority inside the team to lead the remaining team members 

 Be able to identify when any activity needs to be stopped during assembly or disassembly if necessary 
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11.3.2 – Relationship with Solar Decathlon On‐Site Office 
 

The HS Coordinator / HS Inspectors will only give orders or instructions to the HS Team Coordinator or Safety 
Officers who will in turn inform the rest of their team. The HS Coordinator / HS Inspectors will only communicate 
with the rest of the team in the case of an imminent or important risks. 

The HS Team Coordinator and/or Safety Officers will participate in the daily briefings on site. Moreover, they are 
encouraged to hold similar daily briefings with their team members to them inform them of the instructions 
provided by the organizers.  

 

11.3.2 – Contracted Staff 
 

Any contracted staff shall be considered as another team member. It is mandatory for all contracted staff 
(including truck drivers, crane controllers, etc.) to comply with the Solar Decathlon 2018 Rules and Regulations. 

It is important that any agreement or contract with contracted staff include adherence to both local regulations 
and those specified in the Solar Decathlon 2018 Rules and Regulations.  

Note: The Solar Decathlon 2018 organizers may apply penalties to team members as a result of the actions of 
their contracted staff.  

The Health and Safety Plan must include the activities to be developed by the contracted workers. 

 

The contracted company or workers shall accept to comply with the Health and Safety Plan of the team in all 
aspects of their work, and must declare to meet the requirements of the whole document. Therefore, the plan 
must include a statement signed by the contracted workers and their acceptance. A detailed Health and Safety 
Plan must include a complete description of all the works to be done. Teams must work together with the 
contracted staff in developing the sections of the Health and Safety Plan that include the tasks in which the 
contracted staff are needed.  

 

11.3.3 – Working Shifts and Resting 
 

A basic measure to reduce risks is to guarantee that all team members are well rested. Accidents are more likely 
to occur as a result of lack of concentration / focus due to tiredness. A strict planning of activities and shifts 
among the team members is needed. It is recommended that each team member not exceed 8 working hours per 
day. Teams are also recommended to organize three working shifts of 8 hours, including 1 hour for lunch, and a 
15‐minute break for each shift.  

 

Teams are also encouraged to have a specific area for having lunch or resting. However, it is preferable for team 
members leave the lot during this time to minimise risk of injury or accident occurrence.  

As stated in SECTION 3.1, the HS Team Coordinator must be on the lot while any activity is being carried out 
inside. When the HS Team Coordinator is taking a break for lunch or to rest, the team’s Safety Officer may take 
his/her place accordingly.  

During the construction works, the Solar Decathlon on‐site office may require to see a daily list of team members 
for every shift, as well as the schedule for each one.  
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11.3.4 – Emergency and Accident Procedures 
 

The Health and Safety Plan of each team shall include all of the information concerning this subject.  

The Health and Safety Drawings must include: location of first aid box(es), route to nearest health centre or first 
aid room, planned signposting, etc. 
 
The Health and Safety Report should include any information pertaining to each team member’s insurance that 
will cover his/her stay in the UAE. 

The Health and Safety Specific Terms and Conditions Document must include information about accident 
procedures, first aid, etc. where appropriate.  

Before starting work, teams are encouraged to complete an emergency training course prior to the final phase of 
the competition. They are also encouraged to visit the nearest health centre or first aid room to familiarize team 
members with the fastest route to get there. 

During the construction works, the evacuation plan must be kept visible inside the lot (see SECTION 2.2) during 
the final phase of the competition. Moreover, each team member must have a copy of it and keep it with him/her 
during their working periods. Regardless of the health and safety measures of the Solar Decathlon 2018 
organization, every team shall have a first‐aid box inside their lot. In addition, there must be a team member 
responsible for first aid (i.e. certified and qualified) during each shift.  

 

In case of an accident: 

 The team must respond as described in the Health and Safety Plan (evaluation, first aide, etc.). 

 The team must evaluate the emergency. 

 Call or notify the Solar Decathlon on‐site office and organization 
 If necessary, ask the Solar Decathlon on‐site office and organization for any additional help 
 

11.3.5 – Collective Protections 
 

All teams shall provide every work unit with collective protection during the assembly, maintenance, and 
disassembly phases of the house. All team members, crew, and volunteers that will use the collective protections 
need to be trained on their proper use, inspection, and limitations. 

All of the protection equipment, auxiliary resources, machinery, etc. shall have the CE branding – this includes 
both collective and individual protection equipment used.  

 

11.3.6 – Individual Protection 
 

Each team has to provide their staff (i.e. team members and crew) with personal protective equipment (PPE), 
during the assembly and disassembly phases of the house. This equipment should also be available whenever 
considered necessary e.g. during maintenance operations.  

All team members, crew, and volunteers need to be briefed on their proper use, inspection, and limitations.  

Note: PPE is considered a last resort in terms of safety control measures.  
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During the assembly, maintenance, and disassembly phases, a minimum level of PPE is mandatory and required at 
all times: 

 Hard hat (white or yellow colour) 

 Safety glasses 

 A shirt with sleeves and long trousers 

 Safety boots with ankle support 

 Reflective jacket or vest (yellow colour) 

 Additional PPE or safety equipment as and where needed depending on task being performed 
 

The Solar Decathlon organization will provide specific hard hats for the following team members in order to easily 
identify them on site: 

 The Site Operations Coordinators 
 The HS Team Coordinator 

 The Safety Officers 
 

Teams will have to clearly identify the crane signal person (i.e. the person who directs the operation of a crane) by 
writing the term “BANKSMAN” in black‐colored capital letters on the back of his/her reflective jacket.  

Important Note: For the Safety Helmets, the team members should provide and use White Helmets only. 
However, SDME will provide each team with four helmets for the following members: Site Operation Coordinator 
(Orange), H&S Coordinator (Red), Main Safety Officer (Red), and the Banksman (Yellow). For the Safety Vests, you 
are allowed to use any color expect for Green. Only SDME organizers will be wearing green helmets and vests. 

 
11.3.7 – Vehicles on Site 
 

When trucks or any other vehicle is moving within the site, the following rules must be followed: 

 The speed of the trucks will adapt to the step of a man 

 One person must walk in front of the truck 

 Another person must walk behind the truck 
 

These two people will have to: 

 Establish the maximum speed of the vehicles 

 Direct the movements of the truck 

 Avoid any accidents with people with the rest of the vehicles and/or with different elements of the site 
 

11.3.8 – Load Operation 
 

In order to minimize the risk of any musculoskeletal disorders from occurring, the maximum load to be carried out 
by one single person is should be in accordance to Figure 1: 
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Figure 24: HSE UK guideline weights and heights for lifting and lowering8 

   

                                                            
8 It is recommended to read the full guide of Manual Handling at Work. 
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APPENDICES  
 

APPENDIX 1   COMMENTS, GUIDELINES & INFORMATION FOR THE CONSTRUCTION DRAWINGS 

✔  ID  Architecture and Interior Design 

  1  Materials 

 
1.1  Indicate the materials and specifications 

 
1.2  Building walls, doors and windows to be at least one‐hour fire rated. 

  1.3  Ensure that finishing materials are complying with SDME rule and UAE FLS code. Materials shall 

comply with the requirements of the code, attested by test certificates. 

  1.4  Team must avoid condensation on the external walls. Provide a vapor barrier in the external walls 
and the roof if needed. 

  1.5  Exposed gaps/joints between different components to be filled with a certified weatherproof 

& fireproof sealant. 

  2  Floor Plans 

  2.1  Provide detailed dimensions for rooms, doors and windows, ramps (width, length, and slope), 

wall thicknesses, etc. 

 
2.2  Show and annotate all the building components. 

  3  Elevations and sections 

  3.1  Ensure that sections & elevations are referred in the plans or provide a key plan showing the location of 

each one 

 
3.2  Indicate all heights and levels for all building parts 

 
3.3  In the sections, show the ceiling if any and indicate the rooms internal height. 

 
3.4  Provide the details callouts 

  5  Roof plans 

 
5.1  Identify all component and equipment installed on the roofs. 

 
5.2  Indicate the drainage strategy: evacuation points, slopes, etc. 

 
5.3  Provide protections (guardrail, balustrade, ...etc.) for accessible Roof or roof terraces. 

  5.4  If solar or MEP equipment is installed on the roof, provide the strategy to access them for maintenance 

and cleaning works. 

  6  Reflected ceiling plan 

  6.1  Please show all MEP equipment: lights, smoke detectors, sprinklers, etc. 
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  7  Accessibility and Safety 

  7.1  The ramps shall be 5% slope; higher percentages are allowed depending on the length 

covered. Refer to “The building Regulation & Facilities for the Disabled.” 

  7.2  Provide handrails on both sides of the ramps. Balustrade/handrail shall be 900‐1200mm high. A lower 

handrail to be provided at 70‐75 mm height with regards to the wheelchairs users. 

  7.3  Above 3m width of the ramp, an intermediate handrail shall be provided. Refer to §3/6 of The Building 

Regulation & Facilities for the Disabled. 

 
7.4  Ramps landings to be 1500 mm long as minimum 

  7.5  Doors clear width is measured, in open position, from the internal face of the leaf to the internal face 

of the frame. Ensure 90 cm clear width minimum, for external doors; and 80 cm clear width minimum, 

for internal doors. 

  7.6  Guards are required for any space, walking or standing surface above 760mm from F.F.L (UAE FLS code 

§2.17.2.1) that includes terraces, balconies, and decks. 

  7.7  Guardrails height must comply with UAE fire and life safety code of practice: minimum height =1100 

mm with maximum clearance among the vertical rods of the railing 100 mm. 
  7.8  The height of the window sill shall be non‐less than 900 mm except in case of the existence of balconies 

or terraces outside such windows, in which safety protection (balustrade) of minimum height 1.1m shall 

be provided. 
  7.9  For the stairs, please follow below these 

regulations: Maximum risers/ steps per flight = 14 
Minimum headroom = 8 ft 
Minimum stairs width = 3.5 ft 
Maximum riser height= 7 in 
Minimum tread depth= 11 in 
The steps dimensions follow the rule: [(riser height H x 2) + tread depth = 60 to 65 cm] 

 

Handrail to be provided at both sides of the stair at 965‐1065 height. Provide a clearance of not less 
than 57 mm between the wall and the handrail and ensure that the gripping surface is of a circular 

section 32‐51 mm diameter. 

  7.10  Ensure a distance between 90 cm and 140 cm between the two handrail grips. 

  8  Public Tour 

 
8.1  Ensure an accessible and clear tour path for disabled persons. 

  8.2  Avoid narrow areas and if the visitors will need to make a turn, ensure that there is enough space 

for maneuver a wheelchair. 
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✔  ID  Structure 

  1  Required on structural drawings 

 
1.1  General notes 

  1.2  Loading area diagram for ground, first and roof level (Roof level load diagram to include point/area load 

for solar panel) 

 
1.3  Service Reactions (Forces/moments) on supporting columns/walls at foundation level 

 
1.4  Base plate layout with anchor bolt detail 

 
1.5  Footing layout with typical footing sectional detail and Allowable soil bearing capacity. 

 
1.6  All floor framing layout with the necessary information table. 

  1.7  Steel section and connection details with ultimate design (forces/moments) in tabulated 

format to be shown on drawing. 

  1.8  The faculty advisor and the professional in charge of the structural design must sign and stamp the 

structural drawings and calculations of the house, including railing and all site components that might 

pose a threat to public safety if they fail. (Rule 6.1) 

  2  Required information on General notes drawing 

 
2.1  Design criteria. 

 
2.2  Design codes 

 
2.3  Design loads (Gravity, wind and seismic) 

 
2.4  Basic Load combinations for ultimate and service design. 

  2.5  Proposed design materials properties and specifications (Concrete, Reinforcement, steel work, 

precast, wood, masonry block, etc.) 

 
2.6  Fire resistance requirements; Fire rating for proposed construction materials. 

  3  Codes to be considered (In addition to the ones included in the Rules) 

  3.1  Design Codes 

ACI 318: "Building Code Requirements for Structural Concrete."  

AISC 360: "Specification for Structural steel buildings (LRFD)"  

BS 5950: "Structural Use of Steelwork in Buildings" 

  3.2  Dead & Live loads 

ASCE 7 "‐Minimum design loads for buildings and other structure." 

Chapter 2 ‐ Combinations of loads 

Chapter 3‐ Dead Loads 

Chapter 4‐ Live Loads   
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  3.3  Seismic Loads 

UBC 1997, Volume 2,"Structural Engineering Design Provisions," Chapter 16 

Seismic zone factor ‐ 2A 

Soil profile Type ‐ Sc 
  3.4  Wind Loads 

ASCE 7 "‐Minimum design loads for buildings and other structure"‐ Chapter 6. Design shall be based on 
basic wind velocity of 45m/s at 10m above ground level in exposure category C. 

For all structures where wind loads are applied as per codes, other directions than the two orthogonal 

 ones to be investigated for ultimate and serviceability limit states. 
  4  Required documents and Structure Design Detailed calculations complying with the codes 

 
4.1  Design of footing under gravity and lateral loads (serviceability and ultimate). 

 
4.2  Design of base plate, anchors and bolts connections under gravity and uplift load 

  4.3  3D analysis of structure under gravity and lateral loads, the design of structural framing element 

(serviceability and ultimate) for the forces generated under applied loads as per mentioned 

design codes. 

 
4.4  Detailed connection design calculations under applied loads. 

  4.5  For alternate materials, manufacture's design data calculations sheets for proposed design of the 

structure. 

  4.6  Manufacture's specifications for material composition with fire performance testing data and ICC 

Evaluation services report (Refer to Section‐17 ‐IBC) 

  5  Design Gravity Loading 

 
5.1  Floor live loads ‐ 5.0Kn/m2 (Public gathering / accessible area) 

 
5.2  Floor live loads ‐ 2.0Kn/m2 ‐ Area Not accessible to the public (Residential area only). 

 
5.3  Roof live load ‐ 1.0Kn/m2 (Non‐accessible) 

 
5.4  Balconies load ‐ 2.87Kn/m2 (Balcony area not exceeding 9.3m2 4.79Kn/m2 (exceeding 9.3m2) 

 
5.5  Superimposed dead load to be calculated based on partition wall density. 
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✔  ID  Plumbing and Mechanical 

  1  Plumbing 

  1.1  All pipes, valves, cleanouts, particularly waste piping must be accessible for maintenance. Where 

recessed in wall cavities provide removable access panels or other approved methods for access. 

The access panels must be indicated in the drawings. 

 
1.2  Include the slope (%) and the flow direction of all drainage pipes 

 
1.3  Include and identify in the drawings the vent pipes with a positive slope. 

  1.4  Provide isolation valves to stop the flow at different sections of the system without affecting the 

entire system. All branches shall be provided with isolation valves. 

  1.5  Main header and main piping distribution system should be sized with 10% to 15% extra 

capacity. Maximum water velocity = 1.5 m/s during peak demand conditions. 

  1.6  Provide the potable water demand and the water heater capacity calculation 

 
1.7  Identify the plumbing fixture unit 

 
1.8  Include the calculation of the rainwater downpipes. Indicate their location on the drawings 

 
1.9  All the vent coil drainage located on the roof shall be coordinated with the air intake. 

  2  Fire Sprinkler System 
 

2.1  Include in the drawings the fire sprinkler system and its details 

  3  HVAC 

  3.1  For all HVAC equipment, show unit dimensions, weight loading required clearances, electrical 

characteristics and connection requirements, and provide multiple sections to indicate elevations and 

spatial requirements. 

 
3.2  Cooling load densities shall be calculated taking into account the occupancy and U values. 

 
3.3  HVAC systems must be capable of providing an indoor temperature range between DB 22.5 ˚C RH 30% 

(min) and DB 25.5 ˚C RH 60% (max). Refer to the “Dubai Green Building Regulations and specifications 

guide” section 402.1 Thermal Comfort 

  3.4  The houses with HVAC system using ducting shall consider the fire compartmentation the fire rating of 

the wall between rooms. 
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  3.5  The houses with HVAC system using ducting shall provide the BOD (bottom of duct elevation) from the 

reference level 

  3.6  Show and identify the kitchen extract and toilet extract in the drawings and include the 

ventilation information and details. 

 
3.7  The flexible ducts shall be limited to 1.5 m maximum length and provided by SMACNA. 

  3.8  Indicate the FFL and SSL in the drawings to use them as the reference for piping and ducts levels, for 

better coordination 

. 
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✔  ID  Electrical and PV 

  1  Electrical General 

  1.1  Detailed load schedule needs to be provided for the total load consumption of the building with proper 

breaker size, cable size, and earth leakage protection, etc. (Indicate the MCB capacity, total connected 

load,  and  total  demand  load).  Refer  to DEWA  load distribution  schedule  available  on  SDME Teams 

Portal. 
  1.2  Teams need to leave some free space in the DIN rail of the houses electrical panels for the SDME 

meters. Refer to sub‐contests 3.1: “Leave a 95 mm free space in a DIN rail to place the SMDE 

meter for the HACV and lighting consumption”. 

  1.3  Wiring accessories (switches, sockets, isolator, spur outlets, cooker control units, etc.) need to 

be provided according to the DEWA regulation. 

 
1.4  All accessories that are going to be installed outside the building must be weatherproof. 

 
1.5  Provide a 30mA earth leakage protection to the sockets installing outside the house. 

 
1.6  Indicate the dimensions of the electrical components in the drawings. 

 
1.7  Only the houses’ batteries can be connected to the DC side of the solar power inverter(s).  

  1.8 
All houses’ loads and the electric vehicle's chargers must be connected to the AC side of the 

solar power inverter(s) per SDME Rules. 

  1.9  Earthing arrangements need to be shown in the drawings. Earthing test points need to be indicated 

in the drawings for testing purpose. 

Refer to SDME Rule 7‐2 (e): To provide the earthing system of the houses, the Teams shall submit the 
calculation and value of their projects' Earth continuity conductor Resistance, taking into account their 
electrical design and the wires sizes up to buried plates. 

  1.10  Information in the electrical PV chart & checklist should be updated according to the SDME Rules 

and Building Code 

  1.11  A professional electrical engineer or a professor of electrical engineering must sign and stamp the 

electrical drawings and calculations, including the house´s system according to Rule 6.1. 

  1.12  Indicate the incoming breaker size of the distribution board, the total connected load of the house 

and the total demand load of the house. 

  2  DEWA regulation (Section 10 Distributed Renewable Resource Generation DRRG) Shams Dubai 

 
2.1  Provide the wiring diagrams and data sheets/specifications for the solar system. 
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  2.2  Array – general specification 

a) Module type (s) 

b) Total number of modules 

c) Number of strings 

d) Modules per string 

  2.3  string information 

a) String cable specifications ‐ size and type 
b) String fuse specifications (where fitted) – type and voltage/current rating 

  2.4  Array electrical details 

a) Array main cable specifications – size and type 

b) Array junction box locations (where applicable) 
c) D.C isolator type, location and rating (voltage/current) 

  2.5  Earthing & over voltage protection 

a) Details of all earth/bonding conductors ‐ size and connection points. To include details of array frame 
equipotential bonding cable where fitted. 

b) Design verification and details of any connections to an existing lightning protection system (LPS) or 
additionally provided LPS. 

c) Details of any surge protection device installed (both on AC and DC lines) to include location, type, 
and rating. 

  2.6  AC electrical details, inbuilt and external protections 

a) A.C isolator location, type & rating 
b) A.C overcurrent protective device location, type & rating 

 
2.7  Residual current device location, type & rating 

  2.8  Provide the sizing calculations for the system component, including PV panels, inverters, batteries (if 

applicable), solar charge controllers (if applicable), etc. 

  2.9  Include the technical specifications for the system components, according to the SDME Rules and 

DEWA standards and requirements. 

  2.10  The AC side total maximum power level of the grid‐tied solar power inverter(s) is 8 kW according to 

SDME Rules. 

  2.11  The inverter(s) and their installation must comply with the requirements of DEWA’s Shams Dubai 

Regulations for grid interconnection of modules, and interface protections. 

  2.12  To obtain approval on the use of PV panels, inverters and interface protection equipment that are not listed

on Shams Dubai eligible equipment for the competition, the team must submit, to the SDME Organization,

the  following:  1.  The  equipment  data  sheet  (specifications  and  technical  information),  2.  Copy  of  the

certification and standard compliance, 3. Reason of selecting the non‐listed equipment. 
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✔  ID  Fire Prevention and Protection 

  1  Fire resistant 

  1.1  Include plan(s) and sections, indicating the finishing material fire class (fire rating) and the fire 

resistance of walls, partitions, doors, and windows. 

  1.2  Technical Room must be separated from the house interior by 2‐hours fire rated walls and 

1.5‐hour fire rated door. 

  2  Fire protection (in addition to the fire sprinkler system) 

  2.1  Include the fire protection plans and details, showing the fire detection system, extinguishers location, 

travel distances, exit location, exit signs, egress path and any other component or system that help in 

case of fire. Refer to the SDME building code (3.1 Fire Protection & Prevention) and the UAE Fire & Life 

Safety Code of Practice. 

 

   



 

  114    

APPENDIX 2   TECHNICAL MONITORING PROCEDURES V1 
 

1. INTRODUCTION 

 

A significant part of the competition measurements consists of scoring the houses’ energy behavior, the interior 

comfort conditions and the functioning of the house. The SDME instrumentation and monitoring system is the 

way to evaluate the following contests: 

 

Contest 3 ‐ Energy Management 

Contest 5 ‐ Comfort Conditions 

Contest 6 ‐ House Functioning 

Contest 7 ‐ Sustainable Transportation 

 

Given the importance of the houses monitorization, the teams need to have a clear idea about their houses 

instrumentation to provide all the required to be able to ensure a straightforward and fast set up of the SDME 

system. The purpose of this appendix is to complement Rule 10, providing additional information about the SDME 

2018 monitoring procedures and the houses instrumentation. 

 

2. INSTRUMENTATION AND DATA COLLECTION 

 

In the SDME Competition, Teams earn points through the jury evaluation, tasks completion and the monitored 

performance, as shown in Table 1. Only the monitored sub‐contests are directly connected with the SDME 

monitoring system.  

 

Table 2 gives more details on the monitored and task‐completion sub‐contests, indicating the measurement 

locations, the variables to be monitored, the data acquisition time and scored period of each of the sub‐contests. 

As shown in this table, the acquisition time of the data for the monitored sub‐contest with continued 

measurements is one minute, and their score is also every minute.  
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3. MONITORING PANELS 

 

The Monitoring Panels are wall mounted enclosures that contain 

data loggers, data acquisition modules, electrical meters and other 

components of the SDME monitoring system (Fig. 1).  These 

enclosures will be provided and installed by the SDME, during the 

assembly period.  

 

Teams must provide a free space in a wall for the installation of the 

Monitoring Panel. The enclosure dimensions are 700 mm (height) x 

500 mm (long) x 150 mm (depth). The Monitoring Panel must be 

near to the inverters and the house Main Electrical Panel (i.e., 

electrical room). The proposed location of the Monitoring Panel 

needs to be validated by the SDME.  

 
 

  Figure 1. Typical SD Monitoring Panel 

Table 6: Contest Structure and scoring system  

ID  Contest and sub‐contests  Juried  Monitored  Task completion 

1.  Architecture  ✔     

2.  Engineering and Construction  ✔     

3.  Energy Management       

  3.1 Load consumption per surface area.    ✔   

  3.2 Net electrical balance    ✔   

 
3.3 Temporary generation‐ consumption profile patterns 

correlation. 
  ✔   

  3.4 Demand response    ✔   

4.  Energy Efficiency  ✔     

5.  Comfort Conditions       

  5.1 Temperature    ✔   

  5.2 Humidity    ✔   

  5.3 Air quality – CO2    ✔   

  5.4 Lighting    ✔   

  5.5 Façade airborne sound insulation1    ✔   

  5.6 HVAC systems noise1    ✔   

6.  House Functioning       

  6.1 Refrigeration    ✔   
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  6.2 Freezing    ✔   

  6.3 Water Balance2    ✔   

  6.4 Clothes Washing    ✔  ✔ 

  6.5 Clothes Drying      ✔ 

  6.6 Dishwashing    ✔  ✔ 

  6.7 Oven    ✔  ✔ 

  6.8 Hot Water Draws      ✔ 

  6.9 Cooking      ✔ 

  6.10 Home Electronics      ✔ 

  6.11 Dinner      ✔ 

7.  Sustainable Transportation3    ✔  ✔ 

8.  Sustainability  ✔     

9.  Communication  ✔     

10.  Innovation  ✔     

Notes 

1. An acoustical performance of the house will be done only once. An acoustic lab will carry out the required test and submit the result to 

the SDME.  

2. The observers will monitor the water consumption.  

3. The data collected by the SDME EV meter does not affect the scoring of the teams; the Contest 7 evaluation is not related to this data. 

SDME will install this meter to determine the consumption of the houses and the EV charging consumption separately, for after 

competition studies.   
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Table 7: Monitoring summary (monitoring and task‐completion sub‐contest) 

Sub‐contest  Measurement location  Acquisition time  Scoring time  Variables 

3.1 Load consumption 

per surface area 

Monitoring Panel 

+ Electrical board of the 

house 

Every minute  Every minute 

EL=electricity consumed by the loads 

EV = electricity consumed for heating, 

cooling, ventilation, and Lighting 

systems 

EF = electricity consumed the house 

loads not included in the EV. 

3.2 Net electrical 

balance 
Monitoring Panel  Every minute  Every minute 

Es=house’s electrical energy sent to the 

grid throughout the contests period 

Ed=house’s electrical energy drawn from 

the grid throughout the contests period 

3.3 Temporary 

generation‐

consumption 

correlation 

Monitoring Panel  Every minute  Every minute 

EG_L=electricity generated and 

simultaneously consumed by the loads  

EBat_L=electricity supplied by the 

batteries to the loads (if apply) 

EL=electricity consumed by the loads 

3.4 Demand response  Monitoring Panel  Every minute  Every minute 
Ed(t)= drawn from the grid at time t 

PE(t)= price of the power at time t 

5.1 Temperature 

Pedestal at the Living 

room  
Every minute  Every minute 

TiLivingRoom=temperature in the living‐

room 

Pedestal at the 

Bedroom  
Every minute  Every minute  TiBedroom=temperature in the bedroom 

5.2 Humidity 
Living‐room (next to the 

temperature sensor) 
Every minute  Every minute   HiLivingRoom=relative humidity 

 
Bedroom (next to the 

temperature sensor) 
Every minute  Every minute   HiBedroom=relative humidity 

5.3 Air quality CO2 
Living‐room (next to the 

temperature sensor) 
Every minute  Every minute  QiLivingRoom=CO2 concentration 

5.4 Lighting  Living‐room (pedestal)  Every minute  Every minute  LLivingRoom=living room lighting level 

 
Kitchen 

(countertop) 
Every minute  Every minute  LKitchen=kitchen lighting level 

6.1 Refrigeration  Refrigerator  Every minute  Every minute  Tfridge=temperature in the fridge 

6.2 Freezing  Freezer  Every minute  Every minute  Tfreezer=temperature in the freezer 

6.3 Water balance  Water meter   Twice a day  Every day  VCW=cold water volume consumed 

6.4 Clothes washing  Washing machine  Every minute  Every task 
TWM=temperature in the washing 

machine 

6.5 Clothes drying 
Scale in the kitchen 

countertop 
One time  Every task 

ΔWdryer=Wi‐Wo=(towels’ total weight 

before washing) – (towels’ total weight 

after drying) 

6.6 Dishwashing  Dishwasher  Every minute  Every task  TDW=temperature in the dishwasher 

6.7 Oven  Oven  Every minute  Every task  Toven=temperature in the oven 

6.8 Hot water draws 
In the bathroom or the 

kitchen 
One time  Every task  THW=temperature of the hot water 

6.9 Cooking 
Scale in the kitchen 

countertop 
One time  Every task 

ΔWcook = Wi‐Wo = (pot weight before 

starting the task) – (pot weight once the 

task is considered completed) 

7.1 Driving task 

completion 
EV dashboard  One time  Every task 

EVT = percent of the task that has been 

completed 

7.2 Energy‐efficient 

driving 
EV dashboard  One time  Every task 

EVD = driven distance 

EVE = energy consumed 
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4. MONITORING PANELS CONNECTIONS 

 

The monitoring panel will have multiple connections, as shown in Fig. 1. Table 3 includes the typical connections 

of the monitoring panel and the requirements of these connections.  

 

Table 8: Monitoring panel Connections 

  Location  Connection  Details 

1 
In the electrical 

room 

Monitoring Panel ‐ HVAC/Lighting and EV 

meters 

Two dedicate meters, one for HVAC/Lighting 

loads and another for the EV loads, will be 

installed by the SDME during the assembly 

period, in the house Main Electrical Panel. 

These meters will be connected to the 

Monitoring Panel by the SDME. 

Teams must supply dedicated protection merging the 

HVAC and lighting loads and separate protection for the 

EV. Next (or close) to each one these protections, the 

teams must provide a free space (95 mm minimum) in the 

DIN rail, for the installation of the SDME dedicated meters. 

2 
In the electrical 

room 

Monitoring Panel ‐ PV, Grid, and Batteries  

The Monitoring Panel meters will collect 

information from the PV, the grid and the 

batteries. These connections will be made by 

the SDME, using terminal blocks provided by 

the teams. 

Teams must install protections on each of the 

lines so that the SDME Monitoring Team can 

install the meters and make the connections 

safely. 

The Teams must provide twelve terminal blocks, four for 

the PV, four for the Grid (export & import) and four for the 

Batteries if installed.  

The terminal blocks shall be installed within a distance no 

larger than 500mm from the bottom of the Monitoring 

Panel. These terminal blocks should allow connecting wires 

from 6mm² to 16mm² sections and must be labeled. 

3 

Between the 

electrical room 

and the interior of 

the house 

Monitoring Panel ‐ the sensors  

Teams must provide conduit/channeling to 

enable the connection between the Monitoring 

Panel and the sensors, located at the interior of 

the house. 

The sensors are in the kitchen/laundry appliances, over the 

kitchen counter, and mounted in pedestals (living and 

bedroom). 

4 

Between the 

electrical room 

and exterior of 

the house  

Monitoring Panel – power line.  

Teams must provide the conduits to enable the 

connection between the Monitoring Panel and 

an exterior enclosure installed by the SDME at 

the back corner of the lot.  

The monitoring system will have its independent power 

line. The connection point of this line is in an exterior 

enclosure, installed by the SDME. The connection will be 

made using a 3x6mm2 section cable, entering to the 

bottom of the Monitoring Panel  

5 

Between the 

electrical room 

and exterior of 

the house  

Monitoring Panel – ethernet data grid.  

Teams must provide the conduits to enable the 

connection between the Monitoring and the 

exterior enclosure installed by the SDME at the 

back corner of the lot.  

One Ethernet line will be wired, by the SDME, from the 

bottom of the Monitoring Panel to the fiber optic 

connection point (data grid), located in the lot’ exterior 

enclosure. 
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5. ROUTING, CONDUITS AND CHANNELING 

 

As specified in Rule 10‐1, the SDME sensors will be wired. All the SDME sensors and meters need to relate to the 

Monitoring Panel. The Teams are responsible for providing a wire routing (conduits, channeling, junction boxes, 

etc.) that permits quick and easy installation and removal of the SDME Instrumentation wires. This route must be 

indicated in the houses Construction Documents. 

For the Sub‐contest 3.1 ‐ Load consumption per surface area, the teams need to provide the routing between the 

SDME meter for HVAC/Lighting (located in the house Electrical Panel) and the Monitoring panel. The conduit for 

this connection shall have at least 20mm diameter. Similarly, the teams must provide a conduit (20mm minimum 

diameter) for the connection between the SDME EV meter and the Monitoring Panel. For the connections 

between the Monitoring Panel and the exterior enclosures, the teams must provide the conduits, as indicated in 

Table 3, points 4 and 5. 

 

For the minimum diameter of the Conduits/Channeling for the sensors in the appliances and equipment, please 

refer to Table 4. 

 

Table 9: Conduits/Channeling to the House Appliances and Equipment 

Sub‐contest  Sensor type  Diameter of conduit (min) 

5.1  Temperature  25mm 

5.2  Humidity  25mm 

5.3  Air quality CO2  25mm 

5.4  Lighting  25mm 

6.1  Refrigeration  20mm 

6.2  Freezing  20mm 

6.4  Clothes washing  20mm 

6.6  Dishwashing  20mm 

6.7  Oven  20mm 
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6. SENDORS MOUNTED ON PEDESTALS 

 

Each house will have at least two pedestals with sensors, one close to the center of the living area and one close 

to the center of the bedroom area. An additional pedestal will be used if the organization believes that the 

house's spatial distribution needs more sensors. 

 

The pedestal in the living room will have the following sensors: temperature, humidity, air quality (CO2) and 

lighting. The pedestal in the bedroom will have temperature and humidity sensors. 

 

In the solar Hai, the SDME Monitoring Team will mark on the floor the location of the pedestals. Teams are 

responsible for keeping the sensors in the established location, during the scoring periods, as indicated in the 

Daily Competition Schedule.  

 

To avoid accidents and minimize the chance that the visitors damage the sensors, the SDME ask the teams to 

relocate the pedestal to a closet, corner or next to a wall, during the Public Tours. During these periods, the data 

from these sensors are not part of the scoring process. Teams must return the pedestals to the indicated location 

at least 10 minutes before the beginning of the scoring period. If a pedestal is not in the correct location during 

the scoring period, the observer will note the time in which the pedestal was out of its location and the team will 

receive no points on the related sub‐contests, during this time.   
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7. INSTRUMENTATION DRAWINGS  

The minimum requirements for the instrumentation drawings are presented in Table 4. 

Table 10: Monitoring Drawings 

Ref  Drawing  Description 

ID‐001  General Monitoring Plan 

Floor plan shown all the appliances and equipment 

required in the Contests 6 – House Functioning, the Main 

Electrical Panel, Monitoring Panel (MP), the sensors, and 

the pedestals (permanent location and temporary location 

during the Public Tours).  

Indicate the wiring routing, conduits/channeling between 

the MP and the sensors, MP and the Main Electrical Panel 

and MP and the exterior. 

Include Table 5, with the length of the wires from the 

Monitoring Panel to the sensors, and the 

conduits/channeling diameter or section. 

Include details and information about the 

conduits/Channeling 

Indicate the location of the water meter  

ID‐002  Monitoring Panel room  

The purpose of this drawing is to demonstrate that the 

project has the necessary space and include all the 

requirements to install the Monitoring Panel (MP) and 

make all the connections. 

Use the electrical room large‐scale interior elevation(s) to 

showing the location of the Main Electrical Panel, the MP, 

the electrical terminal blocks, the electrical protection and 

any other equipment installed in this wall or walls.  

Indicate the dimensions of the MP and the distances 

between the MP and the Main Electrical Panel and the 

distance between the MP and the electrical terminal 

blocks. 

ID‐003  Electricity meters’ topology 

Include a single‐line diagram (Electrical/PV/Batteries) 

highlighting the monitored lines, indicating the proposed 

location of the SDME meters (HVAC/Lighting, EV, PV, Grid 

(export & import) and batteries, if applicable). 

ID‐004 
Electricity meters connection 

 

Include blow‐up elevations of the Main Electrical Panel, the 

Monitoring Panel, and the terminal blocks. 

Indicate the location of the HVAC/Lighting and EV meters 

(available space in the Electrical Panel) 

Show the connections between the MP and the Electrical 

Panel, and between the MP and the terminal blocks. 

ID‐005  House appliances table  Include Table 2 House Appliances and Equipment 
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8. TABLES TO BE INCLUDED IN THE INSTRUMENTATION DRAWINGS 

 

The teams are responsible for defining the route for wiring the SDME sensors and providing the necessary 

conduits/channeling to connect the sensors with the Monitoring Panel (MP). In the drawing ID‐001, the teams 

must include Table 5 that includes the sensors ID and the length of the wires from the sensor to the MP. The 

team shall use the sensors’ ID to indicate their location in the drawing. The IDs P1 and P2 are for the pedestals. 

Various sensors will be installed in each of these sensors, as shown in Table 5. The pedestal P1 will be located 

near to the center of the living area and the P2 near to the center of the bedroom area. 

 

Table 11: House Appliances and Equipment 

Sensor ID 

(sub‐contest) 
Sensor 

Conduit/Channeling 

(Section or diameter) 
Length of the wires 

5.1L 
Temperature 

(Living pedestal) 
≪specify≫  ≪specify≫ 

5.2L 
Humidity 

(Living pedestal) 
   

5.3L 
Air quality CO2 

(Living pedestal) 
   

5.4L 
Lighting 

(Living pedestal) 
   

5.1B 
Temperature 

(Bedroom pedestal) 
   

5.2B 
Humidity 

(Bedroom pedestal) 
   

5.4K 
Lighting 

(Kitchen countertop) 
   

6.1  Refrigeration     

6.2  Freezing     

6.4  Clothes washing     

6.6  Dishwashing     

6.7  Oven     

 

Similarly, to show the compliance of the appliances and equipment required for the competition, teams must 

include the Table 3 in the Instrumentation drawings. In this table, the teams shall present the information like the 

brand, model, capacity (interior volume) and dimensions required in for Contest 4 – House Functioning. The use 
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of clothes dryer is not mandatory, therefore is not included in the table. (Please, remember to include the 

specifications of the appliances in the Project Manual) 

 

 Table 12: House Appliances and Equipment 

  Appliance/Equipment 
Required 

Capacity/Dimensions 
Brand  Model  Capacity/Dimensions 

1  Refrigerator  170 liters  ≪specify≫  ≪specify≫  ≪specify≫ 

2  Freezer  57 liters       

3  Oven  55 liters       

4  Clothes washer   Six big bath towels       

5  Dishwasher  Six place settings (min)       

6  TV  32 in (81.28 cm)       

7  Video viewing solution  No requirements      No requirements 

8  Computer Screen  17 in (43.2 cm)       

9  Cooktop or stove  No requirements      No requirements 

 

9. MONITORING CHECKLIST 

Table 13: Monitoring Checklist 

Ref  Contest  Information 
Where have been 

included 

M1  Contests 3 
Electrical topology (Electrical/PV Single‐line Diagram indication the 

proposed location for the SDME meters) 
≪specify≫ 

M2  Contests 3  Terminal blocks: location, quantity, and distance to the MP    

M3  Contests 3 
Electricity sub‐metering: Conduits between the MP and the Electrical 

Panel, indicating their diameters or section. 
 

M4  Contests 3 
Electricity sub‐metering: space (and protection) in the Main Electrical 

Panel for the HVAC/Lighting meter 
 

M5  N/A 
Electricity sub‐metering: space (and protections) in the Main Electrical 

Panel for the EV meters 
 

M6  Contests 3  Monitoring Panel: connections to the Main Electrical Panel   

M7  Contests 3  Monitoring Panel: connections to the terminal blocks   

M8  Contests 3, 5 and 6  Monitoring Panel: location and space for its installation,    

M9  Contests 3, 5 and 6 
Monitoring Panel: connections to the outdoor enclosure (power line and 

data grid) 
 

M10  Contests 5 and 6  Monitoring Panel: connections to the sensors   
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M11  Contests 5 and 6 
Conduits, channeling, junction boxes and Feed‐throughs, including 

diameter (or section) and location. (floor plan and section, if needed) 
 

M12  Contests 5 and 6  Sensors and pedestals locations (permanent and during the public Tours)   

M13  Contests 5 and 6 
Length of the wires between the sensors and the Monitoring Panel (floor 

plan) 
 

M14  Contest 6 
Home appliances table: brand and model, capacity (interior volume), 

rules compliance 
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APPENDIX 3   HEALTH & SAFETY: HIERARCHY OF CONTROL 
 

 

Table 14 – Ref. Leadership and worker involvement toolkit; Health and Safety Executive (HSE) UK 

 

1. Elimination 
Redesign the job or substitute a substance so that the hazard is removed 
or eliminated. For example: workers must avoid working at height where 
they can. 

2. Substitution 
Replace the material or process with a less hazardous one. For example: 
use a small MEWP to access work at height instead of stepladders. Care 
should be taken to ensure the alternative is safer than the original.  

3. Engineering Controls 

Use work equipment or other measures to prevent falls where you 
cannot avoid working at height. Install or use additional machinery such 
as local exhaust ventilation to control risks from dust or fume. Separate 
the hazard from operators by methods such as enclosing or guarding 
dangerous items of machinery/equipment. Give priority to measures 
that protect collectively over individual measures.  

4. Administrative Controls 

These are all about identifying and implementing the procedures you 
need to work safely. For example: reducing the time workers are 
exposed to hazards (e.g. by job rotation); prohibiting use of mobile 
phones in hazardous areas; increasing safety signage, and performing 
risk assessments.  

5. Personal Protective Equipment

(PPE) 

Only after all the previous measures have been tried and found 
ineffective in controlling risks to a reasonably practicable level, must 
personal protective equipment (PPE) be used. For example: where you 
cannot eliminate the risk of a fall, use work equipment or other 
measures to minimise the distance and consequences of a fall (should 
one occur). If chosen, PPE should be selected and fitted by the person 
who uses it. Workers must be trained in the function and limitation of 
each item of PPE.  
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APPENDIX 4   DAPTIVE AND NATIVE PLANTS SPECIES 
 
1. Local Environmental Species Used “Cosmetic” Agriculture  

 

Item Scientific Name  Common Name  Family Name 

1  Acacia arabica  Arabian Gum  Leguminosae 

2  Acacia ehrenbergiana  Salam  Leguminosae 

3  Acacia farnesiana  Sweet Acacia  Leguminosae 

4  Acacia tortilis  Ambrella Thorn  Leguminosae 

5  Aerva javanica  Snow Bush / Kapok Bush  Amaranthaceae 

6  Atriplex sp.  Salin Bush  Chenopodiaceae 

7  Avicennia marina  Mangrove  Avicenniaceae 

8  Boerhavia elegans choisy  Showerka  Nyctaginaceae 

9  Colligonum comosum  Arta  Polygonaceae 

10  Casuarina equisetifolia  She Oak  casuarinaceae 

11  Cometes surattensis  Dhaffa  Caryophyllaceae 

12  Convolvulucs virgortus  Faghi  Convolvuloceae 

13  Dodonaea viscosa  Purple Hop‐Bush  Sapindaceae 

14  Hamada elegans  Ramth  Chenopodiaceae 

15  Leptadenia pyrotechnica  Markh / Broom Bush  Asclepiaceae 

16  Leucaena leucocephala  Lead Tree  Leguminosae 

17  Lycium shawii  Christmas Berry  Solanaceae 

18  Moringa oleifera  Horse Radish Tree  Uoringaceae 
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2. Palm Trees 

 

Item Scientific Name  Common Name  Family Name 

1  Areca catechu; L  Betal Nut Palm  Palmae 

2  Arecastrum romanzafiannum  Queen Palm  Palmae 

3  Bismarckia nobilis  Bismarck palm  Palmae 

4  Butia capitata  Wine Palm  Palmae 

5  Caryota mitis  Fish Tail Palm  Palmae 

6  Caryota urens  Stinging  Palmae 

7  Chamaedorea elegans  Parlour Palm  Palmae 

8  Chamaerops humilis  European Fan Palm  Palmae 

9  Chrysalidocarpus lutescens  Golden Can Palm  Palmae 

10  Cocos nucifera  Coconut Palm  Palmae 

11  Cyrtostachys renda  Sealing Wax Palm  Palmae 

12  Elaeis guineensis  African Oil Palm  Palmae 

13  Howea forsteriana  Kentia Palm  Palmae 

14  Hyophorbe lagenicaulis  Bottle Palm  Palmae 

15  Hyphoene thepiaca  African Doum Palm  Palmae 

16  Livistonia chinensis  Chinese Fan Palm  Palmae 

17  Livistonia dicipien  Cabbage Palm  Palmae 

18  Lodoicea maldivica  Coco‐de‐mer  Palmae 

19  Neodypsis decaryi  Triangle Palm  Palmae 

20  Phoenix reclinata  Senegal Date Palm  Palmae 

21  Phoenix roebelenii  Dwarf Palm  Palmae 

22  Phoenix canariensis  Canary Island Date  Palmae 

23  Phoenix dactylifera  Date Palm  Palmae 

24  Phoenix sylvestris  Silver Date Palm  Palmae 

25  Pritchardia pacifica  Fiji Fan Palm  Palmae 

26  Ptychosperma macarthurii  Hurricane Palm  Palmae 

27  Rhapis flablliformis  Lady Palm  Palmae 

28  Roystonea elata  Florida Royal Palm  Palmae 
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29  Roystonea regia  Cuban Royal Palm  Palmae 

30  Sabal palmetto  Palmetto Palm  Palmae 

31  Trithrinax paviflora  Thatch Pole  Palmae 

32  Veitchia merrilli  Manila Palm  Palmae 

33  Washingtonia filifera  California Palm  Palmae 

34  Washingtonia robusta  Washington Palm  Palmae 

35  Wodyetia bifurcata  Foxtail Palm  Palmae 

 

 

3. Semi‐Palm Trees 

 

Item  Scientific Name  Common Name  Family Name 

1  Beacarnea recurvata  Pony Tail  Liliaceae 

2  Cycas media  Australian Nut Palm  Cycadaceae 

3  Cycas revoluta  Sago palm  Cycadaceae 

4  Encephalartos ferox  Zululand cycad  Zamiaceae 

5  Horridus Encephalartos  Ferocius blue cycad  Zamiaceae 

6  Pachypodium lamerei  Madagascar palm  Apocynaceae 

7  Pandamus utilis  Screw pine  Pandaceae 

8  Pandanus veitchii  Variegated screw pine  Pandaceae 

9  Ravenala madagscariensis  Travelers tree  Musaceae 

10  Strelitzia Nicolai  Bird‐of‐paradise tree  Musaceae 

11  Strelitzia reginae  Bird‐of‐paradise  Musaceae 

12  Yucca aloifolia  Spanish bayonet  Agavaceae 

13  Yucca filamentosa  Adams needle  Agavaceae 

14  Yucca elephantips  Giant yucca  Agavaceae 

15  Yucca brevifolia  Joshua tree  Agavaceae 

16  Zamia Pumila  Jamaica sago  Zamiaceae 
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4. Trees and Bushes 

 

 

 

 

Item  Scientific Name  Common Name  Family Name 

1  Acacia arabica  Arabian gum  Leguminosae 

2  Acacia farnes iana  Sweet acacia  Leguminosae 

3  Acacia mangium  Black wattle  Leguminosae 

4  Acacia saligna  Golden wreath  Leguminosae 

5  Adansonia digitata  Boabab  Bombacaceae 

6  Albizi lebbech  Womans tongue tree  Leguminosae 

7  Araucaria excelsa  Norfolk island pine  Araucaiaceae 

8  Azadirachta indica  Neem tree  Meliaceae 

9  Balanates aegyptiaca  Jericho balsam  Zygophyllaceae 

10  Beaucarnea recurvata  Pony tail  Liliaceae 

11  Bauhinia varigata  Purple orchid tree  Leguminosae 

12  Bombax ceiba  Red kapok tree  Bombacaceae 

13  Callistemon viminalis  Bottle brush tree  Myrtaceae 

14  Cassia fistula  Golden shower  Leguminosae 

15  Cassia nodosa (javanica)  Pink & white shower tree  Leguminosae 

16  Cassia roxburghii marginata  Red cassia  Leguminosae 

17  Casuarina equisetifelia  She oak  Casuarinaceae 

18  Ceratonia siligua  Kharoob  Leguminosae 

19  Chiranthodendron 

pentadactylon

Monkey hand tree  Sterculiaceae 

20  Chorisia Speciosa  Pink floss silk tree  Bombacaceae 

21  Conocarpus erectus  Button mangrove tree  Combretaceae 

22  Conocarpus erectus sericeus  Silver tree  Combretaceae 

23  Conocarpus lancifolius  Land mangrove  Combretaceae 

24  Cordia sebestena  Geiger tree  Boraginaceae 

25  Dalbergia sissoo  Sissoo tree  Leguminosae 

26  Delonix regia  Flam of the desert  Leguminosae 
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27  Enterolobium cyclocarpum  Ear tree  Leguminosae 

28  Eucalyptus citriodora  Lemon gum  Myrtaceae 

29  Eucalyptus camaldulensis  Red gum  Myrtaceae 

30  Ficus bengalensis  Banyan tree  Moraceae 

31  Ficus benjamina  Weeping fig  Moraceae 

32  Ficus elastica  Indian rubber plant  Moraceae 

33  Ficus infectoria  Spotted tree  Moraceae 

34  Ficus religosa  Bo‐tree  Moraceae 

35  Ficus retusa  Indian laurel  Moraceae 

36  Ficus rubiginosa  Rusty fig  Moraceae 

37  Gliricidia sebium  Madre de cacao  Leguminosae 

38  Jacaranda mimosifolia  Mimosa‐leaved ebony  Bignoniaceae 

39  Kigelia pinnata  Susage tree  Bignoniaceae 

40  Lagerstroemia indica  Crape myrtle  Lytheraceae 

41  Leucaena leucocephala  Lead tree  Leguminosae 

42  Melaleuca genistifolia  Fleece tree  Myrtaceae 

43  Melaluca guinguenervia  Cajeput tree  Myrtaceae 

44  Melaluca leucadendron  Papper bark tree  Myrtaceae 

45  Melia azedarach  Pride of India  Meliaceae 

46  Millingtonia hortensis  Indian cork tree  Bignoniaceae 

47  Moring oleifera  Horse radish tree  Moringaceae 

48  Peltophorum inerme  Yellow flame tree  Leguminosae 

49  Pithcellobium dulce  Cats‐claw  Leguminosae 

50  Paulownia tomentosa  Empress tree  Scrophulariaceae 

51  Plumeria spp  Frangipani  Apocynaceae 

52  Pongmia Glabra  Pongam  Leguminosae 

53  Samanea saman  Rian tree  Leguminosae 

54  Schinus molle  California pepper tree  Anacardiaceae 

55  Spathodia campanulata  African tulip tree  Bignoniaceae 

56  Schinus terebinthifolius  Pepper tree  Anacardiaceae 

57  Tabebuia argetea  Silver trumpet tree  Bignoniaceae 

58  Tebebuia pallida  Cuban pink trumpertree  Bignoniaceae 
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59  Tamarix aphylla  Athel tamarisk  Tamaricaceae 

60  Tamarindas indica  Tamarind tree  Leguminosae 

61  Tecoma stans  Yellow bells  Bignoniaceae 

62  Terminalia cattapa  Tropical almond  Combretaceae 

63  Thespesia populnea  Portia tree  Malvaceae 

64  Tipuana tipu  Rosewood  Leguminosae 

65  Vitex agnus castus  Chaste tree  Verbinaceae 

66  Ziziphus spina  Christi thorn  Rhamnaceae 

67  Petrea volubilis  Queens wreath  Verbenaceae 

68  Tecoma stans  Yellow bells  Bignoniaceae 

69  Lawsonia inerme  Henna  Lytheraceae 

70  Nerium oleander  Oleander  Apocynaceae 

71  Simmondsia chinensis  Jojoba  Buxaceae 

72  Scaevola sericea  Beach Naupake  Goodeniaceae 

73  Hibiscus rosa‐sinensis  Chinese hibiscus  Malvaceae 

74  Hibiscus sabdariffa  Karkade  Malvaceae 

75  Thevetia peruviana  Yellow oleander  Apocynaceae 

76  Duranta rapens  Sky flower  Verbenaceae 

77  Acacia coriacea  Wire wood  Leguminosae 

78  Acacia pendula  Weeping myala  Leguminosae 
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5. Soil Covers 

 

Item  Scientific Name  Common Name  Family Name 

1  Rhoeo discolor  Moses‐in‐the Cradle  Commelinaceae 

2  Ruellia scumosa  Ruellia  Acanthaceae 

3  Ruellia tuberose  Ruelia  Acanthaceae 

4  Alternanthera versicolor  Joyweed  Amaranthaceae 

5  Agapanthus africanus  African Lily  Liliaceae 

6  Atriplex sp.  Salt bush  Chenopodiaceae 

7  Scaevola aemula  Fairy fanflower  Goodeniaceae 

8  Myoporum parvifolium  Creeping boobialla  Myporaceae 

9  Sesevium portulacastrum  Sea pursalin  Aizoaceae 

10  Angelonia gardneri  Blue wings  Scrophulariaceae 

11  Adenium obesium  Flower of the desert  Apocynaceae 

12  Centratherum muticum  Brazil button flower  Compositae 

13  Aptenia cordifolia  Baby sun rose  Aizoaceae 

14  Asparagus densiflorus  Asparagus  Liliaceae 

15  Carissa grandiflora  Natal plum  Apocynaceae 

16  Crinum asiaticum  Poison bulb  Amarylidaceae 

17  Hymenocallis narcissiflora  Peruvian Daffodil  Amarylidaceae 

18  Gazania rigens  Treasure flower  Compositae 

19  Lippia nodiflora  Lippia  Verbenaceae 

20  Osteospermum fruticosum  Trailing Arrican daisy  Compositae 

21  Pennisetum setaceum  Fountain grass  Gramineae 

22  Setcreasea purpurea  Purple heart  Commelinaceae 

23  Verbena peruviana  Verbena  Verbenaceae 

24  Wedelia trilobata  Wedelia  Compositae 
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25  Sesevium  Sea Pursaline  Aizoaceae 

26  Portulacaria afra  Elephant food  Portulacaceae 

27  Pentas lanceolata  Egyptian Star Cluster  Rubiaceae 

28  Turnera unifoloa  Brooklyn Bot  Turneraceae 

29  Leucophyllum frutescens  Texas Ranger  Scrophulariaceae 

30  Iresine herbstii  Beefsteak Plant  Amaranthaceae 

31  Iresine lindenii  Blood leaf  Amaranthaceae 

32  Carpobrotus edulis  Hottentot Fig  Aizoaceae 

33  Lampranthus roseus  Ice plant  Aizoaceae 

34  Asystasia gangetca  Coromandel  Acanthaceae 

35  Rosmarinus officinalis  Rosemary  Lbiatae 

 

 

6. Climbers 

 

Item  Scientific Name  Common Name  Family Name 

1  Allamanda cathartica  Golden Trumpet  Apocynaceae 

2  Antigonon leptopus  Coral vine  Polygonaceae 

3  Clerodendrum splendens  Glorybower  Verbenaceae 

4  Doxantha unguis cati  Cats claw  Bignoniaceae 

5  Senecio confusus  Mexican flame vine  Compositae 

6  Clitorea ternatea  Butterfly Pea  Leguminosae 

7  Cryptostegia grandiflora  Indian Rubber Vine  Asclepiodaceae 

8  Quisqualis indica  Rangoon creeper  Combretaceae 

9  Ficus pomila  Creeping Fig  Moraceae 

10  Ipomoea patatas  Sweet potato  Convolvulaceae 

11  Ipomoena palmata    Convolvulaceae 

12  Ipomoea pes‐capree  Beach morning glory  Convolvulaceae 

13  Jacquemontia pentantha  Jacquemontia  Convolvulaceae 

14  Jasminum grandiflorum  Jasmine  Oleaceae 

15  Tecomaria capensis  Cape honeysuckle  Bignoniaceae 

16  Tristellateia austtralasiae  Galphimia vine  Malpighiaceae 
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7. Green Landscapes 

 

Item  Scientific Name  Common Name  Family Name 

1  Paspalum Vaginatum  Paspalum  Gramineae 

2  Cynodon dactylon L  Bermuda grass  Gramineae 

3  Tifway grass  Bermuda hybrid  Gramineae 

4  TifGreen Grass  Bermuda Hybrid  Gramineae 

5  Zoysia Japonica  Zoysia Grass  Gramineae 

6  Stenotaphrum  Buffalo Grass  Gramineae 

7  Lolium parenne  Ryegrass  Gramineae 

 

8. Flowers 

 

Item  Scientific Name  Common Name  Family Name 

1  Dianthus caryophullus  Carnation  Caryophyllaceae 

2  Dianthus chinensis hybrid  Rainbow pink  Caryophyllaceae 

3  Dianthus barbatus  Sweet william  Caryophyllaceae 

4  Impatiens wallriana  Sultana  Palsaminaceae 

5  Ipatiens balsamina  Rose balsam  Palsaminaceae 

6  Nicotiana alata  Jasmine tobacco  Solanaceae 

7  Salvia splendens  Scarlet sage  Lobiate 

8  Antirrhinum Hybrid Tall  Floral snapdragon  Scrophulariaceae 

9  Antirrhinum Hybrid Dwarf  Floral snapdragon  Scrophulariaceae 

10  Celosia cristata  Cockscomb  Amaranthaceae 

11  Celosia plumosa  Feather celosia  Amaranthaceae 

12  Dahlia variabilis  Dahlia  Compositae 

13  Delphinium ajacis  Rocket larksuper  Ranunculaceae 

14  Gaillardia pulchella  Blanket flower  Compositae 

15  Heliotropium peruvianum  Heliotrope  Boraginaceae 

16  Limonium sinuatum  Statice  Plumbaginaceae 

17  Ageratum SP  Floss‐flower  Compositae 

18  Viola tricolor  Pansy  Violaceae 
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19  Petunia gandiflora  Petunia  Solanaceae 

20  Petunia milliflora  Petunia  Solanaceae 

21  Zinnia hybrid  Youth and old age  Compositae 

22  Lobelia erinus  Lobelia  Lobeliaceae 

23  Phlox drummondii  Dwarf annual phlox  Polemoriaceae 

24  Verbena hybrida  Verbena  Verbenaceae 

25  Callistephus chinensis  China aster  Compositae 

26  Centaurea cryans  Cornflower  Compositae 

27  Coreopsis Sp.  Lance tickseed  Compositae 

28  Cosmos bipinnatus  Garden cosmos  Compositae 

29  Fuchsia hybrida  Fushia  Onagraceae 

30  Gazania splendens  Treasure flower  Compositae 

31  Helianthus annuns  Sunflower  Compositae 

32  Matthiola incana  Stocks  Curiferae 

33  Nemesia strumosa  Cape jewels  Scrophulariaceae 

34  Lathyrus odoratus  Sweet pea  Leguminosae 

35  Alyssum maritime  Ice plant  Curiferae 

36  Catharanthus rosea  Madagascar periwinkle  Apocynaceae 

37  Portulaca grandiflora  Rose moss  Portulacaceae 

38  Dimorphotheca aurntiaca  Rain cape marigold  Compositae 

39  Amaranthus tricolor  Josephs coat  Amaranthaceae 

40  Gypsophila elegans  Annual baby’s breath  Caryophyllaceae 

41  Iberis coronaria  Rocket candytuft  Curiferae 

42  Clarkia elegans  Orchid godetia  Oenotheraceae 

43  Calendula officinalis  Pot marigold  Compositae 

44  Gompharena globosa  Globe amaranth  Amaranthaceae 

45  Tagetes ericta  Marigold  Compositae 

46  Brassica oleracea  Flowering kale  Curiferae 
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 9. Fruit‐bearing Trees 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Item  Scientific Name  Common Name  Family Name 

1  Citrus aurantifolia  Lime  Rutaceae 

2  Citrus sinensis  Sweet orange  Rutaceae 

3  Citrus reticulta  Mandarin orange  Rutaceae 

4  Ficus carica  Fig tree  Moraceae 

5  Carica papaya  Papaya  Cariaceae 

6  Mangifera indica  Mango tree  Anacardiaceae 

7  Psidium guaiva  Apple gwaiva  Myrtaceae 

8  Ficus sycomorus  Sycamore fig ficus  Moraceae 

9  Olea europea  Olive tree  Oleaceae 

10  Punica granatum  Pome granate  Punicaceae 

11  Ceratonia siliqua  Carob  Leguminosae 

12  Tamarindus indica  Tamarind tree  Leguminosae 

13  Annona squamosa  Sugar apple  Annonaceae 

14  Manikara zapota  Chikoo  Sapotaceae 

15  Terminalia catappa  Tropical almond  Combretaceae 

16  Citrus aurantium  Bitter orange  Rubceae 

17  Morus spp.  Mulberry  Moraceae 

18  Musa spp.  Banana  Musaceae 

19  Ziziphus spina credi  Christi thorn  Rhamnaceae 

20  Pithcellobium dulce  Cats‐claw  Leguminosae 

21  Grewia asiati  Phalsa  Tilliaceae 

For Arabic Names, please contact us on 2018solardecathlonme@dewa.gov.ae 

Reference: Public Parks & Horticulture Department – Dubai Municipality 2010 
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APPENDIX 5   COMPETITION CALENDAR 

   



S
O

L
A

R
 D

E
C

A
T

H
L

O
N

 M
ID

D
L

E
 E

A
S

T
 2

0
1

8
   

 C
O

M
P

E
T

IT
IO

N
 C

A
L

E
N

D
A

R
 V

1

C
O

M
P

E
T

IT
IO

N
 A

C
T

IV
IT

IE
S

P
U

B
L

IC
 V

IS
IT

S
   

9
:0

0
 -

 1
8

:0
0

T
E

A
M

'S
 O

P
E

N
 H

O
U

S
E

O
p

en
in

g
 R

eh
ea

rs
a

l

E
N

D
 O

F
 T

H
E

   
   

   
 D

IS
A

S
S

E
M

B
L

Y
 

P
E

R
IO

D

 O
n

 S
it

e
 R

e
g

is
tr

a
ti

o
n

, I
n

s
tr

u
m

e
n

ta
ti

o
n

 R
e

m
o

v
a

l, 
H

e
a

lt
h

 &
 S

a
fe

ty
 S

u
p

e
rv

is
io

n
s

 a
n

d
 S

it
e

 O
p

e
ra

ti
o

n
s

S
D

M
E

 A
W

A
R

D
S

 C
E

R
E

M
O

N
Y

P
U

B
L

IC
 V

IS
IT

S
0

9
:0

0
 -

 1
6

:0
0

V
IC

T
O

R
Y

 B
R

E
A

K
F

A
S

T
P

U
B

L
IC

 V
IS

IT
S

   
9

:0
0

 -
 1

8
:0

0

C
O

M
P

E
T

IT
IO

N
 A

C
T

IV
IT

IE
S

P
U

B
L

IC
 V

IS
IT

S
 

C
O

M
P

E
T

IT
IO

N
 A

C
T

IV
IT

IE
S

   
J

u
ry

 V
is

it
s

*

C
O

M
P

E
T

IT
IO

N
 A

C
T

IV
IT

IE
S

P
U

B
L

IC
 V

IS
IT

S
 

C
O

M
P

E
T

IT
IO

N
 A

C
T

IV
IT

IE
S

   
J

u
ry

 V
is

it
s

*

C
O

M
P

E
T

IT
IO

N
 A

C
T

IV
IT

IE
S

P
U

B
L

IC
 V

IS
IT

S
 

C
o

n
te

s
t 

A
w

a
rd

 C
e

re
m

o
n

y

C
O

M
P

E
T

IT
IO

N
 A

C
T

IV
IT

IE
S

   

P
U

B
L

IC
 V

IS
IT

S
   

9
:0

0
 -

 1
8

:0
0

In
st

ru
m

en
ta

ti
o

n
 T

es
ti

n
g

P
U

B
L

IC
 V

IS
IT

S
   

9
:0

0
 -

 1
8

:0
0

In
st

ru
m

en
ta

ti
o

n
 T

es
ti

n
g

C
O

M
P

E
T

IT
IO

N
 A

C
T

IV
IT

IE
S

   
J

u
ry

 V
is

it
s

*

P
U

B
L

IC
 V

IS
IT

S
 

C
O

M
P

E
T

IT
IO

N
 A

C
T

IV
IT

IE
S

C
O

M
P

E
T

IT
IO

N
 A

C
T

IV
IT

IE
S

P
U

B
L

IC
 V

IS
IT

S
 

C
O

M
P

E
T

IT
IO

N
 A

C
T

IV
IT

IE
S

   
J

u
ry

 V
is

it
s

*

C
O

M
P

E
T

IT
IO

N
 A

C
T

IV
IT

IE
S

P
U

B
L

IC
 V

IS
IT

S
 

C
o

n
te

s
t 

A
w

a
rd

 C
e

re
m

o
n

y

C
O

M
P

E
T

IT
IO

N
 A

C
T

IV
IT

IE
S

   
J

u
ry

 V
is

it
s

*

C
O

M
P

E
T

IT
IO

N
 A

C
T

IV
IT

IE
S

P
U

B
L

IC
 V

IS
IT

S
 

C
o

n
te

s
t 

A
w

a
rd

 C
e

re
m

o
n

y

C
O

M
P

E
T

IT
IO

N
 A

C
T

IV
IT

IE
S

   
J

u
ry

 V
is

it
s

*

C
O

M
P

E
T

IT
IO

N
 A

C
T

IV
IT

IE
S

P
U

B
L

IC
 V

IS
IT

S
   

9
:0

0
 -

 1
8

:0
0

C
o

n
te

s
t 

A
w

a
rd

 C
e

re
m

o
n

y

C
O

M
P

E
T

IT
IO

N
 A

C
T

IV
IT

IE
S

P
U

B
L

IC
 V

IS
IT

S
   

9
:0

0
 -

 1
8

:0
0

C
o

n
te

s
t 

A
w

a
rd

 C
e

re
m

o
n

y

A
S

S
E

M
B

L
Y

 P
E

R
IO

D

O
n

 S
it

e 
R

eg
is

tr
a

ti
o

n

A
S

S
E

M
B

L
Y

 P
E

R
IO

D

O
n

 S
it

e 
R

eg
is

tr
a

ti
o

n

A
S

S
E

M
B

L
Y

 P
E

R
IO

D

O
n

 S
it

e 
R

eg
is

tr
a

ti
o

n

A
S

S
E

M
B

L
Y

 P
E

R
IO

D

O
n

 S
it

e 
R

eg
is

tr
a

ti
o

n

A
S

S
E

M
B

L
Y

 P
E

R
IO

D

O
n

 S
it

e 
R

eg
is

tr
a

ti
o

n

A
S

S
E

M
B

L
Y

 P
E

R
IO

D

O
n

 S
it

e 
R

eg
is

tr
a

ti
o

n

A
S

S
E

M
B

L
Y

 P
E

R
IO

D

O
n

 S
it

e 
R

eg
is

tr
a

ti
o

n

A
S

S
E

M
B

L
Y

 P
E

R
IO

D

O
n

 S
it

e 
R

eg
is

tr
a

ti
o

n

A
S

S
E

M
B

L
Y

 P
E

R
IO

D

O
n

 S
it

e 
R

eg
is

tr
a

ti
o

n

A
S

S
E

M
B

L
Y

 P
E

R
IO

D

O
n

 S
it

e 
R

eg
is

tr
a

ti
o

n

S
T

A
R

T
 A

S
S

E
M

B
L

Y
 P

E
R

IO
D

O
n

 S
it

e 
R

eg
is

tr
a

ti
o

n

H
E

A
L

T
H

 &
 S

A
F

E
T

Y
 

T
R

A
IN

IN
G

O
n

 S
it

e 
R

eg
is

tr
a

ti
o

n

W
E

L
C

O
M

E
 C

E
R

E
M

O
N

Y

O
n

 S
it

e
 R

e
g

is
tr

a
ti

o
n

H
e

a
lt

h
 &

 S
a

fe
ty

 S
u

p
e

rv
is

io
n

s
, S

it
e

 O
p

e
ra

ti
o

n
s

 a
n

d
 

B
u

ild
in

g
 In

s
p

e
c

ti
o

n
s

In
s

tr
u

m
e

n
ta

ti
o

n
 In

s
ta

lla
ti

o
n

A
S

S
E

M
B

L
Y

 P
E

R
IO

D

O
n

 S
it

e 
R

eg
is

tr
a

ti
o

n

A
S

S
E

M
B

L
Y

 P
E

R
IO

D

O
n

 S
it

e 
R

eg
is

tr
a

ti
o

n

(N
o

 w
o

rk
 t

o
 t

a
k

e
 p

la
c

e
 w

h
ile

 t
e

a
m

s
 w

a
it

 f
o

r 
fi

n
a

l 
in

s
p

e
c

ti
o

n
s

)

B
E

G
IN

N
IN

G
 O

F
 T

H
E

 E
X

H
IB

IT
IO

N

O
P

E
N

IN
G

 C
E

R
E

M
O

N
Y

V
IP

 / 
M

E
D

IA
 / 

IN
S

T
IT

U
T

IO
N

A
L

 V
IS

IT
S

 

H
e

a
lt

h
 &

 S
a

fe
ty

 S
u

p
e

rv
is

io
n

s
, S

it
e

 O
p

e
ra

ti
o

n
s

 a
n

d
 

B
u

ild
in

g
 In

s
p

e
c

ti
o

n
s

In
s

tr
u

m
e

n
ta

ti
o

n
 In

s
ta

lla
ti

o
n

H
e

a
lt

h
 &

 S
a

fe
ty

 S
u

p
e

rv
is

io
n

s
, S

it
e

 O
p

e
ra

ti
o

n
s

 a
n

d
 

B
u

ild
in

g
 In

s
p

e
c

ti
o

n
s

In
s

tr
u

m
e

n
ta

ti
o

n
 In

s
ta

lla
ti

o
n

H
e

a
lt

h
 &

 S
a

fe
ty

 S
u

p
e

rv
is

io
n

s
, S

it
e

 O
p

e
ra

ti
o

n
s

 a
n

d
 

B
u

ild
in

g
 In

s
p

e
c

ti
o

n
s

In
s

tr
u

m
e

n
ta

ti
o

n
 In

s
ta

lla
ti

o
n

W
a

te
r 

D
e

liv
e

ry
 

H
e

a
lt

h
 &

 S
a

fe
ty

 S
u

p
e

rv
is

io
n

s
, S

it
e

 O
p

e
ra

ti
o

n
s

 a
n

d
 

B
u

ild
in

g
 In

s
p

e
c

ti
o

n
s

In
s

tr
u

m
e

n
ta

ti
o

n
 In

s
ta

lla
ti

o
n

H
e

a
lt

h
 &

 S
a

fe
ty

 S
u

p
e

rv
is

io
n

s
, S

it
e

 O
p

e
ra

ti
o

n
s

 a
n

d
 

B
u

ild
in

g
 In

s
p

e
c

ti
o

n
s

In
s

tr
u

m
e

n
ta

ti
o

n
 In

s
ta

lla
ti

o
n

H
e

a
lt

h
 &

 S
a

fe
ty

 S
u

p
e

rv
is

io
n

s
, S

it
e

 O
p

e
ra

ti
o

n
s

 a
n

d
 

B
u

ild
in

g
 In

s
p

e
c

ti
o

n
s

In
s

tr
u

m
e

n
ta

ti
o

n
 In

s
ta

lla
ti

o
n

H
e

a
lt

h
 &

 S
a

fe
ty

 S
u

p
e

rv
is

io
n

s
, S

it
e

 O
p

e
ra

ti
o

n
s

 a
n

d
 

B
u

ild
in

g
 In

s
p

e
c

ti
o

n
s

In
s

tr
u

m
e

n
ta

ti
o

n
 In

s
ta

lla
ti

o
n

H
e

a
lt

h
 &

 S
a

fe
ty

 S
u

p
e

rv
is

io
n

s
, S

it
e

 O
p

e
ra

ti
o

n
s

 a
n

d
 

B
u

ild
in

g
 In

s
p

e
c

ti
o

n
s

In
s

tr
u

m
e

n
ta

ti
o

n
 In

s
ta

lla
ti

o
n

H
e

a
lt

h
 &

 S
a

fe
ty

 S
u

p
e

rv
is

io
n

s
, S

it
e

 O
p

e
ra

ti
o

n
s

 a
n

d
 

B
u

ild
in

g
 In

s
p

e
c

ti
o

n
s

H
e

a
lt

h
 &

 S
a

fe
ty

 S
u

p
e

rv
is

io
n

s
, S

it
e

 O
p

e
ra

ti
o

n
s

 a
n

d
 

B
u

ild
in

g
 In

s
p

e
c

ti
o

n
s

H
e

a
lt

h
 &

 S
a

fe
ty

 S
u

p
e

rv
is

io
n

s
, S

it
e

 O
p

e
ra

ti
o

n
s

 a
n

d
 

B
u

ild
in

g
 In

s
p

e
c

ti
o

n
s

D
A

Y
 0

D
A

Y
 1

 
D

A
Y

 2
 

D
A

Y
 3

 
D

A
Y

 4
 

H
e

a
lt

h
 &

 S
a

fe
ty

 S
u

p
e

rv
is

io
n

s
, S

it
e

 O
p

e
ra

ti
o

n
s

 a
n

d
 

B
u

ild
in

g
 In

s
p

e
c

ti
o

n
s

S
U

N
D

A
Y

M
O

N
D

A
Y

T
U

E
S

D
A

Y
W

E
D

N
E

S
D

A
Y

T
H

U
R

S
D

A
Y

F
R

ID
A

Y

O
C

T
O

B
E

R
 -

 N
O

V
E

M
B

E
R

 2
0

1
8

28
-O

ct
-1

8
29

-O
ct

-1
8

30
-O

ct
-1

8
31

-O
ct

-1
8

01
-N

o
v-

18
02

-N
o

v-
18

03
-N

o
v-

18

S
A

T
U

R
D

A
Y

D
A

Y
 1

4 
D

A
Y

 1
5 

A
S

S
E

M
B

L
Y

 P
E

R
IO

D

W
a

te
r 

D
e

liv
e

ry

11
-N

o
v-

18
12

-N
o

v-
18

D
A

Y
 7

 
D

A
Y

 8
 

04
-N

o
v-

18
09

-N
o

v-
18

D
A

Y
 9

 
D

A
Y

 1
0 

D
A

Y
 3

5 
D

A
Y

 4
0 

D
A

Y
 4

1 

08
-D

ec
-1

8
02

-D
ec

-1
8

03
-D

ec
-1

8
04

-D
ec

-1
8

05
-D

ec
-1

8
06

-D
ec

-1
8

 O
n

 S
it

e
 R

e
g

is
tr

a
ti

o
n

, I
n

s
tr

u
m

e
n

ta
ti

o
n

 R
e

m
o

v
a

l, 
H

e
a

lt
h

 &
 S

a
fe

ty
 S

u
p

e
rv

is
io

n
s

 a
n

d
 S

it
e

 O
p

e
ra

ti
o

n
s

 O
n

 S
it

e
 R

e
g

is
tr

a
ti

o
n

, I
n

s
tr

u
m

e
n

ta
ti

o
n

 R
e

m
o

v
a

l, 
H

e
a

lt
h

 &
 S

a
fe

ty
 S

u
p

e
rv

is
io

n
s

 a
n

d
 S

it
e

 O
p

e
ra

ti
o

n
s

 O
n

 S
it

e
 R

e
g

is
tr

a
ti

o
n

, I
n

s
tr

u
m

e
n

ta
ti

o
n

 R
e

m
o

v
a

l, 
H

e
a

lt
h

 &
 S

a
fe

ty
 S

u
p

e
rv

is
io

n
s

 a
n

d
 S

it
e

 O
p

e
ra

ti
o

n
s

: 
F

in
a

l S
it

e
 In

s
p

e
c

ti
o

n

D
IS

A
S

S
E

M
B

L
Y

 P
E

R
IO

D

D
A

Y
 2

7 

24
-N

o
v-

18

D
A

Y
 2

0 

D
A

Y
 6

 

30
-N

o
v-

18
01

-D
ec

-1
8

22
-N

o
v-

18
23

-N
o

v-
18

D
A

Y
 1

8 
D

A
Y

 1
7 

D
A

Y
 1

9 

S
A

T
U

R
D

A
Y

C
O

M
P

E
T

IT
IO

N
 A

C
T

IV
IT

IE
S

   
J

u
ry

 V
is

it
s

*
C

O
M

P
E

T
IT

IO
N

 A
C

T
IV

IT
IE

S
   

C
O

M
P

E
T

IT
IO

N
 A

C
T

IV
IT

IE
S

   

21
-N

o
v-

18

28
-N

o
v-

18

F
R

ID
A

Y
W

E
D

N
E

S
D

A
Y

T
H

U
R

S
D

A
Y

29
-N

o
v-

18

P
U

B
L

IC
 V

IS
IT

S
   

9
:0

0
 -

 1
8

:0
0

In
st

ru
m

en
ta

ti
o

n
 T

es
ti

n
g

19
-N

o
v-

18

M
IN

O
R

 F
IN

A
L

 A
R

R
A

N
G

E
M

E
N

T
S

 &
 

F
IN

A
L

 S
E

T
 U

P
 

D
A

Y
 5

 

D
A

Y
 2

2 
D

A
Y

 2
3 

D
A

Y
 2

4 
D

A
Y

 2
5 

16
-N

o
v-

18
13

-N
o

v-
18

14
-N

o
v-

18
15

-N
o

v-
18

D
A

Y
 1

6 

20
-N

o
v-

18

 O
n

 S
it

e
 R

e
g

is
tr

a
ti

o
n

, I
n

s
tr

u
m

e
n

ta
ti

o
n

 R
e

m
o

v
a

l, 
H

e
a

lt
h

 &
 S

a
fe

ty
 S

u
p

e
rv

is
io

n
s

 a
n

d
 S

it
e

 O
p

e
ra

ti
o

n
s

D
A

Y
 3

7 

H
O

L
ID

A
Y

H
e

a
lt

h
 &

 S
a

fe
ty

 S
u

p
e

rv
is

io
n

s
, S

it
e

 O
p

e
ra

ti
o

n
s

 a
n

d
 

B
u

ild
in

g
 In

s
p

e
c

ti
o

n
s

In
s

tr
u

m
e

n
ta

ti
o

n
 In

s
ta

lla
ti

o
n

18
-N

o
v-

18

O
n

 S
it

e
 R

e
g

is
tr

a
ti

o
n

In
s

tr
u

m
e

n
ta

ti
o

n
 In

s
ta

lla
ti

o
n

H
e

a
lt

h
 &

 S
a

fe
ty

 S
u

p
e

rv
is

io
n

s
, S

it
e

 O
p

e
ra

ti
o

n
s

 a
n

d
 

B
u

ild
in

g
 In

s
p

e
c

ti
o

n
s

D
A

Y
 3

1 

D
A

Y
 2

1 

H
O

L
ID

A
Y

D
A

Y
 2

9 

07
-D

ec
-1

8
D

A
Y

 3
8 

D
A

Y
 3

9 

D
IS

A
S

S
E

M
B

L
Y

 P
E

R
IO

D

D
A

Y
 3

3 

D
IS

A
S

S
E

M
B

L
Y

 P
E

R
IO

D

D
A

Y
 3

6 

 D
IS

A
S

S
E

M
B

L
Y

 P
E

R
IO

D

D
A

Y
 2

8 

25
-N

o
v-

18
26

-N
o

v-
18

D
A

Y
 3

0 

T
E

A
M

S
C

H
E

C
K

 O
U

T

S
U

N
D

A
Y

M
O

N
D

A
Y

T
U

E
S

D
A

Y

D
A

Y
 2

6 

D
A

Y
 3

4 
D

A
Y

 3
2 

27
-N

o
v-

18

E
N

D
 O

F
 T

H
E

 A
S

S
E

M
B

L
Y

 P
E

R
IO

D

17
-N

o
v-

18

D
A

Y
 1

1 
D

A
Y

 1
2 

D
A

Y
 1

3 

05
-N

o
v-

18
06

-N
o

v-
18

07
-N

o
v-

18
08

-N
o

v-
18

10
-N

o
v-

18



 

  138    

APPENDIX 6   DETAILED COMPETITION SCHEDULE 

   



S
u

n
d

ay
 2

8th
 O

ct
o

b
er

T
yp

e 
of

 a
ct

iv
ity

S
ec

tio
n 

in
 

R
ul

es
C

on
te

st
 

N
º

C
on

te
st

 
ty

pe
T

ot
al

 P
ts

 
A

va
ila

bl
e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

W
el

co
m

e 
ce

re
m

on
y

C
om

pe
tit

io
n

S
D

M
E

H
ea

lth
 &

 S
af

et
y 

T
ra

in
in

g
In

fr
as

tr
uc

tu
re

s
S

D
M

E
S

ite
 O

pe
ra

tio
ns

In
fr

as
tr

uc
tu

re
s

S
D

M
E

M
o

n
d

ay
 2

9th
 O

ct
o

b
er

T
yp

e 
of

 a
ct

iv
ity

S
ec

tio
n 

in
 

R
ul

es
C

on
te

st
 

N
º

C
on

te
st

 
ty

pe
T

ot
al

 P
ts

 
A

va
ila

bl
e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

S
ta

nd
-a

lo
ne

 h
ou

se
 a

ss
em

bl
y

In
fr

as
tr

uc
tu

re
s

S
D

M
E

S
ite

 O
pe

ra
tio

ns
In

fr
as

tr
uc

tu
re

s
S

D
M

E
H

ea
lth

 &
 S

af
et

y 
S

up
er

vi
si

on
s

In
fr

as
tr

uc
tu

re
s

S
D

M
E

In
sp

ec
tio

ns
C

om
pe

tit
io

n
R

u
le

 1
1

.6
S

D
M

E
T

ea
m

 /
 o

rg
an

iz
er

 m
ee

tin
g

C
om

pe
tit

io
n

R
u

le
 2

.4
S

D
M

E

T
u

es
d

ay
 3

0th
 O

ct
o

b
er

T
yp

e 
of

 a
ct

iv
ity

S
ec

tio
n 

in
 

R
ul

es
C

on
te

st
 

N
º

C
on

te
st

 
ty

pe
T

ot
al

 P
ts

 
A

va
ila

bl
e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

S
ta

nd
-a

lo
ne

 h
ou

se
 a

ss
em

bl
y

In
fr

as
tr

uc
tu

re
s

S
D

M
E

S
ite

 O
pe

ra
tio

ns
In

fr
as

tr
uc

tu
re

s
S

D
M

E
H

ea
lth

 &
 S

af
et

y 
S

up
er

vi
si

on
s

In
fr

as
tr

uc
tu

re
s

S
D

M
E

In
sp

ec
tio

ns
C

om
pe

tit
io

n
R

u
le

 1
1

.6
S

D
M

E
T

ea
m

 /
 o

rg
an

iz
er

 m
ee

tin
g

C
om

pe
tit

io
n

R
u

le
 2

.4
S

D
M

E

W
ed

n
es

d
ay

 3
1st

 O
ct

o
b

er
T

yp
e 

of
 a

ct
iv

ity
S

ec
tio

n 
in

 
R

ul
es

C
on

te
st

 
N

º
C

on
te

st
 

ty
pe

T
ot

al
 P

ts
 

A
va

ila
bl

e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

S
ta

nd
-a

lo
ne

 h
ou

se
 a

ss
em

bl
y

In
fr

as
tr

uc
tu

re
s

S
D

M
E

S
ite

 O
pe

ra
tio

ns
In

fr
as

tr
uc

tu
re

s
S

D
M

E
H

ea
lth

 &
 S

af
et

y 
S

up
er

vi
si

on
s

In
fr

as
tr

uc
tu

re
s

S
D

M
E

In
sp

ec
tio

ns
C

om
pe

tit
io

n
R

u
le

 1
1

.6
S

D
M

E
In

st
ru

m
en

ta
tio

n 
In

st
al

la
tio

n
C

om
pe

tit
io

n
R

u
le

 1
0

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

T
h

u
rs

d
ay

 1
st

 N
o

ve
m

b
er

T
yp

e 
of

 a
ct

iv
ity

S
ec

tio
n 

in
 

R
ul

es
C

on
te

st
 

N
º

C
on

te
st

 
ty

pe
T

ot
al

 P
ts

 
A

va
ila

bl
e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

S
ta

nd
-a

lo
ne

 h
ou

se
 a

ss
em

bl
y

In
fr

as
tr

uc
tu

re
s

S
D

M
E

S
ite

 O
pe

ra
tio

ns
In

fr
as

tr
uc

tu
re

s
S

D
M

E
H

ea
lth

 &
 S

af
et

y 
S

up
er

vi
si

on
s

In
fr

as
tr

uc
tu

re
s

S
D

M
E

In
sp

ec
tio

ns
C

om
pe

tit
io

n
R

u
le

 1
1

.6
S

D
M

E
In

st
ru

m
en

ta
tio

n 
In

st
al

la
tio

n
C

om
pe

tit
io

n
R

u
le

 1
0

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

F
ri

d
ay

 2
n

d
 N

o
ve

m
b

er
T

yp
e 

of
 a

ct
iv

ity
S

ec
tio

n 
in

 
R

ul
es

C
on

te
st

 
N

º
C

on
te

st
 

ty
pe

T
ot

al
 P

ts
 

A
va

ila
bl

e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

S
ta

nd
-a

lo
ne

 h
ou

se
 a

ss
em

bl
y

In
fr

as
tr

uc
tu

re
s

S
D

M
E

S
ite

 O
pe

ra
tio

ns
In

fr
as

tr
uc

tu
re

s
S

D
M

E
H

ea
lth

 &
 S

af
et

y 
S

up
er

vi
si

on
s

In
fr

as
tr

uc
tu

re
s

S
D

M
E

In
sp

ec
tio

ns
C

om
pe

tit
io

n
R

u
le

 1
1

.6
S

D
M

E
In

st
ru

m
en

ta
tio

n 
In

st
al

la
tio

n
C

om
pe

tit
io

n
R

u
le

 1
0

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

S
at

u
rd

ay
 3

rd
 N

o
ve

m
b

er
T

yp
e 

of
 a

ct
iv

ity
S

ec
tio

n 
in

 
R

ul
es

C
on

te
st

 
N

º
C

on
te

st
 

ty
pe

T
ot

al
 P

ts
 

A
va

ila
bl

e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

S
ta

nd
-a

lo
ne

 h
ou

se
 a

ss
em

bl
y

In
fr

as
tr

uc
tu

re
s

S
D

M
E

S
ite

 O
pe

ra
tio

ns
In

fr
as

tr
uc

tu
re

s
S

D
M

E
H

ea
lth

 &
 S

af
et

y 
S

up
er

vi
si

on
s

In
fr

as
tr

uc
tu

re
s

S
D

M
E

In
sp

ec
tio

ns
C

om
pe

tit
io

n
R

u
le

 1
1

.6
S

D
M

E
In

st
ru

m
en

ta
tio

n 
In

st
al

la
tio

n
C

om
pe

tit
io

n
R

u
le

 1
0

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

S
D

M
E

 2
01

8 
  

D
E

T
A

IL
E

D
 C

O
M

P
E

T
IT

IO
N

 S
C

H
E

D
U

L
E

 V
.0

1
O

C
T

O
B

E
R

 /
 N

O
V

E
M

B
E

R
 2

01
8



S
D

M
E

 2
01

8 
  

D
E

T
A

IL
E

D
 C

O
M

P
E

T
IT

IO
N

 S
C

H
E

D
U

L
E

 V
.0

1
O

C
T

O
B

E
R

 /
 N

O
V

E
M

B
E

R
 2

01
8

S
u

n
d

ay
 4

th
  

N
o

ve
m

b
er

T
yp

e 
of

 a
ct

iv
ity

S
ec

tio
n 

in
 

R
ul

es
C

on
te

st
 

N
º

C
on

te
st

 
ty

pe
T

ot
al

 P
ts

 
A

va
ila

bl
e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

S
ta

nd
-a

lo
ne

 h
ou

se
 a

ss
em

bl
y

In
fr

as
tr

uc
tu

re
s

S
D

M
E

S
ite

 O
pe

ra
tio

ns
In

fr
as

tr
uc

tu
re

s
S

D
M

E
H

ea
lth

 &
 S

af
et

y 
S

up
er

vi
si

on
s

In
fr

as
tr

uc
tu

re
s

S
D

M
E

In
sp

ec
tio

ns
C

om
pe

tit
io

n
R

u
le

 1
1

.6
S

D
M

E
In

st
ru

m
en

ta
tio

n 
In

st
al

la
tio

n
C

om
pe

tit
io

n
R

u
le

 1
0

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

M
o

n
d

ay
 5

th
 N

o
ve

m
b

er
T

yp
e 

of
 a

ct
iv

ity
S

ec
tio

n 
in

 
R

ul
es

C
on

te
st

 
N

º
C

on
te

st
 

ty
pe

T
ot

al
 P

ts
 

A
va

ila
bl

e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

S
ta

nd
-a

lo
ne

 h
ou

se
 a

ss
em

bl
y

In
fr

as
tr

uc
tu

re
s

S
D

M
E

S
ite

 O
pe

ra
tio

ns
In

fr
as

tr
uc

tu
re

s
S

D
M

E
H

ea
lth

 &
 S

af
et

y 
S

up
er

vi
si

on
s

In
fr

as
tr

uc
tu

re
s

S
D

M
E

In
sp

ec
tio

ns
C

om
pe

tit
io

n
R

u
le

 1
1

.6
S

D
M

E
In

st
ru

m
en

ta
tio

n 
In

st
al

la
tio

n
C

om
pe

tit
io

n
R

u
le

 1
0

S
D

M
E

W
at

er
 D

el
iv

er
y

C
om

pe
tit

io
n

R
u

le
 8

,2
S

D
M

E
T

ea
m

 /
 o

rg
an

iz
er

 m
ee

tin
g

C
om

pe
tit

io
n

R
u

le
 2

.4
S

D
M

E

T
u

es
d

ay
 6

th
 N

o
ve

m
b

er
T

yp
e 

of
 a

ct
iv

ity
S

ec
tio

n 
in

 
R

ul
es

C
on

te
st

 
N

º
C

on
te

st
 

ty
pe

T
ot

al
 P

ts
 

A
va

ila
bl

e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

S
ta

nd
-a

lo
ne

 h
ou

se
 a

ss
em

bl
y

In
fr

as
tr

uc
tu

re
s

S
D

M
E

S
ite

 O
pe

ra
tio

ns
In

fr
as

tr
uc

tu
re

s
S

D
M

E
H

ea
lth

 &
 S

af
et

y 
S

up
er

vi
si

on
s

In
fr

as
tr

uc
tu

re
s

S
D

M
E

In
sp

ec
tio

ns
C

om
pe

tit
io

n
R

u
le

 1
1

.6
S

D
M

E
In

st
ru

m
en

ta
tio

n 
In

st
al

la
tio

n
C

om
pe

tit
io

n
R

u
le

 1
0

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

W
ed

n
es

d
ay

 7
th

 N
o

ve
m

b
er

T
yp

e 
of

 a
ct

iv
ity

S
ec

tio
n 

in
 

R
ul

es
C

on
te

st
 

N
º

C
on

te
st

 
ty

pe
T

ot
al

 P
ts

 
A

va
ila

bl
e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

S
ta

nd
-a

lo
ne

 h
ou

se
 a

ss
em

bl
y

In
fr

as
tr

uc
tu

re
s

S
D

M
E

S
ite

 O
pe

ra
tio

ns
In

fr
as

tr
uc

tu
re

s
S

D
M

E
H

ea
lth

 &
 S

af
et

y 
S

up
er

vi
si

on
s

In
fr

as
tr

uc
tu

re
s

S
D

M
E

In
sp

ec
tio

ns
C

om
pe

tit
io

n
R

u
le

 1
1

.6
S

D
M

E
In

st
ru

m
en

ta
tio

n 
In

st
al

la
tio

n
C

om
pe

tit
io

n
R

u
le

 1
0

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

T
h

u
rs

d
ay

 8
th

 N
o

ve
m

b
er

T
yp

e 
of

 a
ct

iv
ity

S
ec

tio
n 

in
 

R
ul

es
C

on
te

st
 

N
º

C
on

te
st

 
ty

pe
T

ot
al

 P
ts

 
A

va
ila

bl
e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

S
ta

nd
-a

lo
ne

 h
ou

se
 a

ss
em

bl
y

In
fr

as
tr

uc
tu

re
s

S
D

M
E

S
ite

 O
pe

ra
tio

ns
In

fr
as

tr
uc

tu
re

s
S

D
M

E
H

ea
lth

 &
 S

af
et

y 
S

up
er

vi
si

on
s

In
fr

as
tr

uc
tu

re
s

S
D

M
E

In
sp

ec
tio

ns
C

om
pe

tit
io

n
R

u
le

 1
1

.6
S

D
M

E
In

st
ru

m
en

ta
tio

n 
In

st
al

la
tio

n
C

om
pe

tit
io

n
R

u
le

 1
0

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

F
ri

d
ay

 9
th

 N
o

ve
m

b
er

T
yp

e 
of

 a
ct

iv
ity

S
ec

tio
n 

in
 

R
ul

es
C

on
te

st
 

N
º

C
on

te
st

 
ty

pe
T

ot
al

 P
ts

 
A

va
ila

bl
e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

S
ta

nd
-a

lo
ne

 h
ou

se
 a

ss
em

bl
y

In
fr

as
tr

uc
tu

re
s

S
D

M
E

S
ite

 O
pe

ra
tio

ns
In

fr
as

tr
uc

tu
re

s
S

D
M

E
H

ea
lth

 &
 S

af
et

y 
S

up
er

vi
si

on
s

In
fr

as
tr

uc
tu

re
s

S
D

M
E

In
sp

ec
tio

ns
C

om
pe

tit
io

n
R

u
le

 1
1

.6
S

D
M

E
In

st
ru

m
en

ta
tio

n 
In

st
al

la
tio

n
C

om
pe

tit
io

n
R

u
le

 1
0

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

S
at

u
rd

ay
 1

0th
 N

o
ve

m
b

er
T

yp
e 

of
 a

ct
iv

ity
S

ec
tio

n 
in

 
R

ul
es

C
on

te
st

 
N

º
C

on
te

st
 

ty
pe

T
ot

al
 P

ts
 

A
va

ila
bl

e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

S
ta

nd
-a

lo
ne

 h
ou

se
 a

ss
em

bl
y

In
fr

as
tr

uc
tu

re
s

S
D

M
E

S
ite

 O
pe

ra
tio

ns
In

fr
as

tr
uc

tu
re

s
S

D
M

E
H

ea
lth

 &
 S

af
et

y 
S

up
er

vi
si

on
s

In
fr

as
tr

uc
tu

re
s

S
D

M
E

In
sp

ec
tio

ns
C

om
pe

tit
io

n
R

u
le

 1
1

.6
S

D
M

E
In

st
ru

m
en

ta
tio

n 
In

st
al

la
tio

n
C

om
pe

tit
io

n
R

u
le

 1
0

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E



S
D

M
E

 2
01

8 
  

D
E

T
A

IL
E

D
 C

O
M

P
E

T
IT

IO
N

 S
C

H
E

D
U

L
E

 V
.0

1
O

C
T

O
B

E
R

 /
 N

O
V

E
M

B
E

R
 2

01
8

S
u

n
d

ay
 1

1th
 N

o
ve

m
b

er
T

yp
e 

of
 a

ct
iv

ity
S

ec
tio

n 
in

 
R

ul
es

C
on

te
st

 
N

º
C

on
te

st
 

ty
pe

T
ot

al
 P

ts
 

A
va

ila
bl

e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

S
ta

nd
-a

lo
ne

 h
ou

se
 a

ss
em

bl
y

In
fr

as
tr

uc
tu

re
s

S
D

M
E

S
ite

 O
pe

ra
tio

ns
In

fr
as

tr
uc

tu
re

s
S

D
M

E
H

ea
lth

 &
 S

af
et

y 
S

up
er

vi
si

on
s

In
fr

as
tr

uc
tu

re
s

S
D

M
E

In
sp

ec
tio

ns
C

om
pe

tit
io

n
R

u
le

 1
1

.6
S

D
M

E
In

st
ru

m
en

ta
tio

n 
In

st
al

la
tio

n
C

om
pe

tit
io

n
R

u
le

 1
0

S
D

M
E

W
at

er
 D

el
iv

er
y

C
om

pe
tit

io
n

R
u

le
 8

,2
S

D
M

E
T

ea
m

 /
 o

rg
an

iz
er

 m
ee

tin
g

C
om

pe
tit

io
n

R
u

le
 2

.4
S

D
M

E

M
o

n
d

ay
 1

2th
 N

o
ve

m
b

er
T

yp
e 

of
 a

ct
iv

ity
S

ec
tio

n 
in

 
R

ul
es

C
on

te
st

 
N

º
C

on
te

st
 

ty
pe

T
ot

al
 P

ts
 

A
va

ila
bl

e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

S
ta

nd
-a

lo
ne

 h
ou

se
 a

ss
em

bl
y

In
fr

as
tr

uc
tu

re
s

S
D

M
E

S
ite

 O
pe

ra
tio

ns
In

fr
as

tr
uc

tu
re

s
S

D
M

E
H

ea
lth

 &
 S

af
et

y 
S

up
er

vi
si

on
s

In
fr

as
tr

uc
tu

re
s

S
D

M
E

F
in

al
 I

ns
pe

ct
io

ns
C

om
pe

tit
io

n
R

u
le

 1
1

.6
S

D
M

E
In

st
ru

m
en

ta
tio

n 
In

st
al

la
tio

n
C

om
pe

tit
io

n
R

u
le

 1
0

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

T
u

es
d

ay
 1

3th
 N

o
ve

m
b

er
T

yp
e 

of
 a

ct
iv

ity
S

ec
tio

n 
in

 
R

ul
es

C
on

te
st

 
N

º
C

on
te

st
 

ty
pe

T
ot

al
 P

ts
 

A
va

ila
bl

e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

M
in

or
 f

in
al

 a
rr

an
ge

m
en

ts
 w

ith
in

 t
he

 h
ou

se
In

fr
as

tr
uc

tu
re

s
S

D
M

E
O

pe
ni

ng
 C

er
em

on
y 

re
he

ar
sa

l
C

om
m

un
ic

at
io

n

T
ea

m
s 

P
ri

va
te

 V
is

its
C

om
m

un
ic

at
io

n
A

C
T

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

W
ed

n
es

d
ay

 1
4th

 N
o

ve
m

b
er

T
yp

e 
of

 a
ct

iv
ity

S
ec

tio
n 

in
 

R
ul

es
C

on
te

st
 

N
º

C
on

te
st

 
ty

pe
T

ot
al

 P
ts

 
A

va
ila

bl
e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

O
ff

ic
ia

l O
pe

ni
ng

 C
er

em
on

y
C

om
m

un
ic

at
io

n
A

C
T

V
IP

 /
 M

ed
ia

 /
 I

ns
tit

ut
io

na
l V

is
its

 
C

om
m

un
ic

at
io

n
R

u
le

 1
2

.4
A

C
T

In
te

ri
or

 &
 E

xt
er

io
r 

Li
gh

tin
g

C
om

pe
tit

io
n

R
u

le
 1

2
.6

A
C

T
M

on
ito

ri
ng

 t
es

ts
 -

 S
ys

te
m

s'
 f

un
ct

io
ni

ng
C

om
pe

tit
io

n
R

u
le

 1
0

S
D

M
E

T
h

u
rs

d
ay

 1
5th

 N
o

ve
m

b
er

T
yp

e 
of

 a
ct

iv
ity

S
ec

tio
n 

in
 

R
ul

es
C

on
te

st
 

N
º

C
on

te
st

 
ty

pe
T

ot
al

 P
ts

 
A

va
ila

bl
e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

P
ub

lic
 V

is
its

 (
G

en
er

al
 P

ub
lic

)
C

om
pe

tit
io

n
R

u
le

 1
2

.4
A

C
T

In
te

ri
or

 &
 E

xt
er

io
r 

Li
gh

tin
g

C
om

pe
tit

io
n

R
u

le
 1

2
.6

A
C

T
F

aç
ad

e 
ai

rb
or

ne
 s

ou
nd

 in
su

la
tio

n
C

om
pe

tit
io

n
5

.5
T

A
S

K
1

0
1

*
1

*

H
V

A
C

 s
ys

te
m

s 
no

is
e

C
om

pe
tit

io
n

5
.6

T
A

S
K

5
1

*
1

*

M
on

ito
ri

ng
 t

es
ts

 -
 S

ys
te

m
s'

 f
un

ct
io

ni
ng

C
om

pe
tit

io
n

R
u

le
 1

0
S

D
M

E

F
ri

d
ay

 1
6th

 N
o

ve
m

b
er

T
yp

e 
of

 a
ct

iv
ity

S
ec

tio
n 

in
 

R
ul

es
C

on
te

st
 

N
º

C
on

te
st

 
ty

pe
T

ot
al

 P
ts

 
A

va
ila

bl
e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

P
ub

lic
 V

is
its

 (
G

en
er

al
 P

ub
lic

)
C

om
pe

tit
io

n
R

u
le

 1
2

.4
A

C
T

In
te

ri
or

 &
 E

xt
er

io
r 

Li
gh

tin
g

C
om

pe
tit

io
n

R
u

le
 1

2
.6

A
C

T
F

aç
ad

e 
ai

rb
or

ne
 s

ou
nd

 in
su

la
tio

n
C

om
pe

tit
io

n
5

.5
T

A
S

K
1

0
1

*
1

*

H
V

A
C

 s
ys

te
m

s 
no

is
e

C
om

pe
tit

io
n

5
.6

T
A

S
K

5
1

*
1

*

M
on

ito
ri

ng
 t

es
ts

 -
 S

ys
te

m
s'

 f
un

ct
io

ni
ng

C
om

pe
tit

io
n

R
u

le
 1

0
S

D
M

E

S
at

u
rd

ay
17

th
 N

o
ve

m
b

er
T

yp
e 

of
 a

ct
iv

ity
S

ec
tio

n 
in

 
R

ul
es

C
on

te
st

 
N

º
C

on
te

st
 

ty
pe

T
ot

al
 P

ts
 

A
va

ila
bl

e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

P
ub

lic
 V

is
its

 (
G

en
er

al
 P

ub
lic

)
C

om
pe

tit
io

n
R

u
le

 1
2

.4
A

C
T

In
te

ri
or

 &
 E

xt
er

io
r 

Li
gh

tin
g

C
om

pe
tit

io
n

R
u

le
 1

2
.6

A
C

T
v

F
aç

ad
e 

ai
rb

or
ne

 s
ou

nd
 in

su
la

tio
n

C
om

pe
tit

io
n

5
.5

T
A

S
K

1
0

1
*

1
*

H
V

A
C

 s
ys

te
m

s 
no

is
e

C
om

pe
tit

io
n

5
.6

T
A

S
K

5
1

*
1

*
M

on
ito

ri
ng

 t
es

ts
 -

 S
ys

te
m

s'
 f

un
ct

io
ni

ng
C

om
pe

tit
io

n
R

u
le

 1
0

S
D

M
E



S
D

M
E

 2
01

8 
  

D
E

T
A

IL
E

D
 C

O
M

P
E

T
IT

IO
N

 S
C

H
E

D
U

L
E

 V
.0

1
O

C
T

O
B

E
R

 /
 N

O
V

E
M

B
E

R
 2

01
8

S
u

n
d

ay
 1

8th
 N

o
ve

m
b

er
T

yp
e 

of
 a

ct
iv

ity
S

ec
tio

n 
in

 
R

ul
es

C
on

te
st

 
N

º
C

on
te

st
 

ty
pe

T
ot

al
 P

ts
 

A
va

ila
bl

e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

Lo
ad

 c
on

su
m

pt
io

n 
pe

r 
su

rf
ac

e 
ar

ea
C

om
pe

tit
io

n
3

.1
M

E
A

S
6

0
9

6
0

9
6

6
.0

0
0

N
et

 e
le

ct
ri

ca
l b

al
an

ce
C

om
pe

tit
io

n
3

.2
M

E
A

S
4

5
9

6
0

9
6

4
.5

0
0

T
em

po
ra

ry
 g

en
er

at
io

n-
co

ns
um

pt
io

n 
co

rr
el

at
io

n
C

om
pe

tit
io

n
3

.3
M

E
A

S
1

5
2

5
2

3
6

2
.1

4
3

D
em

an
d 

re
sp

on
se

C
om

pe
tit

io
n

3
.4

M
E

A
S

2
0

9
6

0
9

6
2

.0
0

0
T

em
pe

ra
tu

re
C

om
pe

tit
io

n
5

.1
M

E
A

S
7

0
7

4
8

8
2

7
.6

7
4

H
um

id
ity

C
om

pe
tit

io
n

5
.2

M
E

A
S

1
5

7
4

8
8

2
1

.6
4

4
A

ir
 Q

ua
lit

y 
- 

C
O

2 
C

om
pe

tit
io

n
5

.3
M

E
A

S
5

7
4

8
8

2
0

.5
4

8
Li

gh
tin

g
C

om
pe

tit
io

n
5

.4
M

E
A

S
1

5
2

1
0

3
0

2
.1

4
3

R
ef

ri
ge

ra
to

r
C

om
pe

tit
io

n
6

.1
M

E
A

S
5

9
6

0
9

6
0

.5
0

0
F

re
ez

er
C

om
pe

tit
io

n
6

.2
M

E
A

S
5

9
6

0
9

6
0

.5
0

0
C

lo
th

es
 W

as
hi

ng
C

om
pe

tit
io

n
6

.4
T

A
S

K
1

0
7

1
1

.4
2

9
C

lo
th

es
 D

ry
in

g
C

om
pe

tit
io

n
6

.5
T

A
S

K
1

0
7

1
1

.4
2

9
O

ve
n

C
om

pe
tit

io
n

6
.7

T
A

S
K

1
0

6
1

1
.6

6
7

C
oo

ki
ng

C
om

pe
tit

io
n

6
.9

T
A

S
K

1
0

7
1

1
.4

2
9

H
om

e 
E

le
ct

ro
ni

cs
C

om
pe

tit
io

n
6

.1
0

T
A

S
K

5
2

7
6

2
4

0
.4

3
5

S
us

ta
in

ab
le

 T
ra

ns
po

rt
at

io
n

C
om

pe
tit

io
n

7
T

A
S

K
8

0
6

1
1

3
.3

3
3

D
A

Y
LY

 A
V

A
IL

A
B

LE
 P

O
IN

T
S

4
7

.3
7

3
A

C
C

U
M

U
LA

T
E

D
 A

V
A

IL
A

B
LE

 P
O

IN
T

S
4

7
.3

7
3

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

P
ub

lic
 V

is
its

 
C

om
pe

tit
io

n
R

u
le

 1
2

.4
A

C
T

In
te

ri
or

 &
 E

xt
er

io
r 

Li
gh

tin
g

C
om

pe
tit

io
n

R
u

le
 1

2
.6

A
C

T
 J

ur
y 

1 
V

is
its

C
om

pe
tit

io
n

JU
R

Y

M
o

n
d

ay
 1

9th
 N

o
ve

m
b

er
T

yp
e 

of
 a

ct
iv

ity
S

ec
tio

n 
in

 
R

ul
es

C
on

te
st

 
N

º
C

on
te

st
 

ty
pe

T
ot

al
 P

ts
 

A
va

ila
bl

e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

Lo
ad

 c
on

su
m

pt
io

n 
pe

r 
su

rf
ac

e 
ar

ea
C

om
pe

tit
io

n
3

.1
M

E
A

S
6

0
9

6
0

9
6

6
.0

0
0

N
et

 e
le

ct
ri

ca
l b

al
an

ce
C

om
pe

tit
io

n
3

.2
M

E
A

S
4

5
9

6
0

9
6

4
.5

0
0

T
em

po
ra

ry
 g

en
er

at
io

n-
co

ns
um

pt
io

n 
co

rr
el

at
io

n
C

om
pe

tit
io

n
3

.3
M

E
A

S
1

5
2

5
2

3
6

2
.1

4
3

D
em

an
d 

re
sp

on
se

C
om

pe
tit

io
n

3
.4

M
E

A
S

2
0

9
6

0
9

6
2

.0
0

0
T

em
pe

ra
tu

re
C

om
pe

tit
io

n
5

.1
M

E
A

S
7

0
7

4
8

8
2

7
.6

7
4

H
um

id
ity

C
om

pe
tit

io
n

5
.2

M
E

A
S

1
5

7
4

8
8

2
1

.6
4

4

A
ir

 Q
ua

lit
y 

- 
C

O
2 

C
om

pe
tit

io
n

5
.3

M
E

A
S

5
7

4
8

8
2

0
.5

4
8

Li
gh

tin
g

C
om

pe
tit

io
n

5
.4

M
E

A
S

1
5

2
1

0
3

0
2

.1
4

3

R
ef

ri
ge

ra
to

r
C

om
pe

tit
io

n
6

.1
M

E
A

S
5

9
6

0
9

6
0

.5
0

0

F
re

ez
er

C
om

pe
tit

io
n

6
.2

M
E

A
S

5
9

6
0

9
6

0
.5

0
0

C
lo

th
es

 W
as

hi
ng

C
om

pe
tit

io
n

6
.4

T
A

S
K

1
0

7
1

1
.4

2
9

C
lo

th
es

 D
ry

in
g

C
om

pe
tit

io
n

6
.5

T
A

S
K

1
0

7
1

1
.4

2
9

D
is

hw
as

hi
ng

C
om

pe
tit

io
n

6
.6

T
A

S
K

1
0

6
1

1
.6

6
7

H
ot

 W
at

er
 D

ra
w

s
C

om
pe

tit
io

n
6

.8
T

A
S

K
1

5
1

4
2

2
.1

4
3

C
oo

ki
ng

C
om

pe
tit

io
n

6
.9

T
A

S
K

1
0

7
1

1
.4

2
9

H
om

e 
E

le
ct

ro
ni

cs
C

om
pe

tit
io

n
6

.1
0

T
A

S
K

5
2

7
6

2
4

0
.4

3
5

D
in

ne
r 

P
ar

ty
*

C
om

pe
tit

io
n

6
.1

1
T

A
S

K
1

0
3

1
3

.3
3

3
S

us
ta

in
ab

le
 T

ra
ns

po
rt

at
io

n
C

om
pe

tit
io

n
7

T
A

S
K

8
0

6
1

1
3

.3
3

3
D

A
Y

LY
 A

V
A

IL
A

B
LE

 P
O

IN
T

S
5

2
.8

4
9

A
C

C
U

M
U

LA
T

E
D

 A
V

A
IL

A
B

LE
 P

O
IN

T
S

1
0

0
.2

2
2

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

P
ub

lic
 V

is
its

 
C

om
pe

tit
io

n
R

u
le

 1
2

.4
A

C
T

In
te

ri
or

 &
 E

xt
er

io
r 

Li
gh

tin
g

C
om

pe
tit

io
n

R
u

le
 1

2
.6

A
C

T
 J

ur
y 

1 
V

is
its

 
C

om
pe

tit
io

n
JU

R
Y

 J
ur

y 
2 

V
is

its
 

C
om

pe
tit

io
n

JU
R

Y

COMPETITION  DAY   2COMPETITION  DAY   1

S
E

E
 J

U
R

Y
'S

 S
C

H
E

D
U

LE

S
E

E
 J

U
R

Y
'S

 S
C

H
E

D
U

LE

S
E

E
 J

U
R

Y
'S

 S
C

H
E

D
U

LE



S
D

M
E

 2
01

8 
  

D
E

T
A

IL
E

D
 C

O
M

P
E

T
IT

IO
N

 S
C

H
E

D
U

L
E

 V
.0

1
O

C
T

O
B

E
R

 /
 N

O
V

E
M

B
E

R
 2

01
8

T
u

es
d

ay
 2

0th
 N

o
ve

m
b

er
T

yp
e 

of
 a

ct
iv

ity
S

ec
tio

n 
in

 
R

ul
es

C
on

te
st

 
N

º
C

on
te

st
 

ty
pe

T
ot

al
 P

ts
 

A
va

ila
bl

e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

A
rc

hi
te

ct
ur

e 
C

on
te

st
C

om
pe

tit
io

n
1

JU
R

Y
1

0
0

1
1

1
0

0
.0

0
0

Lo
ad

 c
on

su
m

pt
io

n 
pe

r 
su

rf
ac

e 
ar

ea
C

om
pe

tit
io

n
3

.1
M

E
A

S
6

0
9

6
0

9
6

6
.0

0
0

N
et

 e
le

ct
ri

ca
l b

al
an

ce
C

om
pe

tit
io

n
3

.2
M

E
A

S
4

5
9

6
0

9
6

4
.5

0
0

T
em

po
ra

ry
 g

en
er

at
io

n-
co

ns
um

pt
io

n 
co

rr
el

at
io

n
C

om
pe

tit
io

n
3

.3
M

E
A

S
1

5
2

5
2

3
6

2
.1

4
3

D
em

an
d 

re
sp

on
se

C
om

pe
tit

io
n

3
.4

M
E

A
S

2
0

9
6

0
9

6
2

.0
0

0
T

em
pe

ra
tu

re
C

om
pe

tit
io

n
5

.1
M

E
A

S
7

0
7

4
8

8
2

7
.6

7
4

H
um

id
ity

C
om

pe
tit

io
n

5
.2

M
E

A
S

1
5

7
4

8
8

2
1

.6
4

4

A
ir

 Q
ua

lit
y 

- 
C

O
2 

C
om

pe
tit

io
n

5
.3

M
E

A
S

5
7

4
8

8
2

0
.5

4
8

Li
gh

tin
g

C
om

pe
tit

io
n

5
.4

M
E

A
S

1
5

2
1

0
3

0
2

.1
4

3

R
ef

ri
ge

ra
to

r
C

om
pe

tit
io

n
6

.1
M

E
A

S
5

9
6

0
9

6
0

.5
0

0

F
re

ez
er

C
om

pe
tit

io
n

6
.2

M
E

A
S

5
9

6
0

9
6

0
.5

0
0

C
lo

th
es

 W
as

hi
ng

C
om

pe
tit

io
n

6
.4

T
A

S
K

1
0

7
1

1
.4

2
9

C
lo

th
es

 D
ry

in
g

C
om

pe
tit

io
n

6
.5

T
A

S
K

1
0

7
1

1
.4

2
9

O
ve

n
C

om
pe

tit
io

n
6

.7
T

A
S

K
1

0
6

1
1

.6
6

7
D

is
hw

as
hi

ng
C

om
pe

tit
io

n
6

.6
T

A
S

K
1

0
6

1
1

.6
6

7
H

ot
 W

at
er

 D
ra

w
s

C
om

pe
tit

io
n

6
.8

T
A

S
K

1
5

1
4

1
1

.0
7

1
C

oo
ki

ng
C

om
pe

tit
io

n
6

.9
T

A
S

K
1

0
7

1
1

.4
2

9
H

om
e 

E
le

ct
ro

ni
cs

C
om

pe
tit

io
n

6
.1

0
T

A
S

K
5

2
7

6
2

4
0

.4
3

5
S

us
ta

in
ab

le
 T

ra
ns

po
rt

at
io

n
C

om
pe

tit
io

n
7

T
A

S
K

8
0

6
1

1
3

.3
3

3
D

A
Y

LY
 A

V
A

IL
A

B
LE

 P
O

IN
T

S
1

5
0

.1
1

1
A

C
C

U
M

U
LA

T
E

D
 A

V
A

IL
A

B
LE

 P
O

IN
T

S
2

5
0

.3
3

2
O

n 
si

te
 -

 R
eg

is
tr

at
io

n
C

om
pe

tit
io

n
R

u
le

 1
1

.1
S

D
M

E
T

ea
m

 /
 o

rg
an

iz
er

 m
ee

tin
g

C
om

pe
tit

io
n

R
u

le
 2

.4
S

D
M

E
P

ub
lic

 V
is

its
 

C
om

pe
tit

io
n

R
u

le
 1

2
.4

A
C

T
In

te
ri

or
 &

 E
xt

er
io

r 
Li

gh
tin

g
C

om
pe

tit
io

n
R

u
le

 1
2

.6
A

C
T

 C
on

te
st

 A
w

ar
d 

C
er

em
on

y 
1

C
om

m
un

ic
at

io
n

A
C

T
 J

ur
y 

2 
V

is
its

 
C

om
pe

tit
io

n
JU

R
Y

  
Ju

ry
 3

 V
is

its
C

om
pe

tit
io

n
JU

R
Y

W
ed

n
es

d
ay

 2
1st

  
N

o
ve

m
b

er
T

yp
e 

of
 a

ct
iv

ity
S

ec
tio

n 
in

 
R

ul
es

C
on

te
st

 
N

º
C

on
te

st
 

ty
pe

T
ot

al
 P

ts
 

A
va

ila
bl

e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

S
us

ta
in

ab
ili

ty
 C

on
te

st
C

om
pe

tit
io

n
2

JU
R

Y
1

0
0

1
1

1
0

0
.0

0
0

Lo
ad

 c
on

su
m

pt
io

n 
pe

r 
su

rf
ac

e 
ar

ea
C

om
pe

tit
io

n
3

.1
M

E
A

S
6

0
9

6
0

9
6

6
.0

0
0

N
et

 e
le

ct
ri

ca
l b

al
an

ce
C

om
pe

tit
io

n
3

.2
M

E
A

S
4

5
9

6
0

9
6

4
.5

0
0

T
em

po
ra

ry
 g

en
er

at
io

n-
co

ns
um

pt
io

n 
co

rr
el

at
io

n
C

om
pe

tit
io

n
3

.3
M

E
A

S
1

5
2

5
2

3
6

2
.1

4
3

D
em

an
d 

re
sp

on
se

C
om

pe
tit

io
n

3
.4

M
E

A
S

2
0

9
6

0
9

6
2

.0
0

0
T

em
pe

ra
tu

re
C

om
pe

tit
io

n
5

.1
M

E
A

S
7

0
7

4
8

8
2

7
.6

7
4

H
um

id
ity

C
om

pe
tit

io
n

5
.2

M
E

A
S

1
5

7
4

8
8

2
1

.6
4

4

A
ir

 Q
ua

lit
y 

- 
C

O
2 

C
om

pe
tit

io
n

5
.3

M
E

A
S

5
7

4
8

8
2

0
.5

4
8

Li
gh

tin
g

C
om

pe
tit

io
n

5
.4

M
E

A
S

1
5

2
1

0
3

0
2

.1
4

3
º

R
ef

ri
ge

ra
to

r
C

om
pe

tit
io

n
6

.1
M

E
A

S
5

9
6

0
9

6
0

.5
0

0

F
re

ez
er

C
om

pe
tit

io
n

6
.2

M
E

A
S

5
9

6
0

9
6

0
.5

0
0

C
lo

th
es

 W
as

hi
ng

C
om

pe
tit

io
n

6
.4

T
A

S
K

1
0

7
1

1
.4

2
9

C
lo

th
es

 D
ry

in
g

C
om

pe
tit

io
n

6
.5

T
A

S
K

1
0

7
1

1
.4

2
9

D
is

hw
as

hi
ng

C
om

pe
tit

io
n

6
.6

T
A

S
K

1
0

6
1

1
.6

6
7

O
ve

n
C

om
pe

tit
io

n
6

.7
T

A
S

K
1

0
6

1
1

.6
6

7
H

ot
 W

at
er

 D
ra

w
s

C
om

pe
tit

io
n

6
.8

T
A

S
K

1
5

1
4

2
2

.1
4

3
C

oo
ki

ng
C

om
pe

tit
io

n
6

.9
T

A
S

K
1

0
7

1
1

.4
2

9
H

om
e 

E
le

ct
ro

ni
cs

C
om

pe
tit

io
n

6
.1

0
T

A
S

K
5

2
7

6
2

4
0

.4
3

5
S

us
ta

in
ab

le
 T

ra
ns

po
rt

at
io

n
C

om
pe

tit
io

n
7

T
A

S
K

8
0

6
1

1
3

.3
3

3
D

A
Y

LY
 A

V
A

IL
A

B
LE

 P
O

IN
T

S
1

5
1

.1
8

2
A

C
C

U
M

U
LA

T
E

D
 A

V
A

IL
A

B
LE

 P
O

IN
T

S
4

0
1

.5
1

4
O

n 
si

te
 -

 R
eg

is
tr

at
io

n
C

om
pe

tit
io

n
R

u
le

 1
1

.1
S

D
M

E
T

ea
m

 /
 o

rg
an

iz
er

 m
ee

tin
g

C
om

pe
tit

io
n

R
u

le
 2

.4
S

D
M

E
P

ub
lic

 V
is

its
 

C
om

pe
tit

io
n

R
u

le
 1

2
.4

A
C

T
In

te
ri

or
 &

 E
xt

er
io

r 
Li

gh
tin

g
C

om
pe

tit
io

n
R

u
le

 1
2

.6
A

C
T

 C
on

te
st

 A
w

ar
d 

C
er

em
on

y 
2

C
om

m
un

ic
at

io
n

A
C

T
 J

ur
y 

3 
V

is
its

C
om

pe
tit

io
n

JU
R

Y
  

Ju
ry

 4
 V

is
its

C
om

pe
tit

io
n

JU
R

Y

COMPETITION  DAY   3 COMPETITION  DAY   4

S
E

E
 J

U
R

Y
'S

 S
C

H
E

D
U

LE

S
E

E
 J

U
R

Y
'S

 S
C

H
E

D
U

LE

S
E

E
 J

U
R

Y
'S

 S
C

H
E

D
U

LE

S
E

E
 J

U
R

Y
'S

 S
C

H
E

D
U

LE



S
D

M
E

 2
01

8 
  

D
E

T
A

IL
E

D
 C

O
M

P
E

T
IT

IO
N

 S
C

H
E

D
U

L
E

 V
.0

1
O

C
T

O
B

E
R

 /
 N

O
V

E
M

B
E

R
 2

01
8

T
h

u
rs

d
ay

 2
2n

d
 N

o
ve

m
b

er
T

yp
e 

of
 a

ct
iv

ity
S

ec
tio

n 
in

 
R

ul
es

C
on

te
st

 
N

º
C

on
te

st
 

ty
pe

T
ot

al
 P

ts
 

A
va

ila
bl

e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

E
ne

rg
y 

E
ff

ic
ie

nc
y 

C
on

te
st

 
C

om
m

un
ic

at
io

n
4

JU
R

Y
8

0
1

1
8

0
.0

0
0

Lo
ad

 c
on

su
m

pt
io

n 
pe

r 
su

rf
ac

e 
ar

ea
C

om
pe

tit
io

n
3

.1
M

E
A

S
6

0
9

6
0

9
6

6
.0

0
0

N
et

 e
le

ct
ri

ca
l b

al
an

ce
C

om
pe

tit
io

n
3

.2
M

E
A

S
4

5
9

6
0

9
6

4
.5

0
0

D
em

an
d 

re
sp

on
se

C
om

pe
tit

io
n

3
.4

M
E

A
S

2
0

9
6

0
9

6
2

.0
0

0
T

em
pe

ra
tu

re
C

om
pe

tit
io

n
5

.1
M

E
A

S
7

0
7

4
8

5
8

5
.4

2
8

H
um

id
ity

C
om

pe
tit

io
n

5
.2

M
E

A
S

1
5

7
4

8
5

8
1

.1
6

3

A
ir

 Q
ua

lit
y 

- 
C

O
2 

C
om

pe
tit

io
n

5
.3

M
E

A
S

5
7

4
8

5
8

0
.3

8
8

R
ef

ri
ge

ra
to

r
C

om
pe

tit
io

n
6

.1
M

E
A

S
5

9
6

0
9

6
0

.5
0

0

F
re

ez
er

C
om

pe
tit

io
n

6
.2

M
E

A
S

5
9

6
0

9
6

0
.5

0
0

H
ot

 W
at

er
 D

ra
w

s
C

om
pe

tit
io

n
6

.8
T

A
S

K
1

5
1

4
1

1
.0

7
1

H
om

e 
E

le
ct

ro
ni

cs
C

om
pe

tit
io

n
6

.1
0

T
A

S
K

5
2

7
6

3
6

0
.6

5
2

D
in

ne
r 

P
ar

ty
*

C
om

pe
tit

io
n

6
.1

1
T

A
S

K
1

0
3

1
3

.3
3

3
D

A
Y

LY
 A

V
A

IL
A

B
LE

 P
O

IN
T

S
1

0
5

.5
3

6
A

C
C

U
M

U
LA

T
E

D
 A

V
A

IL
A

B
LE

 P
O

IN
T

S
5

0
7

.0
5

0
O

n 
si

te
 -

 R
eg

is
tr

at
io

n
C

om
pe

tit
io

n
R

u
le

 1
1

.1
S

D
M

E
T

ea
m

 /
 o

rg
an

iz
er

 m
ee

tin
g

C
om

pe
tit

io
n

R
u

le
 2

.4
S

D
M

E
W

at
er

 D
el

iv
er

y
C

om
pe

tit
io

n
R

u
le

 8
.2

S
D

M
E

P
ub

lic
 V

is
its

 (
G

en
er

al
 P

ub
lic

)
C

om
pe

tit
io

n
R

u
le

 1
2

.4
A

C
T

In
te

ri
or

 &
 E

xt
er

io
r 

Li
gh

tin
g

C
om

pe
tit

io
n

  
A

C
T

  
C

on
te

st
 A

w
ar

d 
C

er
em

on
y 

3
C

om
m

un
ic

at
io

n
A

C
T

 J
ur

y 
4 

V
is

its
C

om
pe

tit
io

n
JU

R
Y

F
ri

d
ay

 2
3rd

 N
o

ve
m

b
er

T
yp

e 
of

 a
ct

iv
ity

S
ec

tio
n 

in
 

R
ul

es
C

on
te

st
 

N
º

C
on

te
st

 
ty

pe
T

ot
al

 P
ts

 
A

va
ila

bl
e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

C
om

m
un

ic
at

io
n 

C
on

te
st

  
C

om
pe

tit
io

n
9

JU
R

Y
8

0
1

1
8

0
.0

0
0

Lo
ad

 c
on

su
m

pt
io

n 
pe

r 
su

rf
ac

e 
ar

ea
C

om
pe

tit
io

n
3

.1
M

E
A

S
6

0
9

6
0

9
6

6
.0

0
0

N
et

 e
le

ct
ri

ca
l b

al
an

ce
C

om
pe

tit
io

n
3

.2
M

E
A

S
4

5
9

6
0

9
6

4
.5

0
0

D
em

an
d 

re
sp

on
se

C
om

pe
tit

io
n

3
.4

M
E

A
S

2
0

9
6

0
9

6
2

.0
0

0
T

em
pe

ra
tu

re
C

om
pe

tit
io

n
5

.1
M

E
A

S
7

0
7

4
8

5
8

5
.4

2
8

H
um

id
ity

C
om

pe
tit

io
n

5
.2

M
E

A
S

1
5

7
4

8
5

8
1

.1
6

3

A
ir

 Q
ua

lit
y 

- 
C

O
2 

C
om

pe
tit

io
n

5
.3

M
E

A
S

5
7

4
8

5
8

0
.3

8
8

R
ef

ri
ge

ra
to

r
C

om
pe

tit
io

n
6

.1
M

E
A

S
5

9
6

0
9

6
0

.5
0

0

F
re

ez
er

C
om

pe
tit

io
n

6
.2

M
E

A
S

5
9

6
0

9
6

0
.5

0
0

H
om

e 
E

le
ct

ro
ni

cs
C

om
pe

tit
io

n
6

.1
0

T
A

S
K

5
2

7
6

3
6

0
.6

5
2

D
A

Y
LY

 A
V

A
IL

A
B

LE
 P

O
IN

T
S

1
0

1
.1

3
1

A
C

C
U

M
U

LA
T

E
D

 A
V

A
IL

A
B

LE
 P

O
IN

T
S

6
0

8
.1

8
1

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

P
ub

lic
 V

is
its

 (
G

en
er

al
 P

ub
lic

)
C

om
pe

tit
io

n
R

u
le

 1
2

.4
A

C
T

In
te

ri
or

 &
 E

xt
er

io
r 

Li
gh

tin
g

C
om

pe
tit

io
n

R
u

le
 1

2
.6

A
C

T
  

C
on

te
st

 A
w

ar
d 

C
er

em
on

y 
4

C
om

m
un

ic
at

io
n

A
C

T

S
at

u
rd

ay
 2

4th
 N

o
ve

m
b

er
T

yp
e 

of
 a

ct
iv

ity
S

ec
tio

n 
in

 
R

ul
es

C
on

te
st

 
N

º
C

on
te

st
 

ty
pe

T
ot

al
 P

ts
 

A
va

ila
bl

e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

Lo
ad

 c
on

su
m

pt
io

n 
pe

r 
su

rf
ac

e 
ar

ea
C

om
pe

tit
io

n
3

.1
M

E
A

S
6

0
9

6
0

9
6

6
.0

0
0

N
et

 e
le

ct
ri

ca
l b

al
an

ce
C

om
pe

tit
io

n
3

.2
M

E
A

S
4

5
9

6
0

9
6

4
.5

0
0

D
em

an
d 

re
sp

on
se

C
om

pe
tit

io
n

3
.4

M
E

A
S

2
0

9
6

0
9

6
2

.0
0

0
T

em
pe

ra
tu

re
C

om
pe

tit
io

n
5

.1
M

E
A

S
7

0
7

4
8

5
8

5
.4

2
8

H
um

id
ity

C
om

pe
tit

io
n

5
.2

M
E

A
S

1
5

7
4

8
5

8
1

.1
6

3

A
ir

 Q
ua

lit
y 

- 
C

O
2 

C
om

pe
tit

io
n

5
.3

M
E

A
S

5
7

4
8

5
8

0
.3

8
8

R
ef

ri
ge

ra
to

r
C

om
pe

tit
io

n
6

.1
M

E
A

S
5

9
6

0
9

6
0

.5
0

0

F
re

ez
er

C
om

pe
tit

io
n

6
.2

M
E

A
S

5
9

6
0

9
6

0
.5

0
0

H
ot

 W
at

er
 D

ra
w

s
C

om
pe

tit
io

n
6

.8
T

A
S

K
1

5
1

4
1

1
.0

7
1

H
om

e 
E

le
ct

ro
ni

cs
C

om
pe

tit
io

n
6

.1
0

T
A

S
K

5
2

7
6

3
6

0
.6

5
2

D
in

ne
r 

P
ar

ty
*

C
om

pe
tit

io
n

6
.1

1
T

A
S

K
1

0
3

1
3

.3
3

3
D

A
Y

LY
 A

V
A

IL
A

B
LE

 P
O

IN
T

S
2

5
.5

3
6

A
C

C
U

M
U

LA
T

E
D

 A
V

A
IL

A
B

LE
 P

O
IN

T
S

6
3

3
.7

1
6

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

P
ub

lic
 V

is
its

 (
G

en
er

al
 P

ub
lic

)
C

om
pe

tit
io

n
R

u
le

 1
2

.4
T

A
S

K
In

te
ri

or
 &

 E
xt

er
io

r 
Li

gh
tin

g
C

om
pe

tit
io

n
R

u
le

 1
2

.6
A

C
T

S
E

E
 J

U
R

Y
'S

 S
C

H
E

D
U

LE

COMPETITION  DAY   5 COMPETITION  DAY   6 COMPETITION  DAY   7



S
D

M
E

 2
01

8 
  

D
E

T
A

IL
E

D
 C

O
M

P
E

T
IT

IO
N

 S
C

H
E

D
U

L
E

 V
.0

1
O

C
T

O
B

E
R

 /
 N

O
V

E
M

B
E

R
 2

01
8

S
u

n
d

ay
 2

5th
  

N
o

ve
m

b
er

T
yp

e 
of

 a
ct

iv
ity

S
ec

tio
n 

in
 

R
ul

es
C

on
te

st
 

N
º

C
on

te
st

 
ty

pe
T

ot
al

 P
ts

 
A

va
ila

bl
e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

Lo
ad

 c
on

su
m

pt
io

n 
pe

r 
su

rf
ac

e 
ar

ea
C

om
pe

tit
io

n
3

.1
M

E
A

S
6

0
9

6
0

9
6

6
.0

0
0

N
et

 e
le

ct
ri

ca
l b

al
an

ce
C

om
pe

tit
io

n
3

.2
M

E
A

S
4

5
9

6
0

9
6

4
.5

0
0

T
em

po
ra

ry
 g

en
er

at
io

n-
co

ns
um

pt
io

n 
co

rr
el

at
io

n
C

om
pe

tit
io

n
3

.3
M

E
A

S
1

5
2

5
2

3
6

2
.1

4
3

D
em

an
d 

re
sp

on
se

C
om

pe
tit

io
n

3
.4

M
E

A
S

2
0

9
6

0
9

6
2

.0
0

0
T

em
pe

ra
tu

re
C

om
pe

tit
io

n
5

.1
M

E
A

S
7

0
7

4
8

8
2

7
.6

7
4

H
um

id
ity

C
om

pe
tit

io
n

5
.2

M
E

A
S

1
5

7
4

8
8

2
1

.6
4

4

A
ir

 Q
ua

lit
y 

- 
C

O
2 

C
om

pe
tit

io
n

5
.3

M
E

A
S

5
7

4
8

8
2

0
.5

4
8

Li
gh

tin
g

C
om

pe
tit

io
n

5
.4

M
E

A
S

1
5

2
1

0
3

0
2

.1
4

3

F
aç

ad
e 

ai
rb

or
ne

 s
ou

nd
 in

su
la

tio
n

C
om

pe
tit

io
n

5
.5

T
A

S
K

1
0

1
*

1
*

0
.0

0
0

H
V

A
C

 s
ys

te
m

s 
no

is
e

C
om

pe
tit

io
n

5
.6

T
A

S
K

5
1

*
1

*
0

.0
0

0

R
ef

ri
ge

ra
to

r
C

om
pe

tit
io

n
6

.1
M

E
A

S
5

9
6

0
9

6
0

.5
0

0

F
re

ez
er

C
om

pe
tit

io
n

6
.2

M
E

A
S

5
9

6
0

9
6

0
.5

0
0

C
lo

th
es

 W
as

hi
ng

C
om

pe
tit

io
n

6
.4

T
A

S
K

1
0

7
1

1
.4

2
9

C
lo

th
es

 D
ry

in
g

C
om

pe
tit

io
n

6
.5

T
A

S
K

1
0

7
1

1
.4

2
9

D
is

hw
as

hi
ng

C
om

pe
tit

io
n

6
.6

T
A

S
K

1
0

6
1

1
.6

6
7

O
ve

n
C

om
pe

tit
io

n
6

.7
T

A
S

K
1

0
6

1
1

.6
6

7
H

ot
 W

at
er

 D
ra

w
s

C
om

pe
tit

io
n

6
.8

T
A

S
K

1
5

1
4

2
2

.1
4

3
C

oo
ki

ng
C

om
pe

tit
io

n
6

.9
T

A
S

K
1

0
7

1
1

.4
2

9
H

om
e 

E
le

ct
ro

ni
cs

C
om

pe
tit

io
n

6
.1

0
T

A
S

K
5

2
7

6
2

4
0

.4
3

5
S

us
ta

in
ab

le
 T

ra
ns

po
rt

at
io

n
C

om
pe

tit
io

n
7

T
A

S
K

8
0

6
1

1
3

.3
3

3
D

A
Y

LY
 A

V
A

IL
A

B
LE

 P
O

IN
T

S
5

1
.1

8
2

A
C

C
U

M
U

LA
T

E
D

 A
V

A
IL

A
B

LE
 P

O
IN

T
S

6
8

4
.8

9
9

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

W
at

er
 D

el
iv

er
y

C
om

pe
tit

io
n

R
u

le
 8

.2
S

D
M

E
T

ea
m

 /
 o

rg
an

iz
er

 m
ee

tin
g

C
om

pe
tit

io
n

R
u

le
 2

.4
S

D
M

E
P

ub
lic

 V
is

its
 

C
om

pe
tit

io
n

R
u

le
 1

2
.4

A
C

T
In

te
ri

or
 &

 E
xt

er
io

r 
Li

gh
tin

g
C

om
pe

tit
io

n
R

u
le

 1
2

.6
A

C
T

Ju
ry

 5
 V

is
its

C
om

pe
tit

io
n

JU
R

Y

M
o

n
d

ay
 2

6th
  

N
o

ve
m

b
er

T
yp

e 
of

 a
ct

iv
ity

S
ec

tio
n 

in
 

R
ul

es
C

on
te

st
 

N
º

C
on

te
st

 
ty

pe
T

ot
al

 P
ts

 
A

va
ila

bl
e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

Lo
ad

 c
on

su
m

pt
io

n 
pe

r 
su

rf
ac

e 
ar

ea
C

om
pe

tit
io

n
3

.1
M

E
A

S
6

0
9

6
0

9
6

6
.0

0
0

N
et

 e
le

ct
ri

ca
l b

al
an

ce
C

om
pe

tit
io

n
3

.2
M

E
A

S
4

5
9

6
0

9
6

4
.5

0
0

T
em

po
ra

ry
 g

en
er

at
io

n-
co

ns
um

pt
io

n 
co

rr
el

at
io

n
C

om
pe

tit
io

n
3

.3
M

E
A

S
1

5
2

5
2

3
6

2
.1

4
3

D
em

an
d 

re
sp

on
se

C
om

pe
tit

io
n

3
.4

M
E

A
S

2
0

9
6

0
9

6
2

.0
0

0
T

em
pe

ra
tu

re
C

om
pe

tit
io

n
5

.1
M

E
A

S
7

0
7

4
8

8
2

7
.6

7
4

H
um

id
ity

C
om

pe
tit

io
n

5
.2

M
E

A
S

1
5

7
4

8
8

2
1

.6
4

4

A
ir

 Q
ua

lit
y 

- 
C

O
2 

C
om

pe
tit

io
n

5
.3

M
E

A
S

5
7

4
8

8
2

0
.5

4
8

Li
gh

tin
g

C
om

pe
tit

io
n

5
.4

M
E

A
S

1
5

2
1

0
3

0
2

.1
4

3

R
ef

ri
ge

ra
to

r
C

om
pe

tit
io

n
6

.1
M

E
A

S
5

9
6

0
9

6
0

.5
0

0

F
re

ez
er

C
om

pe
tit

io
n

6
.2

M
E

A
S

5
9

6
0

9
6

0
.5

0
0

C
lo

th
es

 W
as

hi
ng

C
om

pe
tit

io
n

6
.4

T
A

S
K

1
0

7
1

1
.4

2
9

C
lo

th
es

 D
ry

in
g

C
om

pe
tit

io
n

6
.6

T
A

S
K

1
0

7
1

1
.4

2
9

D
is

hw
as

hi
ng

C
om

pe
tit

io
n

6
.6

T
A

S
K

1
0

6
1

1
.6

6
7

O
ve

n
C

om
pe

tit
io

n
6

.7
T

A
S

K
1

0
6

1
1

.6
6

7
H

ot
 W

at
er

 D
ra

w
s

C
om

pe
tit

io
n

6
.8

T
A

S
K

1
5

1
4

2
2

.1
4

3
C

oo
ki

ng
C

om
pe

tit
io

n
6

.9
T

A
S

K
1

0
7

2
2

.8
5

7
H

om
e 

E
le

ct
ro

ni
cs

C
om

pe
tit

io
n

6
.1

0
T

A
S

K
5

2
7

6
2

4
0

.4
3

5
S

us
ta

in
ab

le
 T

ra
ns

po
rt

at
io

n
C

om
pe

tit
io

n
7

T
A

S
K

8
0

6
1

1
3

.3
3

3
D

A
Y

LY
 A

V
A

IL
A

B
LE

 P
O

IN
T

S
5

2
.6

1
1

A
C

C
U

M
U

LA
T

E
D

 A
V

A
IL

A
B

LE
 P

O
IN

T
S

7
3

7
.5

0
9

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

P
ub

lic
 V

is
its

 
C

om
pe

tit
io

n
R

u
le

 1
2

.4
A

C
T

In
te

ri
or

 &
 E

xt
er

io
r 

Li
gh

tin
g

C
om

pe
tit

io
n

R
u

le
 1

2
.6

A
C

T
Ju

ry
 5

 V
is

its
C

om
pe

tit
io

n
JU

R
Y

COMPETITION  DAY   9COMPETITION  DAY   8

S
E

E
 J

U
R

Y
'S

 S
C

H
E

D
U

LE

S
E

E
 J

U
R

Y
'S

 S
C

H
E

D
U

LE



S
D

M
E

 2
01

8 
  

D
E

T
A

IL
E

D
 C

O
M

P
E

T
IT

IO
N

 S
C

H
E

D
U

L
E

 V
.0

1
O

C
T

O
B

E
R

 /
 N

O
V

E
M

B
E

R
 2

01
8

T
u

es
d

ay
 2

7th
  

N
o

ve
m

b
er

T
yp

e 
of

 a
ct

iv
ity

S
ec

tio
n 

in
 

R
ul

es
C

on
te

st
 

N
º

C
on

te
st

 
ty

pe
T

ot
al

 P
ts

 
A

va
ila

bl
e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

E
ng

in
ee

ri
ng

 a
nd

 C
on

st
ru

ct
io

n 
C

on
te

st
C

om
pe

tit
io

n
8

JU
R

Y
1

0
0

1
1

1
0

0
.0

0
0

Lo
ad

 c
on

su
m

pt
io

n 
pe

r 
su

rf
ac

e 
ar

ea
C

om
pe

tit
io

n
3

.1
M

E
A

S
6

0
9

6
0

9
6

6
.0

0
0

N
et

 e
le

ct
ri

ca
l b

al
an

ce
C

om
pe

tit
io

n
3

.2
M

E
A

S
4

5
9

6
0

9
6

4
.5

0
0

T
em

po
ra

ry
 g

en
er

at
io

n-
co

ns
um

pt
io

n 
co

rr
el

at
io

n
C

om
pe

tit
io

n
3

.3
M

E
A

S
1

5
2

5
2

3
6

2
.1

4
3

D
em

an
d 

re
sp

on
se

C
om

pe
tit

io
n

3
.4

M
E

A
S

2
0

9
6

0
9

6
2

.0
0

0
T

em
pe

ra
tu

re
C

om
pe

tit
io

n
5

.1
M

E
A

S
7

0
7

4
8

8
2

7
.6

7
4

H
um

id
ity

C
om

pe
tit

io
n

5
.2

M
E

A
S

1
5

7
4

8
8

2
1

.6
4

4

A
ir

 Q
ua

lit
y 

- 
C

O
2 

C
om

pe
tit

io
n

5
.3

M
E

A
S

5
7

4
8

8
2

0
.5

4
8

Li
gh

tin
g

C
om

pe
tit

io
n

5
.4

M
E

A
S

1
5

2
1

0
3

0
2

.1
4

3

R
ef

ri
ge

ra
to

r
C

om
pe

tit
io

n
6

.1
M

E
A

S
5

9
6

0
9

6
0

.5
0

0

F
re

ez
er

C
om

pe
tit

io
n

6
.2

M
E

A
S

5
9

6
0

9
6

0
.5

0
0

C
lo

th
es

 W
as

hi
ng

C
om

pe
tit

io
n

6
.4

T
A

S
K

1
0

7
1

1
.4

2
9

C
lo

th
es

 D
ry

in
g

C
om

pe
tit

io
n

6
.5

T
A

S
K

1
0

7
1

1
.4

2
9

D
is

hw
as

hi
ng

C
om

pe
tit

io
n

6
.6

T
A

S
K

1
0

6
1

1
.6

6
7

O
ve

n
C

om
pe

tit
io

n
6

.7
T

A
S

K
1

0
6

1
1

.6
6

7
H

ot
 W

at
er

 D
ra

w
s

C
om

pe
tit

io
n

6
.8

T
A

S
K

1
5

1
4

2
2

.1
4

3
C

oo
ki

ng
C

om
pe

tit
io

n
6

.9
T

A
S

K
1

0
7

1
1

.4
2

9
H

om
e 

E
le

ct
ro

ni
cs

C
om

pe
tit

io
n

6
.1

0
T

A
S

K
5

2
7

6
2

4
0

.4
3

5
D

A
Y

LY
 A

V
A

IL
A

B
LE

 P
O

IN
T

S
1

3
7

.8
4

9
A

C
C

U
M

U
LA

T
E

D
 A

V
A

IL
A

B
LE

 P
O

IN
T

S
8

7
5

.3
5

8
P

A
S

S
IV

E
 E

V
A

LU
A

T
IO

N
 P

E
R

IO
D

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

P
ub

lic
 V

is
its

 
C

om
pe

tit
io

n
R

u
le

 1
2

.4
A

C
T

In
te

ri
or

 &
 E

xt
er

io
r 

Li
gh

tin
g

C
om

pe
tit

io
n

R
u

le
 1

2
.6

A
C

T
C

on
te

st
 A

w
ar

d 
C

er
em

on
y 

5
C

om
m

un
ic

at
io

n
A

C
T

W
ed

n
es

d
ay

 2
8th

  
N

o
ve

m
b

er
T

yp
e 

of
 a

ct
iv

ity
S

ec
tio

n 
in

 
R

ul
es

C
on

te
st

 
N

º
C

on
te

st
 

ty
pe

T
ot

al
 P

ts
 

A
va

ila
bl

e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30

10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

F
aç

ad
e 

ai
rb

or
ne

 s
ou

nd
 in

su
la

tio
n 

- 
R

es
ul

ts
C

om
pe

tit
io

n
5

.5
T

A
S

K
1

0
1

*
1

*
1

0
.0

0
0

H
V

A
C

 s
ys

te
m

s 
no

is
e 

- 
R

es
ul

ts
C

om
pe

tit
io

n
5

.6
T

A
S

K
5

1
*

1
*

5
.0

0
0

W
at

er
 B

al
an

ce
C

om
pe

tit
io

n
6

.3
M

E
A

S
3

0
1

1
3

0
.0

0
0

In
no

va
tio

n 
C

on
te

st
C

om
pe

tit
io

n
1

0
JU

R
Y

8
0

1
1

8
0

.0
0

0
D

A
Y

LY
 A

V
A

IL
A

B
LE

 P
O

IN
T

S
1

2
5

.0
0

0
A

C
C

U
M

U
LA

T
E

D
 A

V
A

IL
A

B
LE

 P
O

IN
T

S
1

0
0

0
.0

0
0

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

P
ub

lic
 V

is
its

 (
G

en
er

al
 P

ub
lic

)
C

om
pe

tit
io

n
R

u
le

 1
2

.4
A

C
T

In
te

ri
or

 &
 E

xt
er

io
r 

Li
gh

tin
g

C
om

pe
tit

io
n

R
u

le
 1

2
.6

A
C

T
P

ub
lic

's
 F

av
or

ite
 A

w
ar

d
C

om
m

un
ic

at
io

n
A

C
T

E
ne

rg
y 

M
an

ag
em

en
t,

  
C

om
fo

rt
 C

on
di

tio
ns

, 
H

ou
se

 
F

un
ct

io
ni

ng
 a

nd
 S

us
ta

in
ab

le
 T

ra
ns

po
rt

at
io

n 
C

on
te

st
s 

A
w

ar
ds

C
om

m
un

ic
at

io
n

3
, 

5
, 

6
, 

7
A

C
T

In
no

va
tio

n 
C

on
te

st
 A

w
ar

d
C

om
m

un
ic

at
io

n
1

0
A

C
T

F
in

al
 C

om
pe

tit
io

n 
A

w
ar

ds
C

om
m

un
ic

at
io

n
A

C
T

C
lo

si
ng

 C
er

em
on

y
C

om
m

un
ic

at
io

n
A

C
T

T
h

u
rs

d
ay

 2
9th

  
N

o
ve

m
b

er
T

yp
e 

of
 a

ct
iv

ity
S

ec
tio

n 
in

 
R

&
R

C
on

te
st

 
N

º
C

on
te

st
 

ty
pe

T
ot

al
 P

ts
 

A
va

ila
bl

e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

P
ub

lic
 V

is
its

 (
G

en
er

al
 P

ub
lic

)
C

om
pe

tit
io

n
R

u
le

 1
2

.4
A

C
T

In
te

ri
or

 &
 E

xt
er

io
r 

Li
gh

tin
g

C
om

pe
tit

io
n

R
u

le
 1

2
.6

A
C

T

F
ri

d
ay

 3
0th

  
N

o
ve

m
b

er
T

yp
e 

of
 a

ct
iv

ity
S

ec
tio

n 
in

 
R

&
R

C
on

te
st

 
N

º
C

on
te

st
 

ty
pe

T
ot

al
 P

ts
 

A
va

ila
bl

e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

H
O

LI
D

A
Y

COMPETITION  DAY   10



S
D

M
E

 2
01

8 
  

D
E

T
A

IL
E

D
 C

O
M

P
E

T
IT

IO
N

 S
C

H
E

D
U

L
E

 V
.0

1
O

C
T

O
B

E
R

 /
 N

O
V

E
M

B
E

R
 2

01
8

S
at

u
rd

ay
 1

st
  

D
ec

em
b

er
T

yp
e 

of
 a

ct
iv

ity
S

ec
tio

n 
in

 
R

ul
es

C
on

te
st

 
N

º
C

on
te

st
 

ty
pe

T
ot

al
 P

ts
 

A
va

ila
bl

e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

S
u

n
d

ay
 2

n
d
 D

ec
em

b
er

T
yp

e 
of

 a
ct

iv
ity

S
ec

tio
n 

in
 

R
&

R
C

on
te

st
 

N
º

C
on

te
st

 
ty

pe
T

ot
al

 P
ts

 
A

va
ila

bl
e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

M
o

n
d

a
y 

 3
rd

  
D

ec
em

b
er

T
yp

e 
of

 a
ct

iv
ity

S
ec

tio
n 

in
 

R
ul

es
C

on
te

st
 

N
º

C
on

te
st

 
ty

pe
T

ot
al

 P
ts

 
A

va
ila

bl
e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

S
ta

nd
-a

lo
ne

 h
ou

se
 d

is
as

se
m

bl
y

In
fr

as
tr

uc
tu

re
s

S
D

M
E

S
ite

 O
pe

ra
tio

ns
In

fr
as

tr
uc

tu
re

s
S

D
M

E
H

ea
lth

 &
 S

af
et

y 
S

up
er

vi
si

on
s

In
fr

as
tr

uc
tu

re
s

S
D

M
E

W
at

er
 r

em
ov

al
C

om
pe

tit
io

n
R

u
le

 8
.3

S
D

M
E

In
st

ru
m

en
ta

tio
n 

re
m

ov
al

C
om

pe
tit

io
n

R
u

le
 1

0
S

D
M

E
T

ea
m

 /
 o

rg
an

iz
er

 m
ee

tin
g

C
om

pe
tit

io
n

R
u

le
 2

.4
S

D
M

E

T
u

es
d

ay
  

4th
 D

ec
em

b
er

T
yp

e 
of

 a
ct

iv
ity

S
ec

tio
n 

in
 

R
ul

es
C

on
te

st
 

N
º

C
on

te
st

 
ty

pe
T

ot
al

 P
ts

 
A

va
ila

bl
e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

S
ta

nd
-a

lo
ne

 h
ou

se
 d

is
as

se
m

bl
y

In
fr

as
tr

uc
tu

re
s

S
D

M
E

S
ite

 O
pe

ra
tio

ns
In

fr
as

tr
uc

tu
re

s
S

D
M

E
H

ea
lth

 &
 S

af
et

y 
S

up
er

vi
si

on
s

In
fr

as
tr

uc
tu

re
s

S
D

M
E

In
st

ru
m

en
ta

tio
n 

re
m

ov
al

C
om

pe
tit

io
n

R
u

le
 1

0
S

D
M

E
T

ea
m

 /
 o

rg
an

iz
er

 m
ee

tin
g

C
om

pe
tit

io
n

R
u

le
 2

.4
S

D
M

E

W
ed

n
es

d
ay

  
5th

 D
ec

em
b

er
T

yp
e 

of
 a

ct
iv

ity
S

ec
tio

n 
in

 
R

ul
es

C
on

te
st

 
N

º
C

on
te

st
 

ty
pe

T
ot

al
 P

ts
 

A
va

ila
bl

e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

S
ta

nd
-a

lo
ne

 h
ou

se
 d

is
as

se
m

bl
y

In
fr

as
tr

uc
tu

re
s

S
D

M
E

S
ite

 O
pe

ra
tio

ns
In

fr
as

tr
uc

tu
re

s
S

D
M

E
H

ea
lth

 &
 S

af
et

y 
S

up
er

vi
si

on
s

In
fr

as
tr

uc
tu

re
s

S
D

M
E

In
st

ru
m

en
ta

tio
n 

re
m

ov
al

C
om

pe
tit

io
n

R
u

le
 1

0
S

D
M

E
T

ea
m

 /
 o

rg
an

iz
er

 m
ee

tin
g

C
om

pe
tit

io
n

R
u

le
 2

.4
S

D
M

E

T
h

u
rs

d
ay

 6
 th

 D
ec

em
b

er
T

yp
e 

of
 a

ct
iv

ity
S

ec
tio

n 
in

 
R

ul
es

C
on

te
st

 
N

º
C

on
te

st
 

ty
pe

T
ot

al
 P

ts
 

A
va

ila
bl

e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

S
ta

nd
-a

lo
ne

 h
ou

se
 d

is
as

se
m

bl
y

In
fr

as
tr

uc
tu

re
s

S
D

M
E

S
ite

 O
pe

ra
tio

ns
In

fr
as

tr
uc

tu
re

s
S

D
E

H
ea

lth
 &

 S
af

et
y 

S
up

er
vi

si
on

s
In

fr
as

tr
uc

tu
re

s
S

D
M

E
T

ea
m

 /
 o

rg
an

iz
er

 m
ee

tin
g

C
om

pe
tit

io
n

R
u

le
 2

.4
S

D
M

E

F
ri

d
ay

 7
 th

 D
ec

em
b

er
T

yp
e 

of
 a

ct
iv

ity
S

ec
tio

n 
in

 
R

ul
es

C
on

te
st

 
N

º
C

on
te

st
 

ty
pe

T
ot

al
 P

ts
 

A
va

ila
bl

e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

O
n 

si
te

 -
 R

eg
is

tr
at

io
n

C
om

pe
tit

io
n

R
u

le
 1

1
.1

S
D

M
E

S
ta

nd
-a

lo
ne

 h
ou

se
 d

is
as

se
m

bl
y

In
fr

as
tr

uc
tu

re
s

S
D

M
E

S
ite

 O
pe

ra
tio

ns
In

fr
as

tr
uc

tu
re

s
S

D
M

E
H

ea
lth

 &
 S

af
et

y 
S

up
er

vi
si

on
s

In
fr

as
tr

uc
tu

re
s

S
D

M
E

T
ea

m
 /

 o
rg

an
iz

er
 m

ee
tin

g
C

om
pe

tit
io

n
R

u
le

 2
.4

S
D

M
E

S
at

u
rd

ay
 8

th
 D

ec
em

b
er

T
yp

e 
of

 a
ct

iv
ity

S
ec

tio
n 

in
 

R
ul

es
C

on
te

st
 

N
º

C
on

te
st

 
ty

pe
T

ot
al

 P
ts

 
A

va
ila

bl
e

T
ot

al
 

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
  

P
er

io
ds

 o
r 

ta
sk

s

D
ai

ly
 P

ts
 

A
va

ila
bl

e

0:00
0:30
1:00
1:30
2:00
2:30
3:00
3:30
4:00
4:30
5:00
5:30
6:00
6:30
7:00
7:30
8:00
8:30
9:00
9:30
10:00
10:30
11:00
11:30
12:00
12:30
13:00
13:30
14:00
14:30
15:00
15:30
16:00
16:30
17:00
17:30
18:00
18:30
19:00
19:30
20:00
20:30
21:00
21:30
22:00
22:30
23:00
23:30

D
ec

at
hl

et
es

 c
he

ck
 o

ut
In

fr
as

tr
uc

tu
re

s
S

D
M

E
T

ea
m

 /
 o

rg
an

iz
er

 m
ee

tin
g

C
om

pe
tit

io
n

R
u

le
 2

.4
S

D
M

E

S
D

M
E

 O
R

G
A

N
IZ

A
T

IO
N

 A
C

T
IV

IT
IE

S
IM

P
O

U
N

D
 H

O
U

R
S

T
A

S
K

S
 R

E
Q

U
IR

IN
G

 O
B

S
E

R
V

E
R

C
O

M
M

U
N

IC
A

T
IO

N
 A

C
T

IV
IT

IE
S

P
U

B
L

IC
 V

IS
IT

S
M

E
A

S
U

R
E

M
E

N
T

JU
R

Y

* 
D

u
rin

g
 t

h
e

 D
in

n
e

r 
P

a
rt

y 
th

e
 t

e
a

m
s 

h
a

ve
 t

o
 m

a
in

ta
in

 a
ll 

th
e

 o
u

td
o

o
r 

lig
h

ts
 o

n
. 

H
o

w
e

ve
r,

 t
h

e
y 

a
re

 f
re

e
 t

o
 il

lu
m

in
a

te
 t

h
e

 in
d

o
o

r 
sp

a
ce

s 
in

 t
h

e
 w

a
y 

th
a

t 
th

e
y 

co
n

si
d

e
r 

b
e

tt
e

r 
to

 c
re

a
te

 a
n

 e
n

jo
ya

b
le

 a
m

b
ie

n
t 

fo
r 

th
e

ir 
g

u
e

st
s.

 
**

 T
h

e
 a

co
u

st
ic

 m
e

a
su

re
m

e
n

ts
 w

ill
 b

e
 c

a
rr

ie
d

 o
u

t 
o

n
ly

 o
n

e
 t

im
e

 o
n

 e
a

ch
 h

o
u

se
. 

T
h

e
 t

e
a

m
s 

w
ill

 b
e

 in
fo

rm
e

d
 o

n
 w

h
ic

h
 d

a
y 

th
e

 
m

e
a

su
re

m
e

n
ts

 o
f 

th
e

ir 
h

o
u

se
 w

ill
 b

e
 d

o
n

e
.

H
O

LI
D

A
Y



 

  139    

APPENDIX 7   TASKS CALENDAR 
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APPENDIX 8   SUMMARY OF CHANGES 

#  Rule and Change  Page 

1  Introduction: 

 The affordability feature of the houses is removed from the competition objectives. 

4 

2  Definitions: 

 The Electrical Engineer definition in the Team Members section is updated.  
10 

3  Rule 2. Administration: 

 Rule 2‐8 Penalties: The title is change to Bonuses and Penalties, Point (a) is added, and the 
Penalty Referee is substituted by the SDME H&S and Rules Officials. 

 Rule 2‐10 Prize Scheme: In Point (d), Special Innovation Awards is renamed to Creative 
Solutions Awards 

14 

4  Rule 3. Participation: 

 Rule 3‐3 Safety: Point (a) is added. 

18 

5  Rule 4. Solar Hai:  

 Rule 4‐6 Construction Equipment: Point (b) and (c) are updated. 

 Rule 4‐8 Generators: Point (b) is updated. 

 Rule 4‐11 Working System is updated. 

 Rule 4‐13 Electric Vehicles: Point (a) and (b) are updated. 

20 

6  Rule 5. The Solar Envelope:  

 Rule 5‐1 Solar Envelope Dimensions: Point (d) is updated. 

22 

7  Rule 6. The Project: 

 Rule 6‐1 Documents needed to request approval for the design: Point (a) II is updated. 

 Rule 6‐2 Architectural Footprint and Measurable Area: Point (a) and (b) are updated. 

 Rule 6‐5 Competition Prototype Alternates: Point (c) is updated, and Points (d) and (e) are 
added. 

23 

8  Rule 7. Energy: 

 Rule 7‐1 Energy Sources: Point (a) is updated.  

 Rule 7‐2 Village Grid: Point (b), (d) and (e) are updated, and Point (f) is added. 

 Rule 7‐3 PV Equipment Eligibility: Point (b) is updated. 

 Rule 7‐4 PV Technology: Point (b) is updated, and Point (h) is deleted. 

 Rule 7‐5 Inverters: Points (b) and (d) are updated. 

 Rule 7‐6 Batteries: Point (h) is added. 

 Rule 7‐7 Connection of the houses to the Solar Hai grid: Point (b) is updated. 

25 

9  Rule 8. Liquids: 

 Rule 8‐2 Water Delivery: Point (b) and (c) are updated. 

 Rule 8‐3 Water Removal: Point (b) is updated. 

29 

10  Rule 10. Monitoring: 

 Table 3: Monitoring Types is updated. 

 Rule 10‐1 SDME Sensors’ Location and Wire Routing: Note is added. 

 Rule 10‐2 Water Meters: Point (h) is added. 

 Rule 10‐3 Monitoring Checklist: List is replaced with Table 4. 

31 

11  Rule 11. The Event: 

 Rule 11‐3: Teams’ Sponsors and Supporting Institutions: Point (b) I is updated. 

 

12  Rule 12. Contests Period: 

 Rule 12‐1 House Occupancy is updated. 

 Rule 12‐6 Interior & Exterior Lighting is updated. 

35 

13  Rule 13. Deliverables: 

 Table 4: Deliverables Schedule: Changed to Table 5, and content is updated. 

 Point (d) is added. 

38 

14  Contests: 

 Jury Scoring: Jury assessment and scoring are final. 

 Table 6: Contest Structure and scoring system is added. 

40 

15  Contest 3: Energy Management: 

 Sub Contest 3.1: Load consumption per surface area: Notes are updated. 

 Sub Contest 3.2: Net electrical balance: Notes are updated. 

 Sub Contest 3.4: Demand response: Points (b) and (c) are updated. 

 Figure 6: Demand response sub‐contest points’ distribution is updated. 

43 

16  Contest 5: Comfort Conditions: 

 Sub‐contest 5.4: Lighting: Two zones instead of three will be identified to measure the 
illumination level. 

 Sub‐contest 5.6:  The façade airborne sound insulation: Points (a) and (b) are updated. 

49 

17  Contest 6: House Functioning:  53 
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 Sub‐contest 6.1: Refrigeration: Note #5 is deleted. 

 Sub‐contest 6.3: Water Balance: Points (b) and (c) are updated and Note #1 is added. 

 Figure 15: Water Balance sub‐contest points’ distribution is updated. 

 Sub‐contest 6.4: Clothes Washing: Points (a), (b) and (c) are updated. 

 Sub‐contest 6.5: Clothes drying: Instead of three hours, the teams have a maximum of four 

hours to complete the washing and drying tasks, and “Scoring points in the Clothes Washer 

sub‐contest is not a prerequisite for scoring points in the Clothes Dryer sub‐contest” is 

deleted. 

 Figure 16: Clothes washer sub‐contest points distribution is updated. 

 Sub‐contest 6.6: Dishwashing: Points (b) and (c) are updated and Note #3 is deleted. 

18  Contest 7: Sustainable Transportation: 

 Sub‐contest 7.1: Driving task completion: The driving task will be done in six days instead of 
ten, each day with different driving distance, totalling approximately 400 km. 

 Sub‐contest 7.2: Energy‐efficient driving: Note #6 is updated 

61 

19  Building Code 2: Adopted Codes: 

 Point (f) is updated and Points (g), (h) and (i) are added. 

66 

20  Building Code 3: Building Planning and Construction: 

 3.1 Fire Protection and Prevention: Point (c) is updated and Point (d) is added. 

 3.11 Fire Sprinkler System is updated. 

67 

21  Building Code 5: Structural:   

 5.1 Prescriptive Requirements: Point (a) is updated, and Point (c) is added. 

 5.2 Design Loads: Entire Section is updated. 

 5.5 Foundation: Entire Section is updated. 

 5.7 Structural Steel: associated codes are updated. 

72 

22  Building Code 6: Electrical: 

 6.2 Drawing Requirements: Points (d), (e) and (f) are added. 

 6.4 Outdoor Receptacles: Section title is changes, and Points (a) and (b) are added. 

 6.9 Grounding is updated. 

 6.11 Batteries: Points (b) and (d) are updated. 

75 

23  Building Code 7: Mechanical: 

 7.1 Drawing Requirements: Points (b), (c) and (d) are added. 

 Section 7.5 Ducting is added. 

77 

24  Building Code 8: Solar Mechanical: 

 8.3 Access is updated. 

78 

25  Building Code 9: Plumbing: 

 9.1 Drawing Requirements: Points (c) and (d) added. 

 Sections 9.11 Accessibility, 9.12 Isolation Valves, 9.13 Sizing, and 9.14 Vents are added. 

80 

26  Building Code 11: Health & Safety: 

 11.1 H&S General Rules & Guidelines: DEWA's Safety Signs Booklet is added. 

 11.3.6 Individual Protection: Note #2 is updated. 

82 
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